

TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20-05-0P01

SITE NAME: Colbert Landfill

E & E JOB NO: ZR6000

PREPARED BY: Dave Franzen, Project Manager, Seattle

DATE: September 20, 1996

PERIOD: August 1996 (7/28/96 through 8/24/96)

COPIES: WAM: Neil Thompson, EPA, Region 10
PM: Dhroov Shivjiani, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved

(b)(4) 1-95

3. Problem Areas and Recommended Solutions

None.

4. Deliverables Submitted

None.

5. Activities Planned Next Reporting Period

None.

6. Key Personnel Changes

Dave Franzen replaced Ken Taylor as project manager.

7. Subcontracting

None.

8. Equipment Charges

None.

9. Travel

None.

10. Laboratory

None.

11. LOE/\$ Estimate

Anticipated LOE/\$ for planned activities are: 0 LOE hours and \$0.00.

12. Hours Report

There were no professional and clerical hours charged during this reporting period.

Table 1

INVOICE # 106
 ECOLOGY & ENVIRONMENT INC.
 REMEDIAL PLANNING ACTIVITIES AT HAZARDOUS WASTE SITES IN REGIONS IX AND X
 CONTRACT #: 68-W9-0020
 PERIOD COVERED - MONTH ENDING 24-AUG-96

=====

SITE IDENTIFIER:	ZR6
WORK ASSIGNMENT:	20-05-0P01
DESCRIPTION:	COLBERT LANDFILL

=====

Major Cost Element	----- Amount Claimed -----	
	Current	Cumulative

1) Direct Labor (b)(4) 1-95

2) Fringe

3) Overhead

4) Subtotal

5) Travel

6) Equipment

7) Other Direct Charges

8) Total Direct Expense
(lines 5 + 6 + 7)

9) Subtotal

10) G & A

11) Subcontract

12) Subcontract Handling C

13) Laboratory Services

14) Drilling

15) Equipment Rental

16) Total Cost

17) Base Fee
(on lines 9 + 10)

18) Base Fee on Subcontract
(on lines 11 + 12)

19) Award Fees
(on lines 9 + 10)

20) Award Fees on Subcontract

21) Total Amount Billed

Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
 SUMMARY OF DIRECT LABOR BY P-GRADE
 COLBERT LANDFILL
 AS OF 24-AUG-96

LABOR CODE	CURRENT MONTH				CURRENT CONTRACT YEAR				PROJECT TO DATE			
	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS
P - 4	(b)(4) 1-95											
P - 3												
P - 2												
P - 1												
T - 2												
T - 1												
PROFESSIONAL												
CLERICAL												
TOTAL												

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 08/24/96

Project: ZR6 Colbert Landfill

WA no: 20-05-0P01

		\$					LOE				
TASK	DESCRIPTION	LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE	LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE
ZR6010	WORKPLAN PREPARATION	(b)(4) 1-95									
ZR6020	DOCUMENT REVIEW										
ZR6030	WELL INSTALL OVRSGHT										
ZR6040	DATA VALIDATION										
ZR6050	ENG REPORT REVIEW										
ZR6060	DESIGN/BID REVIEW										
ZR6070	OPERATIONS REVIEW										
ZR6080	PHASE II OVERSIGHT										
ZR6090	MEETING SUPPORT										
ZR6999	AWARD FEE										

Job Totals:

PERIOD	DOLLARS	EXPENDITURE LIMIT	LOE	EXPENDITURE LIMIT
-----	-----	-----	---	-----
To Date	(b)(4) 1-95			
At End Next Month				
At End Following Month				
At End Third Month				
At Completion				

CONFIDENTIAL

TABLE 4

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS
FOR PROJECT ZR6 FOR aug 1996

Colbert Landfill

WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME	THIS MONTH	TO DATE
COMPUTER USAGE	(b)(4) 1-95	
COMMUNICATIONS		
SAMPLE SHIPMENT COSTS		
OUTSIDE SERVICES		
POSTAGE & DELIVERY SERVICES		
TEMPORARY HELP		
COPY COSTS		
TOTALS		
EQUIPMENT COSTS		
TYPE	THI	
EXPENDABLE MATERIALS&SUPPLIES		
OTHER RENTAL COSTS		
TOTAL EQUIPMENT COSTS		
TRANSPORTATION COST		
TYPE	THI	
ALL OTHER COSTS EXCPT PERDIEM		
PER DIEM COSTS		
TOTALS		

TABLE 5
WORK ASSIGNMENT FORM (WAF)
SUMMARY

JOB NUMBER AND NAME	MOD NO	REV NO	DATED	EXPENDITURE LIMIT		INTERIM BUDGET		APPROVED WP BUDGET		TOTAL FUNDING	WA COMPLETION
				LOE	\$	LOE	\$	LOE	\$	\$	DATE
ZR6 Colbert Landfill	(b)(4) 1-95										06/30/97
											06/30/95
											06/30/94
											06/30/94
											06/30/94

CONFIDENTIAL