

TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20-05-OP01

SITE NAME: Colbert Landfill

E & E JOB NO: ZR6000

PREPARED BY: Dave Franzen, Project Manager, Seattle

DATE: January 14, 1997

PERIOD: December 1996 (11/24/96 through 12/21/96)

COPIES: WAM: Neil Thompson, EPA, Region 10
PM: Dhroov Shivjiani, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved

None.

3. Problem Areas and Recommended Solutions

None.

4. Deliverables Submitted

None.

5. Activities Planned Next Reporting Period

None.

6. Key Personnel Changes

None.

7. Subcontracting

None.

8. Equipment Charges

None.

9. Travel

None.

10. Laboratory

None.

11. LOE/\$ Estimate

Anticipated LOE/\$ for planned activities are: 0 LOE hours and \$0.00.

12. Hours Report

There were no professional and clerical hours charged during this reporting period.

Table 1

INVOICE # 110
 ECOLOGY & ENVIRONMENT INC.
 REMEDIAL PLANNING ACTIVITIES AT HAZARDOUS WASTE SITES IN REGIONS IX AND X
 CONTRACT #: 68-W9-0020
 PERIOD COVERED - MONTH ENDING 21-DEC-96

SITE IDENTIFIER: ZR6
 WORK ASSIGNMENT: 20-05-OP01
 DESCRIPTION: COLBERT LANDFILL

Major Cost Element	Amount Claimed
1) Direct Labor	(b)(4) 1-95
2) Fringe	(b)(4) 1-95
3) Overhead	(b)(4) 1-95
4) Subtotal	(b)(4) 1-95
5) Travel	(b)(4) 1-95
6) Equipment	(b)(4) 1-95
7) Other Direct Charges	(b)(4) 1-95
8) Total Direct Expense (lines 5 + 6 + 7)	(b)(4) 1-95
9) Subtotal	(b)(4) 1-95
10) G & A	(b)(4) 1-95
11) Subcontract	(b)(4) 1-95
12) Subcontract Handling C	(b)(4) 1-95
13) Laboratory Services	(b)(4) 1-95
14) Drilling	(b)(4) 1-95
15) Equipment Rental	(b)(4) 1-95
16) Total Cost	(b)(4) 1-95
17) Base Fee (on lines 9 + 10)	(b)(4) 1-95
18) Base Fee on Subcontract (on lines 11 + 12)	(b)(4) 1-95
19) Award Fees (on lines 9 + 10)	(b)(4) 1-95
20) Award Fees on Subcontr	(b)(4) 1-95
21) Total Amount Billed	(b)(4) 1-95

Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
SUMMARY OF DIRECT LABOR BY P-GRADE
COLBERT LANDFILL
AS OF 21-DEC-96

LABOR CODE	CURRENT MONTH			CURRENT CONTRACT YEAR			PROJECT TO DATE		
	REG HOURS	OT HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL DOLLARS
P - 4									
P - 3									
P - 2									
P - 1									
T - 2									
T - 1									
PROFESSIONAL									
CLERICAL									
TOT.									

(b)(4) 1-95

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 12/21/96

Project: ZR6 Colbert Landfill

WA no: 20-05-0P01

TASK	DESCRIPTION	\$					LOE				
		LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE	LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE
ZR6010	WORKPLAN PREPARATION	(b)(4) 1-95									
ZR6020	DOCUMENT REVIEW										
ZR6030	WELL INSTALL OVRSGHT										
ZR6040	DATA VALIDATION										
ZR6050	ENG REPORT REVIEW										
ZR6060	DESIGN/BID REVIEW										
ZR6070	OPERATIONS REVIEW										
ZR6080	PHASE II OVERSIGHT										
ZR6090	MEETING SUPPORT										
ZR6999	AWARD FEE										
Job Totals:											

PERIOD	DOLLARS	EXPENDITURE LIMIT	LOE	EXPENDITURE LIMIT
-----	-----	-----	---	-----
To Date	(b)(4) 1-95			
At End Next Month				
At End Following Month				
At End Third Month				
At Completion				

CONFIDENTIAL

TABLE 4

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS

FOR PROJECT ZR6 FOR DEC 1996

Colbert Landfill

WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME	THIS MONTH	TO DATE
COMPUTER USAGE	0.00	3643.50
COMMUNICATIONS	0.00	375.10
SAMPLE SHIPMENT COSTS	0.00	617.20
OUTSIDE SERVICES	0.00	87.80
POSTAGE & DELIVERY SERVICES	0.00	1372.40
TEMPORARY HELP	0.00	177.00
COPY COSTS	0.00	805.30
TOTALS	0.00	7078.30

EQUIPMENT COSTS

TYPE	THIS MONTH	TO DATE
EXPENDABLE MATERIALS&SUPPLIES	0.00	152.80
OTHER RENTAL COSTS	0.00	36.00
TOTAL EQUIPMENT COSTS	0.00	188.80

TRANSPORTATION COSTS

TYPE	THIS MONTH	TO DATE
ALL OTHER COSTS EXCPT PERDIEM	0.00	14927.30
PER DIEM COSTS	0.00	676.00
TOTALS	0.00	15603.30

TABLE 5
WORK ASSIGNMENT FORM (WAF)
SUMMARY

JOB NUMBER AND NAME	MOD NO	REV NO	DATED	EXPENDITURE LIMIT		INTERIM BUDGET		APPROVED WP BUDGET		TOTAL FUNDING	WA COMPLETION
				LOE	\$	LOE	\$	LOE	\$	\$	DATE
ZR6 Colbert Landfill		004	06/20/95	2,000	154,087	0	0	2,000	154,087	154,087	06/30/97
		003	06/27/94	2,000	154,087	0	0	2,000	154,087	154,087	06/30/95
		002	04/06/93	2,000	154,087	0	0	2,000	154,087	154,087	06/30/94
	008	001	08/28/89	2,000	154,087	0	0	2,000	154,087	154,087	06/30/94
	003	000	06/07/89	200	15,000	2,000	150,000	0	0	15,000	06/30/94

CONFIDENTIAL