

TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20-05-0P01

SITE NAME: Colbert Landfill

E & E JOB NO: ZR6000

PREPARED BY: Ken Taylor, Project Manager, Seattle

DATE: June 21, 1996

PERIOD: May 1996 (4/28/96 through 5/25/96)

COPIES: WAM: Neil Thompson, EPA, Region 10
PM: Dhroov Shivjiani, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved

None.

3. Problem Areas and Recommended Solutions

None.

4. Deliverables Submitted

None.

5. Activities Planned Next Reporting Period

None.

6. Key Personnel Changes

None.

USEPA SF



1140333

7. Subcontracting

None.

8. Equipment Charges

None.

9. Travel

None.

10. Laboratory

None.

11. LOE/\$ Estimate

Anticipated LOE/\$ for planned activities are: 0 LOE hours and \$0.00.

12. Hours Report

The following professional and clerical hours were charged during this reporting period.

NAME

LEVEL TASK HOURS DUTIES

(b)(4) 1-95

Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
SUMMARY OF DIRECT LABOR BY P-GRADE
COLBERT LANDFILL
AS OF 25-MAY-96

LABOR CODE	CURRENT MONTH			CURRENT CONTRACT YEAR			PROJECT TO DATE		
	REG HOURS	OT HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL DOLLARS
P - 4									
P - 3									
P - 2									
P - 1									
T - 2									
T - 1									
PROFESSIONAL									
CLERICAL									
TOTAL									

(b)(4) 1-95

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 05/25/96

Project: ZR6 Colbert Landfill

WA no: 20-05-0P01

TASK	DESCRIPTION	\$				LOE				
		LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE	LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT
ZR6010	WORKPLAN PREPARATION	(b)(4) 1-95								
ZR6020	DOCUMENT REVIEW									
ZR6030	WELL INSTALL OVRSGHT									
ZR6040	DATA VALIDATION									
ZR6050	ENG REPORT REVIEW									
ZR6060	DESIGN/BID REVIEW									
ZR6070	OPERATIONS REVIEW									
ZR6080	PHASE II OVERSIGHT									
ZR6090	MEETING SUPPORT									
ZR6999	AWARD FEE									

Job Totals:

PERIOD	DOLLARS	EXPENDITURE LIMIT	LOE	EXPENDITURE LIMIT
To Date	(b)(4) 1-95			
At End Next Month				
At End Following Month				
At End Third Month				
At Completion				

CONFIDENTIAL

TABLE 4

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS

FOR PROJECT ZR6 FOR MAY 1996

Colbert Landfill

WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME	THIS MONTH	TO DATE
COMPUTER USAGE	(b)(4) 1-95	
COMMUNICATIONS		
SAMPLE SHIPMENT COSTS		
OUTSIDE SERVICES		
POSTAGE & DELIVERY SERVICES		
TEMPORARY HELP		
COPY COSTS		
TOTALS		
EQUIPMENT COST		
TYPE	T	
EXPENDABLE MATERIALS&SUPPLIES		
OTHER RENTAL COSTS		
TOTAL EQUIPMENT COSTS		
TRANSPORTATION CO		
TYPE	T	
ALL OTHER COSTS EXCPT PERDIEM		
PER DIEM COSTS		
TOTALS		