

TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20-05-0P01

SITE NAME: Colbert Landfill

E & E JOB NO: ZR6000

PREPARED BY: Ken Taylor, Project Manager, Seattle

DATE: April 23, 1996

PERIOD: March 1996 (2/25/96 through 3/23/96)

COPIES: WAM: Neil Thompson, EPA, Region 10
PM: Jeff Villnow, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved

None.

3. Problem Areas and Recommended Solutions

None.

4. Deliverables Submitted

None.

5. Activities Planned Next Reporting Period

None.

6. Key Personnel Changes

None.

USEPA SF



1140335

7. Subcontracting

None.

8. Equipment Charges

None.

9. Travel

None.

10. Laboratory

None.

11. LOE/\$ Estimate

Anticipated LOE/\$ for planned activities are: 0 LOE hours and \$0.00.

12. Hours Report

There were no professional and clerical hours charged during this reporting period.

Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
SUMMARY OF DIRECT LABOR BY P-GRADE
COLBERT LANDFILL
AS OF 23-MAR-96

LABOR CODE	CURRENT MONTH			CURRENT CONTRACT YEAR			PROJECT TO DATE		
	REG HOURS	OT HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL DOLLARS
P - 4									
P - 3									
P - 2									
P - 1									
T - 2									
T - 1									
PROFESSIONAL									
CLERICAL									
TOTAL									

(b)(4) 1-95

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 03/23/96

Project: ZR6 Colbert Landfill

WA no: 20-05-0P01

TASK	DESCRIPTION	\$					LOE				
		LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE	LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE
ZR6010	WORKPLAN PREPARATION	(b)(4) 1-95									
ZR6020	DOCUMENT REVIEW										
ZR6030	WELL INSTALL OVRSGHT										
ZR6040	DATA VALIDATION										
ZR6050	ENG REPORT REVIEW										
ZR6060	DESIGN/BID REVIEW										
ZR6070	OPERATIONS REVIEW										
ZR6080	PHASE II OVERSIGHT										
ZR6090	MEETING SUPPORT										
ZR6999	AWARD FEE										
Job Totals:											

PERIOD	DOLLARS	EXPENDITURE LIMIT	LOE	EXPENDITURE LIMIT
To Date	(b)(4) 1-95			
At End Next Month				
At End Following Month				
At End Third Month				
At Completion				

CONFIDENTIAL

TABLE 4

CONFIDENTIAL

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS

FOR PROJECT ZR6 FOR MAR 1995

Colbert Landfill

WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME	THIS MONTH	TO DATE
-----	(b)(4) 1-95	
COMPUTER USAGE		
COMMUNICATIONS		
SAMPLE SHIPMENT COSTS		
OUTSIDE SERVICES		
POSTAGE & DELIVERY SERVICES		
TEMPORARY HELP		
COPY COSTS		
TOTALS		
EQUIPMENT CO		
TYPE		

EXPENDABLE MATERIALS&SUPPLIES		
OTHER RENTAL COSTS		
TOTAL EQUIPMENT COSTS		
TRANSPORTATION		
TYPE		

ALL OTHER COSTS EXCPT PERDIEM		
PER DIEM COSTS		
TOTALS		