



Ariel Development  
3100 Airport Way S.  
Seattle, WA 98134  
Attention: Eitan Alon  
March 22, 2006

FAKED

---

**PROJECT NAME: TULLY'S @ RAINIER COMMONS**

---

**Change Order # 13  
Cost Breakdown**

-Additional cost to original contract price-

Additional Paving –

See Lakeridge Invoice (Attached)                      ADD                      \$1,560.25

Price Increase in Paving Material cost after January 1, 2006.

Original Contract Price                      \$8,865.00

New Price with Increase                      \$9,240.00

ADDITIONAL COST                      ADD                      \$375.00 ✓

(NOTE): The project was delayed by Tully's – no decision on Brick which delayed paving.

Additional Work By Generation for extra paving.

Backhoe                      ADD                      \$160.00 ✓

Labor – 4 hrs@ \$45.00/Hr                      ADD                      \$180.00 ✓

Haul away extra fill in planters                      ADD                      \$303.71 ✓  
(50% of Invoice)

Additional extruded curb                      ADD                      \$400.00 ✓