



ENERATION

CONSTRUCTION COMPANY LLC

Ariel Development  
3100 Airport Way S.  
Seattle, WA 98134  
Attention: Herzel/Eitan  
December 13, 2005

---

**PROJECT NAME: TULLY'S @ RAINIER COMMONS**

**Request for Change Order # 9**

-Additional cost to original contract price-

Furnish and install primary power vault for Seattle City Light and extend conduit up new pole at later date.

- Vault	\$797.00
- Installation, Backhoe and Labor	\$1,950.00
- Sand Backfill	<u>\$140.00</u>

TOTAL:	\$2,887.00
15% P+H:	\$433.05
TAX 8.8%:	<u>\$292.16</u>
TOTAL COST:	<u>\$3,612.21</u>

**TOTAL CHANGE ORDER AMOUNT DUE: \$3,612.21**

NOTE: PLEASE ADVISE ASAP. THANKS TIM CLEMENTS

Change Order Acceptance:

Date:

Signature: \_\_\_\_\_