

On Monday, June 5, 2006, Eddie Morales was hired to start the tank removal in building 23, level 200. Eddie's instructions were to make a list of materials and equipment needed to complete the removal of the tank. On the morning of Wednesday, June 7, 2006, Conan Gale notified Joseph that the Asbestos was not removed. Around 8:00 A.M., Joseph telephoned Hector to have the Asbestos removed from the courtyard. Hector advised that we should cover the asbestos with plastic and lay sandbags around the asbestos. At which time all recommendations were acted on, including the building was locked and the asbestos in the courtyard was sealed. Hector was scheduled to come out around 5:30 to completely remove the Asbestos from the court yard location.

Approximately 7:15 A. M., Thursday, June 8, 2006, Conan Gale notified Joseph that the Asbestos was not removed. Joseph then telephoned Hector to find out why the Asbestos was not removed, Hector's response was that his crews were unavailable and he would be on-site at 1:30 P.M..

Around 10:00 A.M., Labor and Industries arrived based upon a complaint. Joseph walked with Robert Leo and Mac Davis of L. and I. with Cliff demonstrating what measures Ethan Construction acted upon to control the situation. L. and I. agreed that Ethan Construction acted responsible based upon our recommendations from Hector. L. and I. agreed to return around 1:30 P.M. to meet with Hector to review the situation.

Around 1:30 P.M., Hector arrived to meet with L. and I. to review the situation and ascertain what additional actions were required. L. and I. cleared an emergency permit to remove the courtyard asbestos. Hector and L. and I. agreed that Hector would be on-site around 5:30 A.M., June 9, 2006 to remove the Asbestos and provide air samples from the building.

On the morning of Friday, June 9, 2006, the building was abated and cleared by Hector, and formally later by L. and I..

Statement made by: Joseph L. Jackson