

## TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20-05-OP01  
SITE NAME: Colbert Landfill  
E & E JOB NO: ZR6000  
PREPARED BY: Ken Taylor, Project Manager, Seattle  
DATE: December 20, 1995  
PERIOD: November 1995 (10/29/95 through 11/25/95)  
COPIES: WAM: Neil Thompson, EPA, Region 10  
PM: Jeff Villnow, E & E, Seattle  
APM: Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved

None.

3. Problem Areas and Recommended Solutions

None.

4. Deliverables Submitted

None.

5. Activities Planned Next Reporting Period

None.

6. Key Personnel Changes

None.

USEPA SF



1140339

7. Subcontracting

None.

8. Equipment Charges

None.

9. Travel

None.

10. Laboratory

None.

11. LOE/\$ Estimate

Anticipated LOE/\$ for planned activities are: 0 LOE hours and \$0.00.

12. Hours Report

There were no professional and clerical hours charged during this reporting period.

Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020  
SUMMARY OF DIRECT LABOR BY P-GRADE  
COLBERT LANDFILL  
AS OF 25-NOV-95

LABOR CODE	CURRENT MONTH				CURRENT CONTRACT YEAR				PROJECT TO DATE			
	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS
P - 4	(b)(4) 1-95											
P - 3												
P - 2												
P - 1												
T - 2												
T - 1												
PROFESSIONAL												
CLERICAL												
TOTAL												

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

TABLE 3  
PROJECT COST/LOE STATUS REPORT  
AS OF 11/25/95

Project: ZR6 Colbert Landfill

WA no: 20-05-0P01

TASK	DESCRIPTION	\$					LOE				
		LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE	LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE
ZR6010	WORKPLAN PREPARATION	(b)(4) 1-95									
ZR6020	DOCUMENT REVIEW										
ZR6030	WELL INSTALL OVRSGHT										
ZR6040	DATA VALIDATION										
ZR6050	ENG REPORT REVIEW										
ZR6060	DESIGN/BID REVIEW										
ZR6070	OPERATIONS REVIEW										
ZR6080	PHASE II OVERSIGHT										
ZR6090	MEETING SUPPORT										
ZR6999	AWARD FEE										
Job Totals:											

PERIOD	DOLLARS	EXPENDITURE LIMIT	LOE	EXPENDITURE LIMIT
To Date	(b)(4) 1-95			
At End Next Month				
At End Following Month				
At End Third Month				
At Completion				

CONFIDENTIAL

TABLE 4

## EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS

FOR PROJECT ZR6 FOR NOV 1995

Colbert Landfill

WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME	THIS MONTH	TO DATE
-----	(b)(4) 1-95	
COMPUTER USAGE		
COMMUNICATIONS		
SAMPLE SHIPMENT COSTS		
OUTSIDE SERVICES		
POSTAGE & DELIVERY SERVICES		
TEMPORARY HELP		
COPY COSTS		
TOTALS		
EQUIPMENT COSTS		
TYPE		
-----		
EXPENDABLE MATERIALS&SUPPLIES		
OTHER RENTAL COSTS		
TOTAL EQUIPMENT COSTS		
TRANSPORTATION COSTS		
TYPE		
-----		
ALL OTHER COSTS EXCPT PERDIEM		
PER DIEM COSTS		
TOTALS		

TABLE 5  
WORK ASSIGNMENT FORM (WAF)  
SUMMARY

JOB NUMBER AND NAME	MOD NO	REV NO	DATED	EXPENDITURE LIMIT		INTERIM BUDGET		APPROVED WP BUDGET		TOTAL FUNDING	WA COMPLETION DATE
				LOE	\$	LOE	\$	LOE	\$	\$	
2R6 Colbert Landfill	(b)(4) 1-95										06/30/97
											06/30/95
											06/30/94
											06/30/94
											06/30/94

Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020  
SUMMARY OF DIRECT LABOR BY P-GRADE  
WESTERN PROCESSING  
AS OF 25-NOV-95

LABOR CODE	CURRENT MONTH				CURRENT CONTRACT YEAR				PROJECT TO DATE			
	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS
P - 4	(b)(4) 1-95											
P - 3												
P - 2												
P - 1												
T - 2												
T - 1												
PROFESSIONAL												
CLERICAL												
TOTAL												

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

CONFIDENTIAL

recycled paper

TABLE 3  
PROJECT COST/LOE STATUS REPORT  
AS OF 11/25/95

Project: ZR3 Western Processing

WA. no: 20-02-0P16

TASK	DESCRIPTION	\$					LOE				
		LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE	LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE
ZR3010	HISTORIC REV/TES SUP	(b)(4) 1-95									
ZR3020	MEETING SUPPORT										
ZR3030	DOCUMENT REV										
ZR3040	HYDROLOGY ANALYSIS										
ZR3050	ENV DATA MONITOR										
ZR3060	DATABASE DEVELOPMENT										
ZR3070	FIELD OVERSIGHT										
ZR3080	E&E FIELD WELL ABAND										
ZR3090	PROJECT MGMT										
ZR3100	WORK PLAN PREP										
ZR3999	AWARD FEE										

Job Totals:

PERIOD	DOLLARS	EXPENDITURE LIMIT	LOE	EXPENDITURE LIMIT
To Date	(b)(4) 1-95			
At End Next Month				
At End Following Month				
At End Third Month				
At Completion				

ecology and environment  
ecology and environment

CONFIDENTIAL



TABLE 4

CONFIDENTIAL

## EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS

FOR PROJECT ZR3 FOR NOV 1995

Western Processing

WORK ASSIGNMENT: 20-02-0P16

ACCOUNT NAME	THIS MONTH	TO DATE
--------------	------------	---------

COMPUTER USAGE	(b)(4) 1-95	
COMMUNICATIONS		
SAMPLE SHIPMENT COSTS		
OUTSIDE SERVICES		
POSTAGE & DELIVERY SERVICES		
TEMPORARY HELP		
COPY COSTS		

TOTALS

## EQUIPMENT COSTS

TYPE

EQUIPMENT		
EXPENDABLE MATERIALS&SUPPLIES		
OTHER RENTAL COSTS		

TOTAL EQUIPMENT COSTS

## TRANSPORTATION

TYPE

ALL OTHER COSTS EXCPT PER DIEM		
PER DIEM COSTS		

TOTALS