

From: "Novak, Elisabeth" <Novak.Elisabeth@epa.gov>
To: "Michael PINTO" <michael.pinto@total.com>
CC: "Eron Dodak" <edodak@integral-corp.com>
rwebb@dofnw.com
"Young, Hunter" <Young.Hunter@epa.gov>
"Peterson, Lance" <peterstone@cdmsmith.com>
Date: 11/13/2020 7:38:37 AM
Subject: RE: Arkema Area PDI Work Plan Schedule

Good Morning Michael,

EPA appreciates the extra time and effort necessary to address the comments. The extension is approved.

I hope you have a good weekend,

Madi

E. Madi Novak, Remedial Project Manager
EPA Region 10, Superfund & Emergency Management Division
Oregon Operations Office
503-326-3277
She/Her/Hers

From: Michael PINTO <michael.pinto@total.com>
Sent: Friday, November 13, 2020 5:40 AM
To: Novak, Elisabeth <Novak.Elisabeth@epa.gov>
Cc: Eron Dodak <edodak@integral-corp.com>; rwebb@dofnw.com
Subject: Arkema Area PDI Work Plan Schedule
Importance: High

Madi,

As we discussed, LSS requests an extension to the due date for the Arkema Area PDI work plan. Extensive revisions must be made to the draft to address EPA comments. Several of the revisions, such as obtaining and evaluating GS roofing groundwater plume data, and changing the sampling approach from targeted locations to a grid will be time consuming. We are confident that we can submit the revised/final work plan by December 18 and will endeavor to submit sooner if possible. Please let us know if this schedule is acceptable to EPA.

Michael Pinto
RETIA USA LLC/Legacy Site Services LLC
665 Stockton Drive, Suite 110
Exton, PA 19341
Phone: 484 437-1991
Fax: 610 363-1498

