

From: "Michael PINTO" <michael.pinto@totalenergies.com>  
To: "Novak, Madi" <Novak.Elisabeth@epa.gov>  
"Eron Dodak" <edodak@integral-corp.com>  
CC: "Peterson, Lance" <peterstone@cdmsmith.com>  
Date: 9/27/2021 2:34:43 PM  
Subject: Re: Field Schedule

---

Madi,

You are correct, we will not be able to start on October 4th as we will not have access from DSL by that date. We are working on scheduling sub-bottom profiling work to address concerns regarding the location of the City's two sewer force mains. We are hoping DEA can perform this work in the next week or two but don't have a schedule commitment yet. We should be able to provide you a better schedule update in the next day or two.

Michael Pinto  
RETIA USA LLC/Legacy Site Services LLC  
3553 West Chester Pike  
#413  
Newtown Square, PA 19073  
(484) 437-1991

---

From: Novak, Madi <Novak.Elisabeth@epa.gov>  
Sent: Monday, September 27, 2021 5:26:25 PM  
To: Michael PINTO <michael.pinto@totalenergies.com>; Eron Dodak <edodak@integral-corp.com>  
Cc: Peterson, Lance <peterstone@cdmsmith.com>  
Subject: Field Schedule

Hi Mike and Eron,

I understand from our conversation last week that the field schedule is delayed and that you will not be starting the in-water work on Monday, October 4<sup>th</sup>. This e-mail is to confirm my understanding; please let me know as you have updates to your schedule.

Thank you,

Madi Novak, Remedial Project Manager  
EPA Region 10, Superfund & Emergency Management Division  
Oregon Operations Office  
503-326-3277 (O)  
(b) (6) (C)  
She/Her/Hers

Everything should be made as simple as possible, but no simpler. – Einstein