

From: "Michael PINTO" <michael.pinto@totalenergies.com>
To: "Novak, Madi" <Novak.Elisabeth@epa.gov>
CC: "Eron Dodak" <edodak@integral-corp.com>
Date: 9/29/2021 1:52:09 PM
Subject: RE: Field Schedule

Madi,

We're still waiting to hear back from DEA regarding how soon they can perform the sub-bottom profiling. We just reminded them we're waiting. Based on what they say, we need to talk to Gravity about their availability, and then to the City and DSL to see how long it will take get access granted. We'd really like to get out there before the weather turns colder and wetter. I'll let you as soon as we have schedule from DEA.

Michael Pinto
RETIA USA LLC/Legacy Site Services LLC
3553 West Chester Pike
#413
Newtown Square, PA 19073
Phone: 484 437-1991



From: Novak, Madi <Novak.Elisabeth@epa.gov>
Sent: Monday, September 27, 2021 6:05 PM
To: Michael PINTO <michael.pinto@totalenergies.com>
Subject: RE: Field Schedule

Thanks Mike

From: Michael PINTO <michael.pinto@totalenergies.com>
Sent: Monday, September 27, 2021 2:35 PM
To: Novak, Madi <Novak.Elisabeth@epa.gov>; Eron Dodak <edodak@integral-corp.com>
Cc: Peterson, Lance <peterstone@cdmsmith.com>
Subject: Re: Field Schedule

Madi,

You are correct, we will not be able to start on October 4th as we will not have access from DSL by that date. We are working on scheduling sub-bottom profiling work to address concerns regarding the location of the City's two sewer force mains. We are hoping DEA can perform this work in the next week or two but don't have a schedule commitment yet. We should be able to provide you a better schedule update in the next day or two.

Michael Pinto
RETIA USA LLC/Legacy Site Services LLC
3553 West Chester Pike
#413
Newtown Square, PA 19073

From: Novak, Madi <Novak.Elisabeth@epa.gov>
Sent: Monday, September 27, 2021 5:26:25 PM
To: Michael PINTO <michael.pinto@totalenergies.com>; Eron Dodak <edodak@integral-corp.com>
Cc: Peterson, Lance <peterstone@cdmsmith.com>
Subject: Field Schedule

Hi Mike and Eron,

I understand from our conversation last week that the field schedule is delayed and that you will not be starting the in-water work on Monday, October 4th. This e-mail is to confirm my understanding; please let me know as you have updates to your schedule.

Thank you,

Madi Novak, Remedial Project Manager
EPA Region 10, Superfund & Emergency Management Division
Oregon Operations Office
503-326-3277 (O)
(b) (6) (C)
She/Her/Hers

Everything should be made as simple as possible, but no simpler. – Einstein