

From: "Novak, Madi" <Novak.Elisabeth@epa.gov>
To: "Michael PINTO" <michael.pinto@totalenergies.com>
CC: "Eron Dodak" <edodak@integral-corp.com>
"Peterson, Lance" <petersonle@cdmsmith.com>
rwebb@dofnw.com
Date: 2/1/2022 2:52:54 PM
Subject: RE: Schedule

Good Afternoon Mike,

This e-mail is a follow up to our meeting last week about the need to update the schedule provided in the PDI Work Plan. The EPA-approved PDI Work Plan anticipated that the Phase I field Investigations would be completed in the Spring and Summer of 2021, that Phase I data analysis would be conducted in Fall of 2021, that the Draft Phase 2 Scope of Work Memorandum would be submitted to EPA in November 2021, with the Phase 2 Field Investigation slated for April through September 2022. While the Phase I field investigation was not completed this year, we discussed moving forward with development of a Phase 2 Scope of Work that describes the approach and methods for pore water sampling. Based on evaluations conducted in other project areas, the optimal sampling schedule could be as soon as late spring. Please provide a schedule for submitting a draft Phase 2 scope of work that allows for the porewater sampling to be conducted in 2022 and targets the period of maximum groundwater upwelling to the river.

As part of the schedule development, EPA asks that an evaluation of groundwater levels in representative upland monitoring wells and Willamette River stage data be performed to identify the optimal time period for porewater sampling at the Arkema Project Area. Based on review of river stage and groundwater data, sampling should be planned during times of the year when the river is dropping, has less tidal fluctuation, and seasonal groundwater levels are elevated. EPA recommends including a plot(s) of changes in groundwater elevation and river stage data over time with the schedule. EPA estimates that the Phase 2 scope of work will need to be submitted a minimum of 8 weeks prior to initiating the porewater sampling in order to reach an approved document.

Thank you,
Madi

From: Novak, Madi
Sent: Monday, January 10, 2022 4:01 PM
To: Michael PINTO <michael.pinto@totalenergies.com>
Cc: Eron Dodak <edodak@integral-corp.com>; Peterson, Lance <petersonle@cdmsmith.com>; rwebb@dofnw.com
Subject: RE: Schedule

Sure, how about for starters (all in PCT):

Monday January 24 any time before 3:30 pm
Wednesday January 26 between 8:30 and 10 and between noon and 4 pm
Thursday January 27 between 1 and 4 pm.

If none of those work I'll provide options for the following week.

From: Michael PINTO <michael.pinto@totalenergies.com>
Sent: Monday, January 10, 2022 3:25 PM
To: Novak, Madi <Novak.Elisabeth@epa.gov>
Cc: Eron Dodak <edodak@integral-corp.com>; Peterson, Lance <petersonle@cdmsmith.com>; rwebb@dofnw.com
Subject: RE: Schedule

Sure, can you propose a few dates/times?



Michael Pinto

RETIA USA, LLC

Legacy Site Services, LLC

Lone Wolf Land Co.

3553 West Chester Pike

#413

Newtown Square PA 19073

484-437-1991

michael.pinto@totalenergies.com

corporate.totalenergies.us

CONFIDENTIALITY: This email (including attachments, if any) may contain confidential information. It may not be used for any purpose other than that for which it has been sent. If you are not the intended recipient, please delete it and notify the sender immediately.

From: Novak, Madi <Novak.Elisabeth@epa.gov>

Sent: Monday, January 10, 2022 5:51 PM

To: Michael PINTO <michael.pinto@totalenergies.com>

Cc: Eron Dodak <edodak@integral-corp.com>; Peterson, Lance <peterstone@cdmsmith.com>; rwebb@dofnw.com

Subject: RE: Schedule

Thank you Mike, Can we target the last week of January or first week of February for a meeting?

From: Michael PINTO <michael.pinto@totalenergies.com>

Sent: Friday, December 17, 2021 5:12 PM

To: Novak, Madi <Novak.Elisabeth@epa.gov>

Cc: Eron Dodak <edodak@integral-corp.com>; Peterson, Lance <peterstone@cdmsmith.com>; rwebb@dofnw.com

Subject: Re: Schedule

Thanks Madi. As we discussed we'll send you an email discussing the reasons for postponing completion of the Phase I sampling, and I'll check with our team and we'll get back to you with some proposed times for a call to discuss the schedule.

Michael Pinto

RETIA USA, LLC

Legacy Site Services, LLC

Lone Wolf Land Co.

3553 West Chester Pike

#413

Newtown Square PA 19073

484-437-1991

michael.pinto@totalenergies.com

corporate.totalenergies.us

CONFIDENTIALITY: This email (including attachments, if any) may contain confidential information. It may not be used for any purpose other than that for which it has been sent. If you are not the intended recipient, please delete it and notify the sender immediately.

From: Novak, Madi <Novak.Elisabeth@epa.gov>
Sent: Friday, December 17, 2021 7:24:31 PM
To: Michael PINTO <michael.pinto@totalenergies.com>
Cc: Eron Dodak <edodak@integral-corp.com>; Peterson, Lance <peterstone@cdmsmith.com>
Subject: Schedule

Hi Mike,

Thank you for your call earlier this week letting me know of your proposed field schedule. I understand the logistical and health and safety concerns with continuing field work this winter and that you intend to pause field work after next week and anticipate reinitiating sampling in March, 2022. During our phone call we talked about setting a time to discuss the project schedule in the next couple of weeks and how to maintain the overarching schedule in light of the field work delay and also potential laboratory deliverable delays we've been experienced in other project areas (the laboratory delays are reported to be supply chain and staffing related). I look forward to that conversation, please let me know times that work for you.

I'll be out of the office next week and checking e-mail periodically; however, if you have a matter that requires timely attention, please call or text me. I'll be back in the office on the 27th.

Thank you,

Madi Novak, Remedial Project Manager
EPA Region 10, Superfund & Emergency Management Division
Oregon Operations Office

(b) (6) (C)

She/Her