

November 10, 1999

US EPA RECORDS CENTER REGION 5



1007457

SECOR
International Incorporated

Mr. Walter Francis
United States Environmental Protection Agency Region 5
RCRA Enforcement and Compliance Assurance Branch, DRE-9J
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

Re: Franklin Power Products, Inc./Amphenol Franklin, Indiana
Administrative Order on Consent
USEPA I.D.# IND 044 587 848
Monthly Progress Report 11
October 1999

File: 074.40064

Dear Mr. Francis:

Transmitted herein are three copies of the monthly progress report. This report summarizes actions taken toward completing compliance to date as outlined in Section VIII of the Administrative Order on Consent (Order) for Corrective Measures Implementation, United States Environmental Protection Agency (USEPA) I.D. # IND 044 587 848 for the Franklin Power Products Facility (the Facility) located in Franklin, Indiana. This summary is submitted on behalf of the Respondents, Franklin Power Products, Incorporated and Amphenol Corporation, in accordance with Section XIV Part A of the referenced Order.

The following describes the activities performed during the month of October 1999 associated with the scope of work outlined in Section II of the Order. Additional activities to be performed, as requested by USEPA, in order to complete the requirements of the Order are also included.

Activities completed include:

- Performance evaluation reports were submitted (May 1999) for the upgraded groundwater recovery system and AS/SVE pilot test program, in accordance with Tasks II & III of Attachment A, respectively. In addition, a report was submitted (May 1999) presenting the results of the Indiana-American Webb Well Field investigation as described in Task IV of Attachment A.

Comments pertaining to the above referenced documents were received from the USEPA on September 23, 1999. Response to these comments was prepared and submitted to the USEPA on October 20, 1999.

- Bi-monthly operations and maintenance of the groundwater recovery system was performed by Handex.


Activities tentatively scheduled for the of month of November include:

- Continued bi-monthly operations and maintenance of the ground water recovery and treatment system by Handex. No additional field activities are currently scheduled for the month of November.

Should questions arise regarding the subjects discussed herein, scheduling or the project in general, please feel free to call Sam Waldo of Amphenol Corporation at (203) 265-8769 or me.

Very truly yours,

SECOR International Incorporated



William J. Gabriel, P.G.
Principal Hydrogeologist

WJG/gap
0999GAPE.wpd

cc: Corrective Action Section/Indiana Department of Environmental Management (IDEM)
Sam Waldo (Amphenol Corporation)
Michael Jarvis (Franklin Power Products, Inc.)
Robert Baker (Franklin Power Products, Inc.)
David Walker (TECHLAW)

October 10, 1999

Mr. Walter Francis
United States Environmental Protection Agency Region 5
RCRA Enforcement and Compliance Assurance Branch, DRE-9J
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

SECOR
International Incorporated

Re: Franklin Power Products, Inc./Amphenol Franklin, Indiana
Administrative Order on Consent
USEPA I.D.# IND 044 587 848
Monthly Progress Report 10
September 1999

File: 074.40064

Dear Mr. Francis:

Transmitted herein are three copies of the monthly progress report. This report summarizes actions taken toward completing compliance to date as outlined in Section VIII of the Administrative Order on Consent (Order) for Corrective Measures Implementation, United States Environmental Protection Agency (USEPA) I.D. # IND 044 587 848 for the Franklin Power Products Facility (the Facility) located in Franklin, Indiana. This summary is submitted on behalf of the Respondents, Franklin Power Products, Incorporated and Amphenol Corporation, in accordance with Section XIV Part A of the referenced Order.

The following describes the activities performed during the month of September 1999 associated with the scope of work outlined in Section II of the Order. Additional activities to be performed, as requested by USEPA, in order to complete the requirements of the Order are also included.

Activities completed include:

- Performance evaluation reports were submitted (May 1999) for the upgraded groundwater recovery system and AS/SVE pilot test program, in accordance with Tasks II & III of Attachment A, respectively.
- A report was submitted (May 1999) presenting the results of the Indiana-American Webb Well Field investigation as described in Task IV of Attachment A.
- Bi-monthly operations and maintenance of the groundwater recovery system was performed by Handex. No additional field activities have been undertaken.


Activities tentatively scheduled for the of month of October include:

- Comments pertaining to the above referenced documents were received from the USEPA on September 23, 1999. Response to these comments are currently being prepared and will be submitted to the USEPA in mid-October.

Should questions arise regarding the subjects discussed herein, scheduling or the project in general, please feel free to call Sam Waldo of Amphenol Corporation at (203) 265-8769 or me.

Very truly yours,

SECOR International Incorporated



William J. Gabriel, P.G.
Principal Hydrogeologist

WJG/gap
1099GAPD.wpd

cc: Corrective Action Section/Indiana Department of Environmental Management (IDEM)
Sam Waldo (Amphenol Corporation)
Michael Jarvis (Franklin Power Products, Inc.)
Robert Baker (Franklin Power Products, Inc.)



O'BRIEN & GERE
ENGINEERS, INC.

March 5, 1999

United States Environmental Protection Agency Region 5
RCRA Enforcement and Compliance Assurance Branch, DRE-9J
77 West Jackson Boulevard
Chicago, Illinois 60604-3590
Atten: Franklin Powers, Inc./Amphenol Project Coordinator

Re: Franklin Power Products, Inc./Amphenol
Franklin, Indiana
Administrative Order on Consent
U.S. EPA I.D.# IND 044 587 848
Monthly Progress Report 2
February 1999

File: 3729/21493

Dear Mr. Frances:

Transmitted herein are three copies of the monthly progress report. This report summarizes actions taken toward completing compliance to date as outlined in Section VIII of the Administrative Order on Consent (Order) for Corrective Measures Implementation, U.S. EPA I.D. # IND 044 587 848 for the Franklin Power Products Facility (the Facility) located in Franklin, Indiana. This summary is submitted on behalf of the Respondents, Franklin Power Products, Incorporated and Amphenol Corporation, in accordance with Section XIV Part A of the referenced Order.

The following describes the activities performed during the month of February, 1999 associated with the scope of work outlined in Section II of the Order. Additional activities to be performed, as requested by U.S. EPA, in order to complete the requirements of the Order are also included.

Activities completed include:

- Upgrading of the existing On-site Groundwater Recovery System in accordance with Section VIII.E and Attachment A, Task II of the Order. The upgrades involved the installation of electric submersible pumps in the three existing recovery wells and the installation of an additional recovery well.
- Due to the need to develop specialty equipment for the air sparge/soil vapor extraction system (AS/SVE) and upgrade the existing treatment system's electrical supply capabilities, a 30 day extension for completion of a Draft Final Design (Section VIII.F of the Order) was requested. In addition, a 30 day extension was requested for submission of the report pertaining to the Indiana-American Webb Well Field. The verbal approval of the extension was granted by Mr. Walter Frances, the U.S. EPA Project Coordinator on March 2, 1999.



United States Environmental Protection Agency Region 5

March 5, 1999


Page 2

Activities tentatively scheduled for the of month March include:

- The installation and preliminary pilot testing of a air sparge/soil vapor extraction system in accordance with Section VIII.F and Attachment A, Task III of the Order. O' Brien & Gere Laboratories, Inc. located in Syracuse, N.Y. provided analytical services for samples collected during the pilot testing.
- An assessment of the Indiana-American Webb Well Field.

Should questions arise regarding the subjects discussed herein, scheduling or the project in general, please feel free to contact Sam Waldo of Amphenol Corporation at (203) 265 8769 or me.

Very truly yours,



William J. Gabriel
Managing Hydrogeologist

I:\DIV76\PROJECTS\3729\21493\2_CORRES\FRANKLIN.WPD

cc: Corrective Action Section/Indiana Department of Environmental Management (IDEM)
Sam Waldo (Amphenol Corporation)
Michael Jarvis (Franklin Power Products, Inc.)
Robert Baker (Franklin Power Products, Inc.)