

Ms. Julianne Socha
U.S. EPA, Region 5
October 29, 1997
Page 2

RMI
TITANIUM
Company

Per Attachment A, the projected timetable for completion of all asbestos abatement at the RMI-MRP is March 1998. The projected timetable for completion of all asbestos abatement at the RMI-SP is November 1998.

Stipulation 18.(b)(iii): A narrative description of any deviations from the work described in Exhibit A or problems encountered which could cause a deviation from the work described in Exhibit A:

As stated in a letter from Innerscope to RMI dated October 8, 1997 (Attachment A), there have been no deviations from the work plan (Exhibit A) nor are any problems anticipated which would cause any deviation from the work plan.

Stipulation 18.(b)(iv): A summary of expenditures to date and copies of supporting receipts, invoices, purchase orders, or canceled checks:

Expenditures for this SEP from May 1997 through September 1997 are \$113,569.04 for the RMI-MRP and \$107,906.51 for the RMI-SP. The total expenditures for this period are \$223,475.55. Copies of supporting receipts and Innerscope invoices are included as attachment C-MRP5/97-9/97 and C-SP5/97-9/97. Copies of RMI purchase orders and canceled checks are included as attachments D-MRP and D-SP.

If you should have any questions pertaining to this matter, please contact me at your earliest convenience.

Sincerely,

J. M. Gorman

J. M. Gorman
Environmental Engineer

Phone: 813 544-1215
FAX: 813 544-1029

c c w o r e : B. Babyak

c c w o r e : R. Mason
Adrienne La Favre, OEPA/NEDO/DHWM



October 8, 1997

RMI TITANIUM Company
P.O. Box 269
1000 Warren Ave.
Niles, OH 44446-0269

ATTN: Ms Julii Gorman

RE: Metals Plant/Job # 96234
Sodium Plant/Job # 96267

Dear Julii,

In response to your request dated September 19, 1997, please find enclosed all Ohio Department of Health Notifications filed and all invoices which have been submitted for both plants since May of 1997.

Please note that to date there have been no deviations from our work plan, nor do we anticipate any problems which will cause any deviations from that plan.

Percentage of completion and estimated completion dates are as follows:

Metals Plant	5,610 l.f.	67% Completed since 05/97
	73,388 s.f.	3.4% Completed since 05/97
		61% Encapsulation completed since 05/97


Estimated completion date is March 1998.


Sodium Plant	13,579 l.f.	32% Completed since 05/97
	83,166 s.f.	5.9% Completed since 05/97

Estimated Completion date is November 1998.

If you need any further information, please do not hesitate to contact this office at your convenience.

Sincerely,


Jacquelyn M. Gresley
Project Coordinator


David J. Drummond
Director of Operations



May 6, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215


RE: Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

There was no asbestos abatement activity during the month of April, 1997.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)

Innerscope Technical Services, Inc.

8194

VENDOR ID: TREA OH CHECK NO.: 8194 DATE: 05/06/97
PAYEE: TREASURER, STATE OF OHIO MEMO: RMI METALS

CHECK TOTAL: *****\$25.00

INNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE
YOUNGSTOWN, OHIO 44505
PHONE (330) 759-4480

BANK ONE, YOUNGSTOWN, NA
YOUNGSTOWN, OHIO

56-156/412

8194

CHECK NO. 8194

PAY TWENTY-FIVE DOLLARS

DATE
05/06/97

AMOUNT
*****\$25.00

TO THE ORDER OF TREASURER, STATE OF OHIO

James Thomas

AUTHORIZED SIGNATURE

Non-responsive



June 5,, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Please be asdvised that there was no asbestos abatement for the month of May 1997.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

Charlene Butryn
Administrative Assistant

(rmi-blanket)

INNERSCOPE TECHICAL SERVICES, INC.
4531 BELMONT AVE. PH. 216-759-4480
CHURCHILL SQUARE PLAZA
YOUNGSTOWN, OH 44505

REMITTANCE ADVICE
96234 Notification

56-156/412

4732

PAY Twenty Five & 00/100----- DOLLARS


CHECK
AMOUNT

DATE	TO THE ORDER OF	DESCRIPTION	CHECK NO.	CHECK AMOUNT
06/05/97	Treasurer State of Ohio		4732	\$ 25.00

BANK ONE
BANK ONE, YOUNGSTOWN, N.A.
LIBERTY OFFICE YOUNGSTOWN, OH 44505

McBee CD

Non-responsive





INNERSCOPE
Technical Services, Inc.

July 9, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 130 s.f. of TSI under negative pressure containment, and approximately 1105 l.f. of TSI by glove bag method, and/or negative pressure containment.

1. Lab

ABATEMENT DATES

For the month of June, 1997: 2, 3, 4, 5, 9, 10, 11, 12, 16, 17, 18, 19, 23, 24, 25, 26 & 30.

Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Bill Dowling, #26066, expires 10/97.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

Charlene Butryn

Charlene Butryn
Administrative Assistant

(rmi-blanket)

Innerscope Technical Services, Inc.

8475

VENDOR ID: TREA OH

CHECK NO.: 8475

DATE: 07/09/97

PAYEE: TREASURER, STATE OF OHIO

MEMO: BLANKET NOTIF-RMI METALS

CHECK TOTAL: *****\$25.00

INNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE
YOUNGSTOWN, OHIO 44505
PHONE (330) 759-4480

BANK ONE, YOUNGSTOWN, NA
YOUNGSTOWN, OHIO

56-156/412

8475


CHECK NO. 8475

PAY TWENTY-FIVE DOLLARS

DATE
07/09/97

AMOUNT
*****\$25.00

TO THE
ORDER
OF
TREASURER, STATE OF OHIO



AUTHORIZED SIGNATURE

Non-responsive

POSTMARK	DATE RECEIVED	NOTIFICATION #
----------	---------------	----------------

**OHIO DEPARTMENT OF HEALTH
PRIOR NOTIFICATION OF ASBESTOS HAZARD ABATEMENT PROJECT**

READ CAREFULLY ALL THE INSTRUCTIONS AND QUESTIONS PRIOR TO COMPLETING THE NOTIFICATION FORM.

1. NOTIFICATIONS INCLUDING CHECK SHALL BE TYPED AND SENT TO THE OHIO DEPARTMENT OF HEALTH, ATTN: ACCOUNTS RECEIVABLE UNIT, P.O. BOX 15278, COLUMBUS, OHIO 43215.
2. CHECKS SHALL BE MADE PAYABLE TO : TREASURER STATE OF OHIO, FOR THE AMOUNT OF TWENTY-FIVE DOLLARS (\$25.00).
3. ANY LICENSED ASBESTOS HAZARDOUS ABATEMENT CONTRACTOR WHO PERFORMS ANY ASBESTOS HAZARD ABATEMENT PROJECTS WITHIN THE STATE OF OHIO SHALL SUBMIT PRIOR NOTIFICATIONS TO THE DIRECTOR POSTMARKED AT LEAST TEN DAYS BEFORE BEGINNING EACH PLANNED ASBESTOS HAZARD ABATEMENT PROJECT AS REQUIRED BY CHAPTER 3701-34 OF THE OHIO ADMINISTRATIVE CODE.
4. TYPE OF NOTIFICATION: (X)BLANKET (x)ORIGINAL () EMERGENCY () CANCELLATION
() REVISION#
5. TYPE OF ABATEMENT INVOLVING AT LEAST 50 LINEAR FEET OR 50 SQUARE FEET—CHECK ONE:
()REPAIR ()ENCAPSULATION ()ENCLOSURE (x)REMOVAL ()RENOVATION

6. OWNER NAME: <i>RMI Titanium Company</i>		ADDRESS: <i>1000 Warren Avenue</i>	
CITY: <i>Niles</i>		STATE: <i>Ohio</i>	ZIP CODE: <i>44446</i>
CONTACT: <i>Richard Terlecki</i>		TELEPHONE: <i>216/993-2044/216/993-1978</i>	
ABATEMENT CONTRACTOR: <i>INNERSCOPE TECHNICAL SERVICES</i>		LICENSE #: <i>1473</i>	EXPIRES: <i>08/97</i>
ADDRESS: <i>4531 BELMONT AVE. #7</i>		CITY: <i>YOUNGSTOWN</i>	STATE: <i>OHIO</i>
ZIP CODE: <i>44505</i>		CONTACT: <i>Charlene Butryn</i>	TELEPHONE #: <i>(330)759-4480</i>
8. NAME OF HAZARD ABATEMENT SPECIALIST FOR PROJECT:			
NAME: <i>Blanket Notification</i>		CERTIFICATION #:	EXPIRES:
9. PROJECT INFORMATION			
BUILDING NAME: <i>Metals Plant</i>		ADDRESS: <i>1800 E. 21st St.</i>	
CITY: <i>Ashtabula</i>		COUNTY: <i>Ashtabula</i>	
SITE LOCATION (SPECIFIC): <i>Throughout</i>			
10. PROJECT DESCRIPTION:			
TYPE OF ASBESTOS MATERIAL: (X)SURFACING (X)MECHANICAL ()OTHER			
ASBESTOS REMOVAL FROM: (X)PIPE (X)BOILER (X)OTHER			
ENGINEERING CONTROLS: (X)AFD (X)GLOVE BAG (X)OTHER <i>Criticals/Contaiments</i>			
11. ESTIMATE AMOUNT OF ASBESTOS CONTAINING MATERIAL: LINEAR FEET: <i>5,482</i> SQUARE FEET: <i>13,112</i>			
12. ABATEMENT DATES: SET UP: <i>09/02/97</i> ABATEMENT: <i>09/02/97</i> COMPLETION (ACM WORK): <i>12/30/97</i>			
HOURS OF OPERATION: <i>7:00 AM - 5:30 PM</i>			
DAYS OF THE WEEK:	X MONDAY	X TUESDAY	X WEDNESDAY
			X THURSDAY
13. APPROVED LANDFILL:			
NAME: <i>Kelly Run Sanitation</i>		EPA PERMIT #: <i>100663</i>	
CITY: <i>Elizabeth</i>		STATE: <i>PA</i>	PHONE #: <i>412/384-7382</i>
14. NAME OF PERSON FILING THIS NOTICE: <i>Charlene Butryn</i>			DATE: <i>08/18/97</i>

Innerscope Technical Services, Inc.

VENDOR ID: TREA0H

PAYEE: TREASURER, STATE OF OHIO

CHECK NO.: 8703

DATE: 08/18/97

MEMO: RMI-Sodium Asb Notificati

8703

CHECK TOTAL: *****\$25.00

INNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE
YOUNGSTOWN, OHIO 44505
PHONE (330) 759-4480

BANK ONE, YOUNGSTOWN, NA
YOUNGSTOWN, OHIO

56-156/412

8703

PAY TWENTY-FIVE DOLLARS

CHECK NO. 8703

DATE
08/18/97

AMOUNT
*****\$25.00

TO THE
ORDER
OF
TREASURER, STATE OF OHIO

AUTHORIZED SIGNATURE

Non-responsive



August 5, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 480 s.f. of TSI under negative pressure containment, and approximately 1891 l.f. of TSI by glove bag method, and/or negative pressure containment.

1. Lab Basement
2. Mixer Area

ABATEMENT DATES

For the month of July, 1997: 1, 2, 3, 7, 8, 9, 10, 14, 15, 16, 17, 18, 21, 22, 23, 24, 28, 29, & 30, & 31.

Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Bill Dowling, #26066, expires 10/97.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

Charlene Butryn
Administrative Assistant

(rmi-blanket)

Innerscope Technical Services, Inc.

8619

VENDOR ID: TREA OH

CHECK NO.: 8619

DATE: 08/05/97

PAYEE: TREASURER, STATE OF OHIO

MEMO: Notification-RMI #96234

CHECK TOTAL: *****\$25.00

INNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE
YOUNGSTOWN, OHIO 44505
PHONE (330) 759-4480

BANK ONE, YOUNGSTOWN, NA
YOUNGSTOWN, OHIO

56-156/412

8619

CHECK NO. 8619

PAY TWENTY-FIVE DOLLARS

DATE
08/05/97

AMOUNT
*****\$25.00

TO THE ORDER OF TREASURER, STATE OF OHIO

AUTHORIZED SIGNATURE

Non-responsive



September 2, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 432 l.f. of TSI by glove bag method, approximately 166 s.f. of TSI under full containment, and approximately 1690 s.f. of transite by wet removal methods.

1. Mixer Lines
2. Tank below #1 mixer
3. Oil Storage Area
4. Paint House
5. Boiler House Alley

ABATEMENT DATES

For the month of August 1997: 4, 5, 6, 7, 11, 12, 13, 14 & 18.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

William Dowling #26066, expires 10/97.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)

Innerscope Technical Services, Inc.

8778

VENDOR ID: TREAOH


CHECK NO.: 8778

DATE: 09/02/97

PAYEE: TREASURER, STATE OF OHIO

MEMO: RMI-Blanket Notif #96234

CHECK TOTAL: *****\$25.00

INNERSCOPE TECHNICAL SERVICES, INC. 4531 BELMONT AVENUE YOUNGSTOWN, OHIO 44505 PHONE (330) 759-4480		BANK ONE, YOUNGSTOWN, NA YOUNGSTOWN, OHIO 56-156/412		8778	
PAY TWENTY-FIVE DOLLARS		CHECK NO. 8778			
		DATE 09/02/97		AMOUNT *****\$25.00	
TO THE ORDER OF		TREASURER, STATE OF OHIO			
				 AUTHORIZED SIGNATURE	

Non-responsive

OHIO DEPARTMENT OF HEALTH

246 N. HIGH STREET
Post Office Box 118
Columbus, Ohio 43266-0118
Telephone: (614) 466-3543



GEORGE V. VOINOVICH
Governor

PETER SOMANI, M.D., Ph.D.
Director of Health

September 3, 1997

Charlene Butryn
Innerscope Technical Services
4531 Belmont Ave #7
Youngstown, OH 44505

RE: BLANKET NOTIFICATION APPROVAL

Dear Ms. Butryn:

The Department of Health (ODH) has reviewed your submitted "Prior Notification of Asbestos Abatement Project" form and has found it to be in compliance with the enclosed criteria for blanket notification. This approval is for the following project(s):

Owner: RMI Titanium Company-971606
1000 Warren Ave
Niles, OH 44446

Location: RMI Titanium Company-Metals Plant
1800 E. 21st Street
Ashtabula, OH 44005

Dates: September 2, 1997 thru December 30, 1997

A fee of twenty-five dollars (\$25) must be submitted along with the required monthly letter detailing the work performed during the previous month. (See blanket notification procedure #5 for details required.) If either of these items are not submitted each month or if any other item required for Blanket Notification approval is not met during the duration of the project, the ODH blanket notification approval will be revoked. Project dates may be revised anytime during the project but may not be shortened to less than 2 months in duration. For any asbestos hazard abatement project that is not performed under the blanket job/contract which the owner requests bids from other asbestos contractors, ODH must receive a separate 10-day notice and this work shall not be included in the monthly work summary.

If there are any further questions regarding blanket notifications, please call me at (614) 644-8665.

Sincerely,

A handwritten signature in black ink, appearing to read "Dave Holston".

Dave Holston
Safety & Health Coordinator
Division of Quality Assurance



October 6, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 328 l.f. of TSI by glove bag method.

1. Boiler House Alley Way
2. Next to 500 Building
3. Compressor Room Roof
4. Area Valves--test elbows

ABATEMENT DATES

For the month of September 1997: 2, 3, 4, 5, 8, 9, 10, 11, 15, 16, 17, 18, 22, 23, 24, 25, 29, & 30.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

William P. Dowling # 26066 expires 10/97.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)

Innerscope Technical Services, Inc.

8968

VENDOR ID: TREA OH

CHECK NO.: 8968

DATE: 10/08/97

PAYEE: TREASURER, STATE OF OHIO

MEMO: RMI-96234

CHECK TOTAL: *****\$25.00

INNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE
YOUNGSTOWN, OHIO 44505
PHONE (330) 759-4480

BANK ONE, YOUNGSTOWN, NA
YOUNGSTOWN, OHIO

56-156/412

8968

CHECK NO. 8968


PAY TWENTY-FIVE DOLLARS

DATE
10/08/97

AMOUNT
*****\$25.00

TO THE
ORDER
OF

TREASURER, STATE OF OHIO



AUTHORIZED SIGNATURE

Non-responsive



May 6, 1997

Attachment B-SP

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215


RE: Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

There was no asbestos abatement activity during the month of April, 1997

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)

Innerscope Technical Services, Inc.

VENDOR ID: TREA OH

PAYEE: TREASURER, STATE OF OHIO

CHECK NO.: 8195

MEMO: RMI

DATE: 05/06/97
SODIUM

8195

CHECK TOTAL: *****\$25.00

INNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE
YOUNGSTOWN, OHIO 44505
PHONE (330) 759-4480

BANK ONE, YOUNGSTOWN, NA
YOUNGSTOWN, OHIO

56-156/412

8195

PAY TWENTY-FIVE DOLLARS

CHECK NO. 8195

DATE
05/06/97

AMOUNT
*****\$25.00

TO THE
ORDER
OF

TREASURER, STATE OF OHIO

Wabtown *Thompson*

AUTHORIZED SIGNATURE

Non-responsive



June 5,, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Please be asdvised that there was no asbestos abatement for the month of May 1997.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

Charlene Butryn
Administrative Assistant

(rmi-blanket)

INNERSCOPE TECHICAL SERVICES, INC.
4531 BELMONT AVE. PH. 216-759-4480
CHURCHILL SQUARE PLAZA
YOUNGSTOWN, OH 44505

REMITTANCE ADVICE
96267 Notification

56-156/412

4733

PAY Twenty Five & 00/100----- DOLLARS


CHECK
AMOUNT

DATE	TO THE ORDER OF	DESCRIPTION	CHECK NO.	\$	AMOUNT
06/05/97	Treasurer State of Ohio		4733	\$	25.00

BANK ONE
BANK ONE, YOUNGSTOWN, N.A.
LIBERTY OFFICE YOUNGSTOWN, OH 44505

McBee CD

Non-responsive





July 9, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 1802 l.f. of TSI by glove method, and/or negative pressure containment, and approximately 125 s.f. of transite using wet removal method.

1. Substation Basement
2. Cell Maintenance
3. Sodium Tank Farm
4. Substation

ABATEMENT DATES

For the month of June, 1997: 2, 3, 4, 5, 9, 10, 11, 12, 16, 17, 18, 19, 23, 24, 25, 26 & 30.

Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Todd Butler, #24114, expires 1/98, and John Fanno, #23382, expires 9/97.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

Charlene Butryn

Charlene Butryn
Administrative Assistant

(rmü-blanket)

Innerscope Technical Services, Inc.

8476

VENDOR ID: TREA0H

CHECK NO.: 8476

DATE: 07/09/97

PAYEE: TREASURER, STATE OF OHIO

MEMO: BLANKET NOTIF-RMI SODIUM

CHECK TOTAL: *****\$25.00

INNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE
YOUNGSTOWN, OHIO 44505
PHONE (330) 759-4480

BANK ONE, YOUNGSTOWN, NA
YOUNGSTOWN, OHIO

56-156/412

8476


CHECK NO. 8476

PAY TWENTY-FIVE DOLLARS

DATE
07/09/97

AMOUNT
*****\$25.00

TO THE ORDER OF
TREASURER, STATE OF OHIO



AUTHORIZED SIGNATURE

Non-responsive



August 5, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 420 s.f. of transite and 456 s.f. of ceiling panels under full containment and approximately 465 s.f. of galbestos material using wet method and 906 l.f. of piping under negative pressure containment and/or glove bag method.

1. Cell Maintenance
2. Pump House Roofs
3. Sodium Line Cupolas

ABATEMENT DATES

For the month of July, 1997: 1, 2, 3, 7, 8, 9, 10, 14, 15, 16, 17, 18, 21, 22, 23, 24, 28, 29, 30 & 31.

Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Jim Gamori, #25887, expires 6/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

Charlene Butryn
Charlene Butryn
Administrative Assistant

(rmi-blanket)

Innerscope Technical Services, Inc.

8618

VENDOR ID: TREA OH

CHECK NO.: 8618

DATE: 08/05/97

PAYEE: TREASURER, STATE OF OHIO

MEMO: Notification-RMI #96267

CHECK TOTAL: *****\$25.00

INNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE
YOUNGSTOWN, OHIO 44505
PHONE (330) 759-4480

BANK ONE, YOUNGSTOWN, NA
YOUNGSTOWN, OHIO

56-156/412

8618

CHECK NO. 8618

PAY TWENTY-FIVE DOLLARS

DATE
08/05/97

AMOUNT
*****\$25.00

TO THE
ORDER
OF
TREASURER, STATE OF OHIO


AUTHORIZED SIGNATURE

Non-responsive

Innerscope Technical Services, Inc.

8703

VENDOR ID: TREA0H

CHECK NO.: 8703

DATE: 08/18/97

PAYEE: TREASURER, STATE OF OHIO

MEMO: RMI-Sodium Asb Notificati

CHECK TOTAL: *****\$25.00

INNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE
YOUNGSTOWN, OHIO 44505
PHONE (330) 759-4480

BANK ONE, YOUNGSTOWN, NA
YOUNGSTOWN, OHIO

56-156/412

8703

CHECK NO. 8703

PAY TWENTY-FIVE DOLLARS


DATE
08/18/97

AMOUNT
*****\$25.00

TO THE
ORDER
OF TREASURER, STATE OF OHIO

AUTHORIZED SIGNATURE

Non-responsive



Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 278 l.f. of TSI by glove bag method and approximately 3432 s.f. of galbestos sheeting by wet removal methods.

1. Cupola # 2-10
2. Sodium Barrel Storage Building

ABATEMENT DATES

For the month of August 1997: 4, 5, 6, 7, 13, 14 & 18.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

James Gomori #25887, expires 06/15/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)

Innerscope Technical Services, Inc.

8779

VENDOR ID: TREA OH

CHECK NO.: 8779

DATE: 09/02/97

PAYEE: TREASURER, STATE OF OHIO

MEMO: RMI-Blanket Notif #96267

CHECK TOTAL: *****\$25.00

INNERSCOPE TECHNICAL SERVICES, INC.

4531 BELMONT AVENUE
YOUNGSTOWN, OHIO 44505
PHONE (330) 759-4480

BANK ONE, YOUNGSTOWN, NA
YOUNGSTOWN, OHIO

56-156/412

8779

CHECK NO. 8779

PAY TWENTY-FIVE DOLLARS

DATE

AMOUNT

09/02/97

*****\$25.00

TO THE
ORDER
OF

TREASURER, STATE OF OHIO

AUTHORIZED SIGNATURE

Non-responsive

OHIO DEPARTMENT OF HEALTH

246 N. HIGH STREET
Post Office Box 118
Columbus, Ohio 43266-0118
Telephone: (614) 466-3543



GEORGE V. VOINOVICH
Governor

PETER SOMANI, M.D., Ph.D.
Director of Health

September 3, 1997

Charlene Butryn
Innerscope Technical Services
4531 Belmont Ave #7
Youngstown, OH 44505

RE: BLANKET NOTIFICATION APPROVAL

Dear Ms. Butryn:

The Department of Health (ODH) has reviewed your submitted "Prior Notification of Asbestos Abatement Project" form and has found it to be in compliance with the enclosed criteria for blanket notification. This approval is for the following project(s):

Owner: RMI Titanium Company-971604
1000 Warren Ave
Niles, OH 44446

Location: RMI Titanium Company-Sodium Plant
600 State Road
Ashtabula, OH

Dates: September 2, 1997 thru December 30, 1997

A fee of twenty-five dollars (\$25) must be submitted along with the required monthly letter detailing the work performed during the previous month. (See blanket notification procedure #5 for details required.) If either of these items are not submitted each month or if any other item required for Blanket Notification approval is not met during the duration of the project, the ODH blanket notification approval will be revoked. Project dates may be revised anytime during the project but may not be shortened to less than 2 months in duration. For any asbestos hazard abatement project that is not performed under the blanket job/contract which the owner requests bids from other asbestos contractors, ODH must receive a separate 10-day notice and this work shall not be included in the monthly work summary.

If there are any further questions regarding blanket notifications, please call me at (614) 644-8665.

Sincerely,

A handwritten signature in dark ink, appearing to read "D. Holston".

Dave Holston
Safety & Health Coordinator
Division of Quality Assurance



October 6, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 1334 l.f. of TSI by glove bag method.

1. Pipe Bridge

ABATEMENT DATES

For the month of September 1997: 2, 3, 4, 5, 8, 9, 10, 11, 15, 16, 17, 18, 22, 23, 24, 25, 29, & 30.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Bill Mansour # 25546 expires 10/98. Anthony Cervone, III # 26340 expires 06/98. Todd Butler # 24114 expires 01/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)

Innerscope Technical Services, Inc.

8967

VENDOR ID: TREA OH


CHECK NO.: 8967

DATE: 10/08/97

PAYEE: TREASURER, STATE OF OHIO

MEMO: RMI-96267

CHECK TOTAL: *****\$25.00

INNERSCOPE TECHNICAL SERVICES, INC. 4531 BELMONT AVENUE YOUNGSTOWN, OHIO 44505 PHONE (330) 759-4480		BANK ONE, YOUNGSTOWN, NA YOUNGSTOWN, OHIO 56-156/412		8967	
PAY TWENTY-FIVE DOLLARS		CHECK NO. 8967		DATE 10/08/97	
TO THE ORDER OF TREASURER, STATE OF OHIO		AMOUNT *****\$25.00		 _____ AUTHORIZED SIGNATURE	

Non-responsive

Ms. Julianne Socha
Enforcement and Compliance
Assurance Branch (DRE-8J)
U.S. EPA, Region 5
77 West Jackson Boulevard
Chicago, IL 60604-3590

Re: Consent Agreement and Final Order Docket No. V-W-001'93
Asbestos SEP Semi-annual Progress Report

April 28, 1998

Pursuant to stipulation 18. (b) of the reference CAFO, RMI Titanium Company (RMI) submits for your review the enclosed semi-annual progress report due no later than April 30, 1998.

Stipulation 18. (b) (i): A narrative description of the work performed for the past six (6) calendar months, including but not limited to, amounts of asbestos removed, location of asbestos removed, and removal dates:

In the six month period since the last semi-annual report submitted October 29, 1997, 1,576 linear feet and 5,033 square feet of asbestos have been removed from the RMI-Metals Reduction Plant (RMI-MRP). For this same time period, 4,065 linear feet and 27,825 square feet of asbestos has been abated at the RMI-Sodium Plant (RMI-SP). Attachment A is the asbestos contractors documentation of this information.

Locations of removal at the RMI-MRP are fully outlined in attachment B-MRP and summarized as follows: coal conveyer building, old coal boiler, old coal burner, lab building, main office building, conference room, locker room, mixing tanks, tunnel and guard house. Locations of removal at the RMI-SP are fully outlined in attachment B-SP and summarized as follows: pipe rack by sodium storage, cell building #1 and #2, peroxide building, cooling tower, salt dryer area, boiler house sodium storage area, change house, lab, cell maintenance, chlorine pumping, locker room, sodium filter area, machine shop, evaporator area and main office.

Removal dates for the RMI-MRP are noted on attachment B-MRP and as follows: October 1-2, 6-9, 13-16, 20-23, and 27-30; November 3-6, 10-13, 17-20, and 24-26; December 1-4, 8-11, 15-18, 22-24, and 29-31; January 5-8, 12-15, 19-22, and 26-29; February 2-5, 9-12, 16-19, and 23-26. Removal dates for the RMI-SP are noted on attachment B-SP and as follows: October 1-2, 6-9, 13-16, 20-23, and 27-30; November 3-6, 10-13, 17-20, and 24-26; December 1-4, 8-11, 15-18, 22-24, and 29-31; January 5-8, 12-15, 19-22, and 26-29; February 2-5, 9-12, 16-19, and 23-26; March 2-5, 9-12, 16-19, 23-26, and 30-31.

Stipulation 18. (b) (ii): The percentage of work completed to date and the projected timetable for completion of all work described in Exhibit A:

Per attachment A, percentage of work completed at the RMI-MRP is as follows: 99% of the linear footage and 9.8% of the square footage is abated. In addition, 100% of the area to be encapsulated is completed as of March 31, 1998. The percentage of work completed at the RMI-SP is as follows: 62% of the linear footage and 39.3% of the square footage is abated as of March 31, 1998.

Per attachment A, the projected timetable for completion of all asbestos abatement at the RMI-SP is July 1998. It has been determined by RMI that asbestos abatement work to be performed at the RMI-MRP under this project is completed.

Ms. Julianne Socha
USEPA, Region 5
April 28, 1998
Page 2

Stipulation 18. (b) (iii): A narrative description of any deviations from the work described in Exhibit A or problems encountered which could cause a deviation from the work described in Exhibit A:

As stated in a letter from Innerscope to RMI dated April 27, 1998 (attachment A), there have been no deviations from the work plan (Exhibit A) nor are any problems anticipated which would cause any deviation from the work plan.

Stipulation 18. (b) (iv): A summary of expenditures to date and copies of supporting receipts, invoices, purchase orders, or canceled checks:

Expenditures for this SEP from October 1997 through March 1998 are \$169,692.59 for the RMI-MRP and \$194,444.95 for the RMI-SP. The expenditure total for this report period is \$364,137.54. The expenditures to date under this SEP beginning May 1997 total \$587,613.09.

Copies of supporting receipts and Innerscope invoices are included as attachment C-MRP3/98 and C-SP3/98. Copies of invoices and RMI checks to Innerscope are included as attachments C-MRP10/97-2/98 and C-SP10/97-2/98.

If you should have any questions pertaining to this matter, please contact me at your earliest convenience.

Sincerely,

Julii Gorman

Julii Gorman
Environmental Engineer
(330) 544-1215 phone
(330) 544-1029 fax

enclosure
cc: Adrienne La Favre-OEPA NEDO DHWM
D.P. Korb
R.L. Mason
W.J. McCarthy



April 27, 1998

RMI TITANIUM Company
P.O. Box 269
1000 Warren Ave.
Niles, Ohio 44446

ATTN: Ms. Julii Gorman

RE: Metals Plant/Job # 96234
Sodium Plant/Job # 96267

Dear Julii,

Per your request dated September 19, 1997, I have faxed you copies of all Ohio Department of Health Notifications filed for both plants since October 1, 1997.

Please note that to date there have been no deviations from our work plan, nor do we anticipate any problems which will cause any deviations from that plan.

Percentage of completion and estimated completion dates are as follows:

Metals Plant	1,576 l.f.	99% Completed since 10/97
	5,033 s.f.	9.8% Completed since 10/97
		100% Encapsulation completed since 10/97


Estimated completion date is to be determined by RMI Metals Plant management.


Sodium Plant	4,065 l.f.	62% Completed since 10/97
	27,825 s.f.	39.3% Completed since 10/97

Estimated completion date is July 1998

If you need any further information, please do not hesitate to contact this office at your convenience.

Sincerely,


Jacquelyn M. Gresley
Project Coordinator


David J. Drummond
Director of Operations



November 3, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 1440 s.f. of transite by wet removal methods.

- 1 Coal conveyer building.

ABATEMENT DATES

For the month of October 1997: 1, 2, 6, 7, 8, 9, 13, 14, 15, 16, 20, 21, 22, 23, 27, 28, 29, & 30


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Bill Dowling # 26066 expires 10/98 and Greg Jeffries # 26660 expires 06/98

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)



December 3, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 645 s.f. of TSI under full containment.

1. Old Coal Boiler.

ABATEMENT DATES

For the month of November 1997: 3, 4, 5, 6, 10, 11, 12, 13, 17, 18, 19, 20, 24, 25, 26.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Bill Dowling # 26066 expires 10/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)



January 6, 1998

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 400 s.f. of TSI & fire brick under full containment, 500 s.f. & 60 l.f. of transite by wet removal methods.

1. Old Coal Burner.
2. Lab Bldg., 2nd Floor, South Room
3. Lab Bldg., 2nd Floor, North Room

ABATEMENT DATES

For the month of December 1997. 1, 2, 3, 4, 8, 9, 10, 11, 15, 16, 17, 18, 22, 23, 24, 29, 30, & 31.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Bill Dowling # 26066 expires 10/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)



February 3, 1998

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 461 l.f. of TSI by glove bag method, 233 s.f. of transite by wet removal methods and 1,000 s.f. of mag block under full containment.

1. Main office bldg.-rooms 110, 111, 141, 145, 150, 151, 152, 119, 129, 117, 120A, 124, 125, 142 & hallway.
2. Outside conference room.
3. Locker room.
4. Mixing tanks.

ABATEMENT DATES

For the month of January 1998. 5, 6, 7, 8, 12, 13, 14, 15, 19, 20, 21, 22, 26, 27, 28 & 29.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Bill Dowling # 26066 expires 10/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)



March 2, 1998

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 50 s.f. of transite by wet removal methods, 70 l.f. of TSI by glovebag method and 1750 s.f. of mag block under full containment.

1. Mixer Tanks.
2. Tunnel.
3. Guard House.

ABATEMENT DATES

For the month of February 1998. 2, 3, 4, 5, 9, 10, 11, 12, 16, 17, 18, 19, 23, 24, 25, 26.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Bill Dowling #26066 expires 10/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)



April 2, 1998

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215


RE: Blanket Notification
RMI Titanium Company/Metals Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

No Abatement for the month of March 1998. Removing equipment from site only.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator
(rmi-blanket)



November 3, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 205 l.f. of TSI by glove bag method and 8275 s.f. of transite by wet removal methods.

1. Pipe rack by sodium storage building.
2. Cell Building #2.
3. Peroxide Building.

ABATEMENT DATES

For the month of October 1997: 1, 2, 6, 7, 8, 9, 13, 14, 15, 16, 20, 21, 22, 23, 27, 28, 29, & 30.

Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Anthony Cervone, III # 26340 expires 06/98. Bill Dowling # 26066 expires 10/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,

A handwritten signature in cursive script, reading "Jacquelyn M. Gresley".
Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)



December 3, 1997

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 135 l.f. of TSI by glove bag method, 6308 s.f. of transite by wet removal methods and 4360 s.f. of galbestos sheets by wet removal methods..

1. Peroxide Building.
2. Cooling Tower.
3. Cell Building #2.
4. Salt Dryer
5. Boiler House.

ABATEMENT DATES

For the month of November 1997: 3, 4, 5, 6, 10, 11, 12, 13, 17, 18, 19, 20, 24, 25, 26.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Jim Gomori #25887 expires 06/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)



January 6, 1998

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 745 l.f. of TSI by glove bag method, 229 s.f. of transite by wet removal methods and 875 s.f. of floor tile & mastic by wet removal methods..

1. Sodium Barrel Storage Bldg.
2. Salt Dryer Area.
3. Cell Bldg. #1, 1st Floor.
4. Cell Bldg. #1, 2nd Floor.
5. Cell Bldg. #1, 2nd Floor, Lunchroom.

ABATEMENT DATES

For the month of December 1997. 1, 2, 3, 4, 8, 9, 10, 11, 15, 16, 17, 18, 22, 23, 24, 29, 30, & 31.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Jim Gomori #25887 expires 06/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)



February 3, 1998

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 144 l.f. of TSI by glove bag method, 173 l.f. & 41 s.f. of TSI under full containment, 1066 s.f. of transite by wet removal methods and 3021 s.f. of floor tile by wet removal and chemical methods.

1. Cell bldg. #1 2nd floor.
2. Change house.
3. Lab.
4. Cell maintenance bldg.
5. Chlorine pump bldg.
6. Cell bldg. #1 locker room.
7. Salt dryer 2nd floor.

ABATEMENT DATES

For the month of January 1998. 5, 6, 7, 8, 12, 13, 14, 15, 19, 20, 21, 22, 26, 27, 28 & 29.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Jim Gomori # 25887 expires 01/99.

If you need any further information, please do not hesitate to contact this office.

Sincerely,



Jacquelyn M. Gresley, AHES #33148
Project Coordinator

(rmi-blanket)



March 2, 1998

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 1725 l.f. of TSI by glove bag method, 532 s.f. of transite by wet removal methods and 300 s.f. of floor tile by wet removal and chemical methods and 361 s.f. of gasket sheet and 360 s.f. of galbestos trim by wet removal methods.

1. Salt Dryer 2nd floor.
2. Sodium Filter 2nd floor.
3. Machine Shop.
4. Evaporator area.
5. Cell Bldg. #1.
6. Main Office.

ABATEMENT DATES

For the month of February 1998. 2, 3, 4, 5, 9, 10, 11, 12, 16, 17, 18, 19, 23, 24, 25, 26.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Jim Gomori # 25887 expires 01/99.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES # 33148
Project Coordinator

(rmi-blanket)



April 2, 1998

Ohio Department of Health
Accounts Receivable Unit
P.O. Box 15278
Columbus, OH 43215

RE: Blanket Notification
RMI Titanium Company/Sodium Plant
Ashtabula, OH

LOCATIONS, AMOUNTS, METHODS AND TYPES OF ACM

Approximately 897 l.f. of TSI by glovebag method and 2138 s.f. of mag block (roof deck) under full containment.

1. Main Office Building.
2. Locker Room.

ABATEMENT DATES

For the month of March 1998. 2, 3, 4, 5, 9, 10, 11, 12, 16, 17, 18, 19, 23, 24, 25, 26, 30 & 31.


Hours of Operation: 7:00am - 5:30pm.

ABATEMENT SPECIALIST

Bill Dowling #26066 expires 10/98.

If you need any further information, please do not hesitate to contact this office.

Sincerely,


Jacquelyn M. Gresley, AHES #33148
Project Coordinator
(rmi-blanket)

Ms. Julianne Socha
Enforcement and Compliance
Assurance Branch (DRE-8J)
U.S. EPA, Region 5
77 West Jackson Boulevard
Chicago, IL 60604-3590

Re: Consent Agreement and Final Order Docket No. V-W-001'93
Final Asbestos SEP Semi-Annual Progress Report

October 27, 1998

Pursuant to stipulation 18. (b) of the reference CAFO, RMI Titanium Company (RMI) submits for your review the final semi-annual progress report due no later than October 31, 1998.

Stipulation 18. (b) (i): A narrative description of the work performed for the past six (6) calendar months, including but not limited to, amounts of asbestos removed, location of asbestos removed, and removal dates:

In the six month period since the last semi-annual report dated April 28, 1998, 523 linear feet and 16,523 square feet of asbestos containing material has been removed from the RMI-Sodium Plant (RMI-SP). Attachment B includes the asbestos contractor's documentation of this information.

Locations of removal at the RMI-SP are fully outlined in attachment B and summarized as follows: power house, locker room, and air exchange system in main office building.

Removal dates for the RMI-SP are noted on attachment B and as follows: April 1-2, 6-9, 13-16, 20-23, and 27-30; May 4-7, 11-14, 18-21, and 26-28; June 1-4, 8-11, 15-18, and 22-25; July 6-9, 13-16, 20-23, and 27-30; August 3-6, 10-13, 17-20, 24-27, and 31; September 1-3, 9-11, 14-17, 21-24, and 28-30.

Stipulation 18. (b) (ii): The percentage of work completed to date and the projected timetable for completion of all work described in Exhibit A:

Per Attachment A, percentage of work completed at the RMI-SP is 97%. Per telephone conversation with Innerscope, abatement was 100% complete on October 21, 1998.

Per attachment A, the projected timetable for completion of all asbestos abatement at the RMI-SP is October 23, 1998. As stated in the last asbestos semi-annual progress report in April 1998, all asbestos abatement work to be performed at the RMI-MRP under this SEP has been completed.

Stipulation 18. (b) (iii): A narrative description of any deviations from the work described in Exhibit A or problems encountered which could cause a deviation from the work described in Exhibit A:

As stated in a letter from Innerscope to RMI dated October 13, 1998 (Attachment A), there have been no deviations from the work plan (Exhibit A) nor are any problems anticipated which would cause any deviation from the work plan.