

Ms. Tanya Mitchell
Remedial Project Manager
United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch
290 Broadway, 19th Floor
New York, NY 10007-1866

Subject:
Monthly Progress Report – November 2014
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Mitchell:

This monthly progress report has been prepared in accordance with Section XI. 48. of the Administrative Settlement Agreement and Order on Consent (Agreement) between the United States Environmental Protection Agency (USEPA) and Chevron Environmental Management Company, Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, "Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was entered on September 30, 2005. The reporting period for this progress report is November 2014. The progress report was prepared by ARCADIS on behalf of the Settling Parties.

1. Activities Performed During the Reporting Period

During this reporting period, the Settling Parties conducted the following RI activities:

- Received the USEPA's comments on the Data Gaps Sampling and Analysis Plan (SAP) and Quality Assurance Project Plan (QAPP) on November 13, 2014.
- Submitted a revised Data Gaps SAP and QAPP to USEPA on November 17, 2014.
- Received the USEPA's comments on the Data Gaps SAP and QAPP on November 18, 2014.
- Submitted a revised Data Gaps SAP to USEPA on November 18, 2014.
- Submitted permit equivalencies to New Jersey Department of Environmental Protection prior to data gaps sampling on November 18, 2014.
- Began implementation of the data gaps sampling on November 20, 2014.

Imagine the result

Environment

Date:
December 15, 2014

Contact:
John L. Persico

Phone:
609.366.9006

Email:
John.Persico@arcadis-us.com

Our ref:
B0033203.0004

- Submitted a revised QAPP for the proposed data gaps sampling to USEPA on November 25, 2014.

2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities:

- Conduct monthly inspections of the drum storage area located adjacent to the Drum Area and conduct maintenance activities as necessary.
- Continue implementation of data gaps sampling.

3. Problems or Schedule Delays

There were no problems or schedule delays during this reporting period.

The next monthly progress report will be submitted to the USEPA on or before January 15, 2015.

Please contact me at 609.366.9006 if you have questions or comments on this monthly progress report.

Sincerely,

ARCADIS



John L. Persico, P.G.
Principal Geologist

Copies:

Mark Stella, Chevron Environmental Management Company
Gary Fisher, Alcatel-Lucent USA Inc.
Irvin Freilich, Esq., Gibbons P.C.
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
Michael Draikiwicz, Novartis Pharmaceuticals Corporation
Richard F. Ricci, Esq., Lowenstein Sandler, P.C.
Robert Allen, United States Fish and Wildlife Service
Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department
Suzanne J. Walls, ARCADIS