



medley  
6.4

RMT, Inc.  
100 Verdae Blvd.  
P.O. Box 16778  
Greenville, SC 29606  
Phone: 803-281-0030  
FAX: 803-281-0288

September 8, 1992

Mr. Ralph O. Howard, Jr.  
Remedial Project Manager  
U.S. Environmental Protection Agency - Region IV  
345 Courtland Street, N.E.  
Atlanta, Georgia 30365

Subject: Proposed Schedule of Deliverables for Medley Farm Remedial Design.

Dear Ralph:

This letter is submitted to acknowledge September 1, 1992 as the starting date for the design activities described by the Medley Farm Remedial Design Work Plan. On the basis of this start date, the following schedule of deliverables is proposed:


<u>DESIGN ACTIVITY</u>	<u>PLANNED DURATION</u>	<u>DELIVERY DATE</u>
1) Submit Preliminary Design	2.5 Months	November 20, 1992
2) Receive US EPA Approval	1.5 Months	December 31, 1992
3) Submit Prefinal Design	5.0 Months	May 28, 1993
4) Receive US EPA Comments	1.5 Months	July 9, 1993
5) Submit Final Design	1.5 Months	August 27, 1993

With the exception of the Preliminary Design submittal, this schedule of design deliverables is predicated upon receipt of Agency comments/approvals within the allotted 1.5 month time-frame. The submission dates for both the Prefinal and Final Design packages are thus contingent upon receipt of Agency comments/approvals by the specified dates.

If you have any questions or comments, please contact either myself or David Nichols. I look forward to hearing from you soon.

Very truly yours,

RMT, Inc.

  
Steve W. Webb, Ph.D., P.E.  
Project Coordinator

cc: Medley Farm Site Steering Committee Distribution

\\938.07\\RDDELIV.992\\SWW

10294317

