

**ENTERPRISE RECOVERY SYSTEMS SITE
MONTHLY PROGRESS REPORT
JUNE 15, 1995**

The following report is submitted in compliance with the Administrative Order on Consent. This report should not be regarded as an exhaustive account of activities on or related to the Site.

PERIOD COVERED: May 15 - June 15, 1995

I. SIGNIFICANT DEVELOPMENTS DURING PERIOD

A. Actions Performed

During this time period, no actions were performed at the site. The ERS Site Group is currently arranging a contractor to complete the site activities.

B. Problems Encountered

No problems were encountered during this reporting period

II. ANALYTICAL DATA RECEIVED DURING PERIOD

No analytical data were received during this period.

III. DEVELOPMENTS ANTICIPATED DURING NEXT PERIOD

A. Schedule of Actions to be Performed

Following the contractor selection, WCC will begin coordinating the water removal and backfilling activities at the site. The field activities at the site will also include seeding Areas A and C.

B. Anticipated Problems

None

C. Planned Resolutions of Past or Anticipated Problems

None

10300592

