

**ENTERPRISE RECOVERY SYSTEMS SITE
MONTHLY PROGRESS REPORT
MARCH 15, 1995**

The following report is submitted in compliance with the Administrative Order on Consent. This report should not be regarded as an exhaustive account of activities on or related to the Site.

PERIOD COVERED: February 15 - March 15, 1994

I. SIGNIFICANT DEVELOPMENTS DURING PERIOD

A. Actions Performed

During this time period, Woodward-Clyde Consultants (WCC) prepared and submitted the third Soil Removal Workplan addendum. This addendum was approved by EPA, and the field activities proposed in this addendum were performed at the site on March 10, 1995. Specifically, WCC collected four soil samples and one water sample at the ERS site. These samples were collected in Area C to delineate the contaminant levels along the eastern boundary of the pit and to characterize the water in the pit.

B. Problems Encountered

No problems were encountered during this reporting period

II. ANALYTICAL DATA RECEIVED DURING PERIOD

Preliminary analytical results were obtained from the soil samples during the field activities. These preliminary results indicate the soil samples are below the action limits in the AOC. Final results from the soil and water samples will be presented to the EPA as soon as available, and in the April 1995 progress report.

III. DEVELOPMENTS ANTICIPATED DURING NEXT PERIOD

A. Schedule of Actions to be Performed

Following a review of the soil and water data by the EPA, the final activities at the site will be implemented as per the schedule in the third Soil Removal Workplan addendum.

B. Anticipated Problems

None

C. Planned Resolutions of Past or Anticipated Problems

None

10300595

