

**ENTERPRISE RECOVERY SYSTEMS SITE
MONTHLY PROGRESS REPORT
MAY 15, 1994**

The following report is submitted in compliance with the Administrative Order on Consent. This report should not be regarded as an exhaustive account of activities on or related to the Site.

PERIOD COVERED: April 15, 1994 to May 15, 1994.

I. SIGNIFICANT DEVELOPMENTS DURING PERIOD

A. Actions Performed

Woodward-Clyde Consultants received all laboratory data for the approved soil investigation and began preparation of the soil removal workplan.

B. Problems Encountered

No significant problems were encountered during this reporting period.

II. ANALYTICAL DATA RECEIVED DURING PERIOD

Analytical data from the soil investigation will be included in the soil removal workplan.

III. DEVELOPMENTS ANTICIPATED DURING NEXT PERIOD

A. Schedule of Actions to be Performed

The soil removal workplan will be submitted to EPA Region IV during the week of May 16.

B. Anticipated Problems

No significant problems are anticipated during the next reporting period.

C. Planned Resolutions of Past or Anticipated Problems

Not Applicable

10300602

