



Ms. Tanya Mitchell
Remedial Project Manager
United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch
290 Broadway, 19th Floor
New York, NY 10007-1866

Subject:
Monthly Progress Report – August 2015
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Mitchell:

This monthly progress report has been prepared in accordance with Section XI. 48. of the Administrative Settlement Agreement and Order on Consent (Agreement) between the United States Environmental Protection Agency (USEPA), and Chevron Environmental Management Company for itself and on behalf of Kewanee Industries, Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, "Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was entered on September 30, 2005. The reporting period for this progress report is August 2015. The progress report was prepared by ARCADIS on behalf of the Settling Parties.

1. Activities Performed During the Reporting Period

During this reporting period, the Settling Parties conducted the following RI activities:

- Conducted monthly inspections and general maintenance of the drum storage area located adjacent to the Drum Area.
- Submitted revised soil and sediment sample location figures and table to USEPA and NJDEP on August 3, 2015, in response to sampling locations and rationales provided by USEPA and NJDEP on July 20, 2015 and a site visit on July 30, 2015.

Imagine the result

ARCADIS U.S., Inc.
114 Lovell Road
Suite 202
Knoxville
Tennessee 37934
Tel 865 675 6700
Fax 865 675 6712
www.arcadis-us.com

Environment

Date:
September 15, 2015

Contact:
Suzanne J. Walls

Phone:
865.777.3502

Email:
Suzy.Walls@arcadis-us.com

Our ref:
B0033203.0004

- Reviewed additional comments on the revised soil and sediment sample location figures and table received from USEPA and NJDEP on August 17, 2015.
- Submitted a revised Data Gaps Sampling and Analysis Plan (SAP) Addendum 1 to USEPA and NJDEP on August 27, 2015.
- Submitted a revised Data Gaps Quality Assurance Project Plan (QAPP) Addendum 1 to USEPA and NJDEP on August 27, 2015.
- Coordinated with the laboratory on groundwater sample analysis and sample receipt.

2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities:

- Conduct monthly inspections of the drum storage area located adjacent to the Drum Area and conduct maintenance activities as necessary.
- Review and validate analytical results from the Data Gaps SAP Phase II groundwater sampling.
- Begin soil and sediment sampling, as defined in the Data Gaps SAP and QAPP Addenda, pending approval of the revised documents (submitted August 27, 2015) by USEPA and NJDEP.

3. Problems or Schedule Delays

There were no problems or schedule delays during this reporting period.

The next monthly progress report will be submitted to the USEPA on or before October 15, 2015.

Please contact me at 865.777.3502 if you have questions or comments on this monthly progress report.

Sincerely,

ARCADIS U.S., Inc.



Suzanne J. Walls
Project Manager

Copies:

Pete Bergeron, Chevron Environmental Management Company
Robert A. Malinoski, Esq., Chevron U.S.A. Inc.
Richard T. Hughes, Esq., Jackson Walker L.L.P.
Gary Fisher, Alcatel-Lucent USA Inc.
Irvin Freilich, Esq., Gibbons P.C.
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
Michael Draikiwicz, Novartis Pharmaceuticals Corporation
Linda Bergsten, Novartis Pharmaceuticals Corporation
Richard F. Ricci, Esq., Lowenstein Sandler, P.C.
Robert Allen, United States Fish and Wildlife Service
Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department
Betsy Donovan, United States Environmental Protection Agency