



April 8, 1992

RMT, Inc.
100 Verdae Blvd.
P.O. Box 16778
Greenville, SC 29606
Phone: 803-281-0030
FAX: 803-281-0288

Mr. Ralph O. Howard, Jr.
Remedial Project Manager
United States Environmental Protection Agency
Region IV - Waste Management Division
345 Courtland Street, N.E.
Atlanta, GA 30365

Subject: Medley Farm Site RD/RA Monthly Report - March 1992.

Dear Mr. Howard:

The following submittal constitutes RMT's monthly report to EPA regarding the Medley Farm Site RD/RA for March 1992. This report is submitted on behalf of the Medley Farm Site Steering Committee (Steering Committee) to satisfy the requirements of Section XI, Paragraph 30 of the Consent Decree entered into by EPA and the members of the Steering Committee. This monthly report describes tasks initiated or completed as part of the RD/RA for the Medley Farm Site during the reporting period.

PROJECT TASKS INITIATED OR COMPLETED DURING THE MONTH OF FEBRUARY 1992

MONITORING OF EXISTING SITE CONDITIONS

Site Characterization:

Implement Quarterly Sampling and Analysis Plan

- Analytical results from the first round of quarterly ground water monitoring have just arrived from the laboratory and are presently undergoing QA review. The CLP data packages and a data summary will be transmitted to EPA upon completion of the QA review process.
- The next quarterly sampling event should occur in May-June 1992. RMT will advise the EPA in advance of the sampling schedule to facilitate coordination and oversight scheduling.

SCOPING AND INITIAL DATA COLLECTION ACTIVITIES

Scoping and Review Activities:

Review Existing Information and Guidance

- Completed

Collection of Additional Site Data

- RMT is awaiting Agency comments to the Field Sampling and Analysis Plan (FSAP) and the Quality Assurance Project Plan (QAPP).



Mr. Ralph O. Howard, Jr.
U.S. Environmental Protection Agency
April 8, 1992
Page 2

Collection of Additional Site Data (continued)

- Dr. Gillian Newberry of the University of South Carolina at Spartanburg has recently completed a survey of the Medley Farm Site for Dwarf-Flowered Heartleaf (Hexastylis naniflora). H. naniflora was not found at the Medley Farm Site. We are presently awaiting Dr. Newberry's final report, which will be transmitted to the U.S. Fish and Wildlife Service and EPA.

Treatability Evaluation/Pilot Testing

- RMT is presently awaiting Agency comments to the Technical Memorandum submitted to EPA in March.

Health & Safety Plan

- RMT is presently awaiting Agency comments to the Site Health & Safety Plan submitted to EPA in March.

REMEDIAL DESIGN

There are no current activities to report on at this time in the project.

REMEDIAL ACTION

There are no current activities to report on at this time in the project.

OPERATION AND MAINTENANCE

There are no current activities to report on at this time in the project.

PERFORMANCE MONITORING

There are no current activities to report on at this time in the project.

PROJECT TASKS PLANNED FOR THE MONTH OF APRIL 1992

The following activities are scheduled for the next reporting period beginning April 1, 1992 and continuing through April 30, 1992:

Mr. Ralph O. Howard, Jr.
U.S. Environmental Protection Agency
April 8, 1992
Page 3


- RMT anticipates responding to Agency comments regarding the Technical Memorandum, Health & Safety Plan, Field Sampling and Analysis Plan and Quality Assurance Project Plan during this time-frame.
- Dr. Newberry's final report regarding the absence of H. naniflora at the Medley Farm Site will be transmitted for your review and information.
- Transmit analytical results from the first round of quarterly sampling.

If you have any questions or comments regarding the material provided herein, please contact one of the undersigned.

Sincerely,

RMT, Inc.


Steve W. Webb, Ph.D., P.E.
Project Coordinator


David G. Nichols, P.G.
Project Manager

cc: Medley Farm Steering Committee
File 938.02 (C)