



June 10, 1992

RMT, Inc.  
100 Verdae Blvd.  
P.O. Box 16778  
Greenville, SC 29606  
Phone: 803-281-0030  
FAX: 803-281-0288

Mr. Ralph O. Howard, Jr.  
Remedial Project Manager  
United States Environmental Protection Agency  
Region IV - Waste Management Division  
345 Courtland Street N.E.  
Atlanta, GA 30365

Subject: Medley Farm Site RD/RA Monthly Report - May 1992.

Dear Mr. Howard:

The following submittal constitutes RMT's monthly report to EPA regarding the Medley Farm Site RD/RA for May 1992. This report is submitted on behalf of the Medley Farm Site Steering Committee (Steering Committee) to satisfy the requirements of Section XI, Paragraph 30 of the Consent Decree entered into by EPA and the members of the Steering Committee. This monthly report describes tasks initiated or completed as part of the RD/RA for the Medley Farm Site during the reporting period.

#### **PROJECT TASKS INITIATED OR COMPLETED DURING THE MONTH OF MAY 1992**

##### **MONITORING OF EXISTING SITE CONDITIONS**

###### **Site Characterization:**

###### *Implement Quarterly Sampling and Analysis Plan*

- The second quarterly sampling event was conducted during the week of May 25th. All environmental samples have been shipped to the laboratory for analysis.

##### **SCOPING AND INITIAL DATA COLLECTION ACTIVITIES**

###### **Scoping and Review Activities:**

###### *Review Existing Information and Guidance*

- Completed

###### *Collection of Additional Site Data*

- Responses to Agency comments regarding the Field Sampling and Analysis Plan (FSAP) and the Quality Assurance Project Plan (QAPP) have been transmitted to the EPA. RMT has received verbal notification that these responses addressed Agency concerns and that the documents may now be finalized.

###### *Treatability Evaluation/Pilot Testing*

- Responses to Agency comments regarding the Technical Memorandum submitted to EPA in March have been transmitted to the EPA. Due to the nature of Agency comments, no further action is required.



Mr. Ralph O. Howard, Jr.  
U.S. Environmental Protection Agency  
June 10, 1992  
Page 2

#### *Health & Safety Plan*

- Response to Agency comments to the Site Health & Safety Plan have been transmitted to the EPA and we are in the process of finalizing this document.

### **REMEDIAL DESIGN**

#### **Remedial Design Planning**

##### *RD Work Plan*

- RMT and the Steering Committee are currently drafting the Remedial Design Work Plan. The draft RD Work Plan will be transmitted to EPA on or before June 23, 1992.

### **REMEDIAL ACTION**

There are no current activities to report on at this time in the project.

### **OPERATION AND MAINTENANCE**

There are no current activities to report on at this time in the project.

### **PERFORMANCE MONITORING**

There are no current activities to report on at this time in the project.

### **PROJECT TASKS PLANNED FOR THE MONTH OF JUNE 1992**

The following activities are scheduled for the next reporting period beginning June 1, 1992 and continuing through June 30, 1992:


- Submit final versions of FSAP, QAPP, and Health & Safety Plan to EPA.
- Continue analysis of second quarters ground water samples.
- Complete development of draft Remedial Design Work Plan and submit to EPA for review.
- Develop schedule for implementation of field activities defined by FSAP.

Mr. Ralph O. Howard, Jr.  
U.S. Environmental Protection Agency  
June 10, 1992  
Page 3

If you have any questions or comments regarding the material provided herein, please contact one of the undersigned.

Sincerely,

RMT, Inc.

  
(Steve W. Webb, Ph.D., P.E.)  
Project Coordinator

cc: Medley Farm Steering Committee  
David G. Nichols  
File 938.07 (C)