

Robert J. Medler
Director
Remedium Group, Inc.

A Subsidiary of W. R. Grace & Co.
6401 Poplar Ave., Suite 301
Memphis, TN 38119-4840

Tel: (901) 820-2024
Fax: (901) 820-2061
Email: Robert.J.Medler@grace.com

Remedium

December 5, 2007

U.S. Environmental Protection Agency
EPR-SR
1595 Wynkoop Street
Denver, CO 80202

Attn: Ms. Bonita Lavelle

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report – November 2007

Dear Bonnie:

This progress report describes work completed for the month of November in accordance with Section IX of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility dated September 2007. A discussion of the actions taken, sampling results, planned activities, modifications, and problems encountered, potential issues, anticipated delays, and solutions developed is provided below.

A. ACTIONS TAKEN

The following is a summary of the actions taken and progress made during the month of November.

- Preparation of draft OU3 Phase I RI Field Sampling Summary Report for submittal to EPA by December 10, 2007.

B. SAMPLING RESULTS

Analytical results for portions of the mine waste, soils, sediment and surface water samples collected during Phase I (collected from October 2 through October 22, 2007) have been issued by the laboratories and are being entered into the OU3 database by SRC and NewFields. As of December 4, no results for Libby Amphibole analysis of tree bark, forest floor litter/duff or mineral soil samples had been received.

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two months.

- Submit draft Phase I Field Sampling Summary Report to EPA no later than December 10, 2007
- Participate in Ecological Task Force meetings (date and location to be determined)

D. PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.

If you have any questions regarding this progress report, please call Bob Marriam at (901) 820-2023.

Sincerely,

A handwritten signature in cursive script that reads "Robert J Medler".

Robert J. Medler
Project Coordinator
Remedium Group, Inc.