

Troy Timeline

- Complete Assessment Of 1000 Properties, FY-07/8
- Assess Need for Removal Actions, FY-08
- Complete RI/FS, Dependent on TAPE Results



Tentative OU4 Timeline

- Continue Current Property Clean Ups, April 2007
- Complete Clean Up of Properties Currently Identified as Needing Clean Up, 2010
- Complete “Big Three” Exposure Assessment, 2008
- Complete Exposure Assessment, 2009
- Finalize “New” Risk Model 2010
- Complete Final Baseline Risk Assessment, 2010/11