



Kevin Murray
<kmurray@chapman.com>
m>

08/23/2006 03:01 PM

To "Mark C. Elmer" <Mark.Elmer@usdoj.gov>, Peggy
Livingston/ENF/R8/USEPA/US@EPA
cc Kerry Gee <kcgee@unitedpark.com>

bcc

Subject Richardson

History:  This message has been forwarded.

Mark and Peggy:

Let me try to better lay out the situation at Richardson. Kerry wants to get construction going on the wedge buttress at Richardson. The wedge buttress has to be completed first before any of the other work can occur at Richardson. This work is seasonal in that it can only be preformed when certain conditions exist. Those conditions exist **now**. One of the primary conditions that must exist is that the area must be dry. If we get into fall rains etc we will lose the window and if the work is not completed this year, work cannot begin on Richardson until next August. A contractor is standing by that we will lose if he does not begin work within the next few days. As I mentioned the work could begin as soon as tomorrow, Kerry intends to start on Monday. Because of the urgency we wanted to notify you all and see if you want to do something formal like a quick order . . . please let me know.

I know Kerry has discussed this with Kathy.

Kevin Murray
Chapman and Cutler LLP
201 South Main Street, Suite 2000
Salt Lake City, Utah 84101-1685
Direct Dial 801-320-6754
Fax 801-359-8256
kmurray@chapman.com