

MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road

TIME PERIOD COVERED: 1 August through 31 August 1989

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

*Initiated preliminary work on the FS pending USEPA comments on the RI Report.

PLANS AND PROCEDURES COMPLETED:

*Completed temporary fencing of the Site.

ACTION ITEMS FOR FOLLOWING MONTH:

*Initiate finalization of the RI Report based on USEPA comments.

ANTICIPATED DELAYS/PROBLEMS:

*None anticipated.

RESULTS OF SAMPLING/TESTING:

*N/A