

3 4 0623

de maximis, inc.

P.O. Box 90348
Knoxville, TN 37990
615-691-5052

EPA/SFB/NSMS
REGION IV

RECEIVED
NOV 11 1989
ATLANTA, GA.

November 9, 1989

Michelle M. Glenn
USEPA Region IV
345 Courtland Street, N.E.
Atlanta, Georgia 30303

Dear Ms. Glenn:

Pursuant to the Administrative Order by Consent enclosed is
the 90-day monthly progress report for Bull Road.
If you or your staff have further questions concerning this
report, please contact me at (615) 691-5052. Thank you for
your assistance.

Best regards,

Michael A. Miller
Michael A. Miller, P.E.
Senior Project Manager

cc: Lorien DeClara
IT Corporation

Enclosure



10925809

3 4 0624

PAGE 1 OF 2
November 8, 1989

de maximis

MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road

TIME PERIOD COVERED: 1 October through 31 October 1989

ACTIONS TAKEN TO COMPLY WITH THE LSCS:

*Provided responses October 5, 1989 to the USEPA comments on the draft Remedial Investigation Report.

*Pursuant to the EPA's letter of October 6, 1989, submitted the final RI Report less Section 5.0 (Baseline Risk Assessment) on October 20, 1989. The draft hypothetical future risk scenarios for drinking water and trespass were submitted to EPA for review October 20, 1989.

*Received USEPA comments on the draft future risk scenarios October 31, 1989 and initiated preparation of responses.

*Continued preliminary work on the FS pending completion of the final RI Report.

PLANS AND PROCEDURES COMPLETED:

*See "ACTIONS TAKEN" (above).

ACTION ITEMS FOR FOLLOWING MONTH:

*Complete preparation of Section 5.0 of the RI Report (Baseline Risk Assessment) including the future risk scenarios and submit to USEPA on November 10, 1989.

*Provide the draft Feasibility Study Report to the USEPA for review on November 20, 1989.

3 4 0625

PAGE 2 OF 2
November 8, 1989

de maximis

ANTICIPATED DELAYS/PROBLEMS:

*The RI Report will be finalized November 10, 1989. The Feasibility Study Report is due 10 days later. This may not provide adequate time to complete the risk reduction analysis. This risk analysis is based on Section 5.0 of the RI, which will not be finalized until November 10. Every effort will be made to meet the schedule defined in EPA's letter dated October 6, 1989. However, at this point, the November 20, 1989 deadline does not appear reasonable.

RESULTS OF

*N/A