


<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1 CONTRACT ID CODE <b>J</b>		PAGE OF PAGES <b>1   45</b>	
2 AMENDMENT/MODIFICATION NO <b>53</b>		3 EFFECTIVE DATE <b>04-Aug-2016</b>		4 REQUISITION/PURCHASE REQ NO SEE SCHEDULE		5 PROJECT NO (If applicable)	
6 ISSUED BY NAWCTSD 253 12211 SC ENCE DRIVE (25362) ORLANDO FL 32826-3224		CODE <b>N61340</b>		7 ADMINISTERED BY (If other than item 6) DEFENSE CONTRACT MANAGEMENT AGENCY EAST DCMA BALT MORE 217 EAST REDWOOD ST. SUITE 1800 BALT MORE MD 21202-5299		CODE <b>S2101A</b>	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) L B & B ASSOCIATES INC. RICK FRANZ 9891 BROKENLAND PKWY STE 400 COLUMBIA MD 21046-3005				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. <b>N61340-11-D-1007-0002</b>			
				X 10B. DATED (SEE ITEM 13) <b>04-Aug-2011</b>			
CODE <b>0V349</b>		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) <b>See Schedule</b>							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: <b>FAR 52.217-8 and DFARS 252.232-7007</b>							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: <b>charran16808</b> The purpose of this modification is to (1) Exercise FAR 52.217-8 Option to Extend services for a period of one (1) month; (2) Fully fund CLINs 1705, 1709, 1713, 1717, 1721, 1740, 1742, 1750, 1801, 1802, and 1803; (3) Incrementally Fund CLIN 1746. (4) Administratively correct the FSC, PROG, WSC, SIC, MDAP/MAIS, and NAICS code for all associated CLINs. All other terms and conditions remain the same.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) AYANA GRAHAM (25362) / CONTRACTING OFFICER TEL: 407-380-4012 EMAIL: <a href="mailto:ayana.graham@navymil">ayana.graham@navymil</a>			
15B. CONTRACTOR/OFFEROR  _____ (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED <b>04-Aug-2016</b>	

## SECTION SF 30 BLOCK 14 CONTINUATION PAGE

**SUMMARY OF CHANGES**

## SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

**MODIFICATION SUMMARY 53**

The purpose of this modification is as follows:

1. Exercise FAR 52.217-8 Option to Extend Services for a period on one (1) month from 16 August 2016 through 15 September 2016.
2. Fully fund the CLIN's as stated below.

CLIN/SLIN	Description	Unit	From	By	To
170501	CIS Everett	58/hrs			
170901	CIS Mayport	168/hrs			
171301	CIS Pearl Harbor	92/hrs			
171701	CIS San Diego	487/hrs			
172101	CIS Sasebo/Yokosuka, Japan	212/hrs			
174001	Scheduling Website	1 Month			
174201	CIS San Diego LCS JOOD	3FT CI's			
174601	NSS Instructors Newport RI	475/hrs NSS & 281/hrs LCS			
175001	CIS Norfolk	546/hrs			
180101	Instr. Services_Bahrain	71/hrs			
180201	Instr. Services_Rota	27/hrs			
180301	San Diego LCS JOOD 4th Instructor	1 FT CI			
<b>Total Funding</b>			<b>\$0.00</b>	<b>\$332,973.00</b>	<b>\$332,973.00</b>
<b>Total T/O</b>			<b>\$13,647,560.29</b>	<b>\$340,876.00</b>	<b>\$13,988,436.29</b>

3. Incrementally Fund CLIN 1746
4. Administratively correct the FSC, PROG, WSC, SIC, MDAP/MAIS, and NAICS code for all associated CLIN's

All other terms and conditions remain the same.

## SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$340,533.00 from \$13,647,560.29 to \$13,988,093.29.

## SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 140401

The IDC type has changed from N/A to Indefinite Quantity.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 141201

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 142302

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The MDAP/MAIS Code 000 has been added.

CLIN 1446

The IDC type has changed from N/A to Indefinite Quantity.

The SIC code 8711 has been added.

SUBCLIN 144601

The IDC type has changed from N/A to Indefinite Quantity.

SUBCLIN 150901

The FSC code has changed from J079 to J069.

CLIN 1546

The SIC code 8711 has been added.

CLIN 1547

The IDC type has changed from N/A to Indefinite Quantity.

The SIC code 8711 has been added.

CLIN 1548

The IDC type has changed from N/A to Indefinite Quantity.

The SIC code 8711 has been added.

## CLIN 1549

The IDC type has changed from N/A to Indefinite Quantity.  
The SIC code 8711 has been added.

## SUBCLIN 160101

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

## SUBCLIN 160102

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

## SUBCLIN 160103

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

## SUBCLIN 160104

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

## SUBCLIN 160501

The FSC code J069 has been added.  
The PROG code C9E has been added.

The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 160502

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 160503

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 160901

The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 160902

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 160903

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 160904

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 161301

The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 161302

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 161303

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 161701

The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 161702

The IDC type has changed from N/A to Indefinite Quantity.

The FSC code J069 has been added.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.

The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 161703

The IDC type has changed from N/A to Indefinite Quantity.

The FSC code J069 has been added.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.

The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 162101

The FSC code J069 has been added.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.

The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 162102

The IDC type has changed from N/A to Indefinite Quantity.

The FSC code J069 has been added.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.

The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 162103

The IDC type has changed from N/A to Indefinite Quantity.

The FSC code J069 has been added.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.

The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 162104

The IDC type has changed from N/A to Indefinite Quantity.

The FSC code J069 has been added.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.

The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 164001

The IDC type has changed from N/A to Indefinite Quantity.

The FSC code J069 has been added.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.

The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 164002

The IDC type has changed from N/A to Indefinite Quantity.

The FSC code J069 has been added.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.

The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 164201

The FSC code J069 has been added.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.

The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 164202

The FSC code J069 has been added.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.

The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 164203

The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

SUBCLIN 164204

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

CLIN 1646

The SIC code 8711 has been added.

SUBCLIN 164601

The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

SUBCLIN 164602

The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

SUBCLIN 164603

The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

SUBCLIN 164604

The IDC type has changed from N/A to Indefinite Quantity.

The FSC code J069 has been added.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.

The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

SUBCLIN 164605

The IDC type has changed from N/A to Indefinite Quantity.

The FSC code J069 has been added.

The PROG code C9E has been added.

The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.

The NAICS code 541330 has been added.

The MDAP/MAIS Code 000 has been added.

CLIN 1647

The IDC type has changed from N/A to Indefinite Quantity.

The SIC code 8711 has been added.

CLIN 1648

The IDC type has changed from N/A to Indefinite Quantity.

The SIC code 8711 has been added.

CLIN 1649

The IDC type has changed from N/A to Indefinite Quantity.

The SIC code 8711 has been added.

CLIN 1701

The IDC type has changed from N/A to Indefinite Quantity.

SUBCLIN 170101

The IDC type has changed from N/A to Indefinite Quantity.

SUBCLIN 170102

The IDC type has changed from N/A to Indefinite Quantity.

The FSC code J069 has been added.

The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### CLIN 1702

The IDC type has changed from N/A to Indefinite Quantity.

#### SUBCLIN 170201

The IDC type has changed from N/A to Indefinite Quantity.

#### SUBCLIN 170202

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 170203

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 170301

The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.  
The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

#### SUBCLIN 170302

The IDC type has changed from N/A to Indefinite Quantity.  
The FSC code J069 has been added.  
The PROG code C9E has been added.  
The WSC Equipment code 000 has been added.

The SIC code 8711 has been added.  
The NAICS code 541330 has been added.  
The MDAP/MAIS Code 000 has been added.

CLIN 1705 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1705 EXERCISED OPTION	CIS Everett FFP FAR 52.217-8 Option to Extend Services (1 Month) FOB: Destination	1	Months		
				MAX NET AMT	

PSC Code J069

SUBCLIN 170501 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
170501	CIS Everett FFP Funding for CLIN 1705 (POP 16 August 2016 - 15 September 2016) for 58 Hours. FOB: Destination PURCHASE REQUEST NUMBER: 1300587431-0001	UNDEFINED		UNDEFINED	\$0.00
				MAX NET AMT	\$0.00
ACRN BQ CIN: 130058743100004					

PSC Code J069

CLIN 1709 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1709 EXERCISED OPTION	CIS Mayport FFP FAR 52.217-8 Option to Extend Services (1 Month) FOB: Destination	1	Months		

---

MAX  
NET AMT

PSC Code J069

SUBCLIN 170901 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
170901	CIS Mayport FFP Funding or CLIN 1709 (POP 16 August 2016 - 15 September 2016) for 168 Hours FOB: Destination PURCHASE REQUEST NUMBER: 1300587431-0001	UNDEFINED		UNDEFINED	\$0.00

---

MAX  
NET AMT

\$0.00

ACRN BP  
CIN: 130058743100002

PSC Code J069

CLIN 1713 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1713 EXERCISED OPTION	CIS Pearl Harbor FFP FAR 52.217-8 Option to Extend Services (1 Month) FOB: Destination	1	Months		

---

MAX  
NET AMT

PSC Code J069

SUBCLIN 171301 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
171301	CIS Pearl Harbor FFP Funding for CLIN 1713 (POP 16 August 2016 - 15 September 2016) for 92 Hours. FOB: Destination PURCHASE REQUEST NUMBER: 1300587431-0001	UNDEFINED		UNDEFINED	\$0.00

---

MAX  
NET AMT

\$0.00

ACRN BQ  
CIN: 130058743100005

PSC Code J069

CLIN 1717 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1717 EXERCISED OPTION	CIS San Diego FFP FAR 52.217-8 Option to Extend Services (1 Month) FOB: Destination	1	Months		

---

MAX  
NET AMT

PSC Code J069

SUBCLIN 171701 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
171701	CIS San Diego FFP Funding for CLIN 1717 (POP 16 August 2016 - 15 September 2016) for 487 Hours. FOB: Destination PURCHASE REQUEST NUMBER: 1300587431-0001	UNDEFINED		UNDEFINED	\$0.00

---

MAX  
NET AMT

\$0.00

ACRN BQ  
CIN: 130058743100006

PSC Code J069

CLIN 1721 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1721		1	Months		
EXERCISED OPTION	CIS Sasebo/Yokosuka, Japan FFP FAR 52.217-8 Option to Extend Services (1 Month) FOB: Destination				

---

MAX  
NET AMT

PSC Code J069

SUBCLIN 172101 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
172101		UNDEFINED		UNDEFINED	\$0.00
	CIS Sasebo/Yokosuka, Japan FFP Funding for CLIN 1721 (POP 16 August 2016 - 15 September 2016) for 212 Hours. FOB: Destination PURCHASE REQUEST NUMBER: 1300587431-0001				

---

MAX  
NET AMT

\$0.00

ACRN BQ  
CIN: 130058743100007

PSC Code J069

CLIN 1729 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1729 OPTION	Premium Time- Everett FFP FAR 52.217-8 Option to Extend Services (1 Month). Priced at [REDACTED] per hour. FOB: Destination	UNDEFINED		\$0.00	\$0.00
					<hr/>
MAX NET AMT					\$0.00

PSC Code J069

CLIN 1730 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1730 OPTION	Premium Time- Norfolk FFP FAR 52.217-8 Option to Extend Services (1 Month). Priced at [REDACTED] per hour FOB: Destination	UNDEFINED		\$0.00	\$0.00
					<hr/>
MAX NET AMT					\$0.00

PSC Code J069

CLIN 1731 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1731 OPTION	Premium Time- Mayport FFP FAR 52.217-8 Option to Extend Services (1 Month). Priced at [REDACTED] per hour. FOB: Destination	UNDEFINED		\$0.00	\$0.00

---

MAX NET AMT	\$0.00
----------------	--------

PSC Code J069

CLIN 1732 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1732 OPTION	Premium Time- San Diego FFP FAR 52.217-8 Option to Extend Services (1 Month). Priced at [REDACTED] per hour. FOB: Destination	UNDEFINED		\$0.00	\$0.00

---

MAX NET AMT	\$0.00
----------------	--------

PSC Code J069

CLIN 1733 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1733		UNDEFINED		\$0.00	\$0.00

OPTION

Premium Time- Pearl Harbor

FFP

FAR 52.217-8 Option to Extend Services (1 Month). Priced at [REDACTED] per hour.

FOB: Destination

---

MAX  
NET AMT

\$0.00

PSC Code J069

CLIN 1734 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1734		UNDEFINED		\$0.00	\$0.00

OPTION

Premium Time- Sasebo, Japan

FFP

FAR 52.217-8 Option to Extend Services (1 Month). Priced at [REDACTED] per hour.

FOB: Destination

---

MAX  
NET AMT

\$0.00

PSC Code J069

CLIN 1735 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1735 OPTION	Premium Time- Yokosuka, Japan FFP FAR 52.217-8 Option to Extend Services (1 Month). Priced at [REDACTED] per hour. FOB: Destination	UNDEFINED		\$0.00	\$0.00

---

MAX NET AMT	\$0.00
----------------	--------

PSC Code J069

CLIN 1736 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1736 OPTION	OAWR- All Sites FFP FAR 52.217-8 Option to Extend Services (1 Month). Over and Above Work Request FOB: Destination	UNDEFINED	Months	\$0.00	\$0.00 TBN

---

MAX NET AMT	\$0.00
----------------	--------

PSC Code J069

CLIN 1738 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1738		1	Months		NSP

EXERCISED  
OPTIONTechnical Data  
FFPFAR 52.217-8 Option to Extend Services (1 Month). Technical Data IAW Exhibit  
A in section J.  
FOB: Destination

---

MAX  
NET AMT

PSC Code J069

CLIN 1739 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1739		UNDEFINED	Months	UNDEFINED	\$0.00

OPTION

Travel  
COSTFAR 52.217-8 Option to Extend Services (1 Month). Travel costs associated  
with all sites.  
FOB: Destination

MAX COST

UNDEFINED

PSC Code J069

CLIN 1740 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1740		1	Months	\$0.00	\$0.00
EXERCISED OPTION	Scheduling Website Set-Up & Maintenance FFP FAR 52.217-8 Option to Extend Services (1 Month). IAW Appendix B01 paragraph 5.1.1 FOB: Destination PURCHASE REQUEST NUMBER: 1300587431-0001				

---

MAX NET AMT	\$0.00
----------------	--------

PSC Code J069

SUBCLIN 174001 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
174001		UNDEFINED		UNDEFINED	\$0.00
	Scheduling Website Set-Up & Maintenance FFP Funding for CLIN 1740 (POP 16 August 2016 - 15 September 2016) IAO \$343 FOB: Destination PURCHASE REQUEST NUMBER: 1300587431-0001				

---

MAX NET AMT	\$0.00
----------------	--------

ACRN BP CIN: 130058743100012	\$343.00
---------------------------------	----------

PSC Code J069

CLIN 1741 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1741		UNDEFINED	Months	\$0.00	\$0.00 TBN

OPTION

Comprehensive Training Support  
FFPFAR 52.217-8 Option to Extend Services (1 Month). IAW Appendix B01  
paragraph 4.3.2.C

FOB: Destination

---

MAX  
NET AMT

\$0.00

PSC Code J069

CLIN 1742 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1742		1	Months		

EXERCISED  
OPTIONCIS San Diego LCS JOOD  
FFPFAR 52.217-8 Option to Extend Services (1 Month).  
FOB: Destination

---

MAX  
NET AMT

PSC Code J069

SUBCLIN 174201 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
174201		UNDEFINED		UNDEFINED	\$0.00

CIS San Diego LCS JOOD

FFP

Funding for CLIN 1742 (POP 16 August 2016 - 15 September 2016) for 3 FT CI's

FOB: Destination

PURCHASE REQUEST NUMBER: 1300587431-0001

---

MAX  
NET AMT

\$0.00

ACRN BN

CIN: 130058743100009

PSC Code J069

CLIN 1746 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1746		1	Months		

EXERCISED  
OPTION

NSS Instructors Newport RI

FFP

FAR 52.217-8 Option to Extend Services (1 Month)

FOB: Destination

---

MAX  
NET AMT

PSC Code J069

SUBCLIN 174601 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
174601		UNDEFINED		UNDEFINED	\$0.00

NSS Instructors Newport RI

FFP

Funding for CLIN 1746 (POP 16 August 2016 - 15 September 2016) for 475 HRS  
of NSS and 281 Hours for LCS

FOB: Destination

PURCHASE REQUEST NUMBER: 1300587431-0001

---

MAX  
NET AMT

\$0.00

ACRN BN

CIN: 130058743100010

PSC Code J069

CLIN 1750 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1750		1	Months		

CIS Norfolk

FFP

FAR 52.217-8 Option to Extend Services (1 Month)

FOB: Destination

---

MAX  
NET AMT

PSC Code J069

SUBCLIN 175001 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
175001		UNDEFINED	Months	UNDEFINED	\$0.00

CIS Norfolk

FFP

Funding for CLIN 1750 (POP 16 August 2016 - 15 September 2016) for 546

Hours

FOB: Destination

PURCHASE REQUEST NUMBER: 1300587431-0001

---

MAX  
NET AMT

\$0.00

ACRN BP

CIN: 130058743100001

PSC Code J069

CLIN 1801 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1801		1	Months		
EXERCISED OPTION	Instr. Services_Bahrain FFP FAR 52.217-8 Option to Extend Services (1 Month) FOB: Destination				

---

MAX  
NET AMT

PSC Code J069

SUBCLIN 180101 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
180101		UNDEFINED		UNDEFINED	\$0.00

Instr. Services\_Bahrain

FFP

Funding for CLIN 1801 (POP 16 August 2016 - 15 September 2016) for 71 hours.

FOB: Destination

PURCHASE REQUEST NUMBER: 1300587431-0001

---

MAX  
NET AMT

\$0.00

ACRN BQ

CIN: 130058743100008

PSC Code J069

CLIN 1802 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1802		1	Months		

EXERCISED  
OPTION

Instr. Services\_Rota

FFP

FAR 52.217-8 Option to Extend Services (1 Month)

FOB: Destination

---

MAX  
NET AMT

PSC Code J069

SUBCLIN 180201 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
180201		UNDEFINED		UNDEFINED	\$0.00

Instr. Services\_Rota

FFP

Funding for CLIN 1802 (POP 16 August 2016 - 15 September 2016) for 27 Hours.

FOB: Destination

PURCHASE REQUEST NUMBER: 1300587431-0001

---

MAX  
NET AMT

\$0.00

ACRN BP

CIN: 130058743100003

PSC Code J069

CLIN 1803 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
1803		1	Months		
EXERCISED OPTION	CIS San Diego LCS JOOD 4th Instructor FFP FAR 52.217-8 Option to Extend Services (1 Month) FOB: Destination				

---

MAX  
NET AMT

PSC Code J069

SUBCLIN 180301 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
180301	CIS San Diego LCS JOOD 4th Instructor FFP Funding for CLIN 1803 (POP 16 August 2016 - 15 September 2016) for 1 FT CI FOB: Destination PURCHASE REQUEST NUMBER: 1300587431-0001	UNDEFINED		UNDEFINED	\$0.00

---

MAX  
NET AMT

\$0.00

ACRN BN  
CIN: 130058743100011

PSC Code J069

#### SECTION E - INSPECTION AND ACCEPTANCE

The Acceptance/Inspection Schedule for SUBCLIN 150102 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:

INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 150502 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:

INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 150902 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:

INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 151302 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 151702 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 152102 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 154001 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 154002 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 160102 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 160501 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 160902 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 161302 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 161701 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 162101 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 164002 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 164201 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:

INSPECT AT  
Destination

INSPECT BY  
Government

ACCEPT AT  
Destination

ACCEPT BY  
Government

The Acceptance/Inspection Schedule for SUBCLIN 164601 has been changed from:

INSPECT AT  
N/A

INSPECT BY  
N/A

ACCEPT AT  
N/A

ACCEPT BY  
Government

To:

INSPECT AT  
Destination

INSPECT BY  
Government

ACCEPT AT  
Destination

ACCEPT BY  
Government

The following Acceptance/Inspection Schedule was added for CLIN 1705:

INSPECT AT  
Destination

INSPECT BY  
Government

ACCEPT AT  
Destination

ACCEPT BY  
Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 170501:

INSPECT AT  
Destination

INSPECT BY  
Government

ACCEPT AT  
Destination

ACCEPT BY  
Government

The following Acceptance/Inspection Schedule was added for CLIN 1709:

INSPECT AT  
Destination

INSPECT BY  
Government

ACCEPT AT  
Destination

ACCEPT BY  
Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 170901:

INSPECT AT  
Destination

INSPECT BY  
Government

ACCEPT AT  
Destination

ACCEPT BY  
Government

The following Acceptance/Inspection Schedule was added for CLIN 1713:

INSPECT AT  
Destination

INSPECT BY  
Government

ACCEPT AT  
Destination

ACCEPT BY  
Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 171301:

INSPECT AT  
Destination

INSPECT BY  
Government

ACCEPT AT  
Destination

ACCEPT BY  
Government

The following Acceptance/Inspection Schedule was added for CLIN 1717:

INSPECT AT  
Destination

INSPECT BY  
Government

ACCEPT AT  
Destination

ACCEPT BY  
Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 171701:

INSPECT AT  
Destination

INSPECT BY  
Government

ACCEPT AT  
Destination

ACCEPT BY  
Government

The following Acceptance/Inspection Schedule was added for CLIN 1721:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

Destination

Government

Destination

Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 172101:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

Destination

Government

Destination

Government

The following Acceptance/Inspection Schedule was added for CLIN 1729:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

Destination

Government

Destination

Government

The following Acceptance/Inspection Schedule was added for CLIN 1730:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

Destination

Government

Destination

Government

The following Acceptance/Inspection Schedule was added for CLIN 1731:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

Destination

Government

Destination

Government

The following Acceptance/Inspection Schedule was added for CLIN 1732:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

Destination

Government

Destination

Government

The following Acceptance/Inspection Schedule was added for CLIN 1733:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

Destination

Government

Destination

Government

The following Acceptance/Inspection Schedule was added for CLIN 1734:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

Destination

Government

Destination

Government

The following Acceptance/Inspection Schedule was added for CLIN 1735:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

Destination

Government

Destination

Government

The following Acceptance/Inspection Schedule was added for CLIN 1736:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

Destination

Government

Destination

Government

The following Acceptance/Inspection Schedule was added for CLIN 1738:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

Destination

Government

Destination

Government

The following Acceptance/Inspection Schedule was added for CLIN 1739:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

Destination	Government	Destination	Government
The following Acceptance/Inspection Schedule was added for CLIN 1740:			
INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government
The following Acceptance/Inspection Schedule was added for SUBCLIN 174001:			
INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government
The following Acceptance/Inspection Schedule was added for CLIN 1741:			
INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government
The following Acceptance/Inspection Schedule was added for CLIN 1742:			
INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government
The following Acceptance/Inspection Schedule was added for SUBCLIN 174201:			
INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government
The following Acceptance/Inspection Schedule was added for CLIN 1746:			
INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government
The following Acceptance/Inspection Schedule was added for SUBCLIN 174601:			
INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government
The following Acceptance/Inspection Schedule was added for CLIN 1750:			
INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government
The following Acceptance/Inspection Schedule was added for SUBCLIN 175001:			
INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government
The following Acceptance/Inspection Schedule was added for CLIN 1801:			
INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government
The following Acceptance/Inspection Schedule was added for SUBCLIN 180101:			
INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY

Destination	Government	Destination	Government
-------------	------------	-------------	------------

The following Acceptance/Inspection Schedule was added for CLIN 1802:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 180201:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for CLIN 1803:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 180301:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

#### SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item has been added to CLIN 1705:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	NAWCTSD LOGISTICS CINDY CALDERON 12211 SCIENCE DRIVE ORLANDO FL 32826-3224 (407) 380-4482 FOB: Destination	N61340

The following Delivery Schedule item has been added to CLIN 1709:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	NAWCTSD LOGISTICS CINDY CALDERON 12211 SCIENCE DRIVE ORLANDO FL 32826-3224 (407) 380-4482 FOB: Destination	N61340

The following Delivery Schedule item has been added to CLIN 1713:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
---------------	----------	-----------------	--------

POP 16-AUG-2016 TO 15-SEP-2016	N/A	NAWCTSD LOGISTICS CINDY CALDERON 12211 SCIENCE DRIVE ORLANDO FL 32826-3224 (407) 380-4482 FOB: Destination	N61340
-----------------------------------	-----	---	--------

The following Delivery Schedule item has been added to CLIN 1717:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	NAWCTSD LOGISTICS CINDY CALDERON 12211 SCIENCE DRIVE ORLANDO FL 32826-3224 (407) 380-4482 FOB: Destination	N61340

The following Delivery Schedule item has been added to CLIN 1721:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	NAWCTSD LOGISTICS CINDY CALDERON 12211 SCIENCE DRIVE ORLANDO FL 32826-3224 (407) 380-4482 FOB: Destination	N61340

The following Delivery Schedule item has been added to CLIN 1729:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 1730:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 1731:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 1732:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 1733:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 1734:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 1735:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 1736:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 1738:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 1739:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 1740:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	NAWCTSD LOGISTICS CINDY CALDERON 12211 SCIENCE DRIVE ORLANDO FL 32826-3224 (407) 380-4482 FOB: Destination	N61340

The following Delivery Schedule item has been added to CLIN 1741:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 1742:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	NAWCTSD LOGISTICS CINDY CALDERON 12211 SCIENCE DRIVE ORLANDO FL 32826-3224 (407) 380-4482 FOB: Destination	N61340

The following Delivery Schedule item has been added to CLIN 1746:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	NAWCTSD LOGISTICS CINDY CALDERON 12211 SCIENCE DRIVE ORLANDO FL 32826-3224 (407) 380-4482 FOB: Destination	N61340

The following Delivery Schedule item has been added to CLIN 1750:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
---------------	----------	-----------------	--------

POP 16-AUG-2016 TO 15-SEP-2016	N/A	NAWCTSD LOGISTICS CINDY CALDERON 12211 SCIENCE DRIVE ORLANDO FL 32826-3224 (407) 380-4482 FOB: Destination	N61340
-----------------------------------	-----	---	--------

The following Delivery Schedule item has been added to CLIN 1801:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	NAWCTSD LOGISTICS CINDY CALDERON 12211 SCIENCE DRIVE ORLANDO FL 32826-3224 (407) 380-4482 FOB: Destination	N61340

The following Delivery Schedule item has been added to CLIN 1802:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	NAWCTSD LOGISTICS CINDY CALDERON 12211 SCIENCE DRIVE ORLANDO FL 32826-3224 (407) 380-4482 FOB: Destination	N61340

The following Delivery Schedule item has been added to CLIN 1803:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 16-AUG-2016 TO 15-SEP-2016	N/A	NAWCTSD LOGISTICS CINDY CALDERON 12211 SCIENCE DRIVE ORLANDO FL 32826-3224 (407) 380-4482 FOB: Destination	N61340

## SECTION G - CONTRACT ADMINISTRATION DATA

### Accounting and Appropriation

### Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$332,973.00 from \$13,647,215.44 to \$13,980,188.44.

SUBCLIN 170501:

Funding on SUBCLIN 170501 is initiated as follows:

ACRN: BQ

CIN: 130058743100004

Acctng Data: 1761804 70BD 257 53824 S 060957 2D C002TP

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: 538246NU000Q

SUBCLIN 170901:

Funding on SUBCLIN 170901 is initiated as follows:

ACRN: BP

CIN: 130058743100002

Acctng Data: 1761804 60BD 257 53825 S 060951 2D C001NA

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: 465816SU001D

SUBCLIN 171301:

Funding on SUBCLIN 171301 is initiated as follows:

ACRN: BQ

CIN: 130058743100005

Acctng Data: 1761804 70BD 257 53824 S 060957 2D C002TP

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: 538246NU000Q

SUBCLIN 171701:

Funding on SUBCLIN 171701 is initiated as follows:

ACRN: BQ

CIN: 130058743100006

Acctng Data: 1761804 70BD 257 53824 S 060957 2D C002TP

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: 538246NU000Q

SUBCLIN 172101:

Funding on SUBCLIN 172101 is initiated as follows:

ACRN: BQ

CIN: 130058743100007

Acctng Data: 1761804 70BD 257 53824 S 060957 2D C002TP

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: 538246NU000Q

SUBCLIN 174001:

Funding on SUBCLIN 174001 is initiated as follows:

ACRN: BP

CIN: 130058743100012

Acctng Data: 1761804 60BD 257 53825 S 060951 2D C001NA

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: 465816SU001D

SUBCLIN 174201:

Funding on SUBCLIN 174201 is initiated as follows:

ACRN: BN

CIN: 130058743100009

Acctng Data: 1761804 22M8 257 63190 0 068566 2D C25006

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: 631906A1935Q

SUBCLIN 174601:

Funding on SUBCLIN 174601 is initiated as follows:

ACRN: BN

CIN: 130058743100010

Acctng Data: 1761804 22M8 257 63190 0 068566 2D C25006

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: 631906A1935Q

SUBCLIN 175001:

Funding on SUBCLIN 175001 is initiated as follows:

ACRN: BP

CIN: 130058743100001

Acctng Data: 1761804 60BD 257 53825 S 060951 2D C001NA

Increase: [REDACTED]

Total [REDACTED]

Cost Code: 465816SU001D

SUBCLIN 180101:

Funding on SUBCLIN 180101 is initiated as follows:

ACRN: BQ

CIN: 130058743100008

Acctng Data: 1761804 70BD 257 53824 S 060957 2D C002TP

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: 538246NU000Q

SUBCLIN 180201:

Funding on SUBCLIN 180201 is initiated as follows:

ACRN: BP

CIN: 130058743100003

Acctng Data: 1761804 60BD 257 53825 S 060951 2D C001NA

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: 465816SU001D

SUBCLIN 180301:

Funding on SUBCLIN 180301 is initiated as follows:

ACRN: BN

CIN: 130058743100011

Acctng Data: 1761804 22M8 257 63190 0 068566 2D C25006

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: 631906A1935Q

## SECTION I - CONTRACT CLAUSES

The following have been modified:

### **252.232-7007 LIMITATION OF GOVERNMENT'S OBLIGATION (MAY 2006)**

(a) Contract line item(s) 1705, 1709, 1713, 1717, 1721, 1740, 1742, 1746, 1750, 1801, 1802, and 1803 are incrementally funded. For these item(s), the sum of \$332,973.00 of the total price is presently available for payment and allotted to this contract. An allotment schedule is set forth in paragraph (j) of this clause.

(b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which the total amount payable by the Government, including reimbursement in the event of termination of those item(s) for the Government's convenience, approximates the total amount currently allotted to the contract. The Contractor is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of anything to the contrary in the clause entitled "Termination for Convenience of the Government." As used in this clause, the total amount payable by the Government in the event of termination of applicable contract line item(s) for convenience includes costs, profit, and estimated termination settlement costs for those item(s).

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor will notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor's best judgment, the work will reach the point at which the total amount payable by the Government, including any cost for termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for performance of the applicable item(s). The notification will state (1) the estimated date when that point will be reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or to a mutually agreed upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent period as may be specified in the allotment schedule in paragraph (j) of this clause or otherwise agreed to by the parties. If after such notification additional funds are not allotted by the date identified in the Contractor's notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional funds have not been allotted, pursuant to the clause of this contract entitled "Termination for Convenience of the Government."

(d) When additional funds are allotted for continued performance of the contract line item(s) identified in paragraph (a) of this clause, the parties will agree as to the period of contract performance which will be covered by the funds. The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional allotted funds and agreed substitute date, and the contract will be modified accordingly.

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing,

and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause entitled "Disputes."

(f) The Government may at any time prior to termination allot additional funds for the performance of the contract line item(s) identified in paragraph (a) of this clause.

(g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled "Default." The provisions of this clause are limited to the work and allotment of funds for the contract line item(s) set forth in paragraph (a) of this clause. This clause no longer applies once the contract is fully funded except with regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) and (e) of this clause.

(h) Nothing in this clause affects the right of the Government to terminate this contract pursuant to the clause of this contract entitled "Termination for Convenience of the Government."

(i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise prohibited under 31 U.S.C. 1342.

(j) The parties contemplate that the Government will allot funds to this contract in accordance with the following schedule:

On execution of contract for FY16:	
<b>August 14, 2015</b>	<b>\$ 678,973.16</b>
<b>November 02, 2015</b>	<b>\$ 336,794.66</b>
<b>November 18, 2015</b>	<b>\$124,329.03</b>
<b>December 7, 2015</b>	<b>\$405,321.93</b>
<b>December 16, 2015</b>	<b>\$39,047.20</b>
<b>January 7, 2015</b>	<b>\$250,874.50</b>
<b>March 1, 2016</b>	<b>\$1,764,222.25</b>
<b>May 17, 2016</b>	<b>\$105,532.82</b>
<b>August 2, 2016</b>	<b>\$332,973.00</b>

## SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:

### Exhibits

CDRLs --- DD Forms 1423:  
 Exhibit A001 – Contract Funding Status Report (CFSR)  
 Exhibit A002 – Conference Minutes  
 Exhibit A005 – Contractor Inventory/Utilization Report of GFP/GFI  
 Exhibit A006 – Mobilization CI Contractor Performance Summary Report  
 Exhibit A007 – CI Contractor Performance Summary Report  
 Exhibit A009 – Quality System Plan  
 Note: CDRL numbers A003, A004 and A008 not used.

### Attachments

Attachment 1      Statement\_of\_Work\_(SOW)\_Addendum\_B\_(CIS)\_NSS\_\_RFP\_22APR2011\_CH 2  
                          Appendix B01\_NSST\_28\_Mar\_11\_CH1  
                          Appendix B02 CH 1 Littoral Combat Ship (LCS) Shiphandling Trainer  
 Attachment 1-    ATG Atlantic, Norfolk VA Ch2 24Oct11  
 Attachment 2-    ATG Pacific, San Diego CA Ch2 24Oct11  
 Attachment 3-    ATG Mayport FL Ch2 24Oct11  
 Attachment 4-    ATG Northwest, Everett WA Ch2 24Oct11

Attachment 5- ATG MIDPAC, Pearl Harbor HI Ch2 24Oct11  
Attachment 6- ATG USNB, Sasebo Japan Ch2 24Oct11  
Attachment 7- ATG USNB, Yokosuka Japan Ch2 24Oct11  
Attachment 8- Newport  
Attachment 9- Naval Station, Rota, Spain 12 May 15  
Attachment 10- Naval Support Activity, Manama, Bahrain 12 May 15  
Appendix B003 SWOSCOLCOM NSS Instructors

Attachment 2 CDRL Addressee List Rev 1

Attachment 3 DD Form 254 – Contract Security Classification Specification

Attachment 4 Quality Assurance Surveillance Plan (QASP)

**Attachment 5 Price Breakout Worksheet (PBW) Mod 53, 03 August 2016 FAR 52.217-8**

Attachment 6 Government Furnished Equipment (GFE) List

Attachment 7 NSS Site Specific Contact Information

Attachment 8 Data Item Transmittal Form NAWCTSD 4330/60 Rev 2

(End of Summary of Changes)