

Date: August 15, 2019

Via Email

Mr. Brian Farrier  
U.S. EPA Region IV  
Superfund Remedial Section C  
61 Forsyth Street, S.W.  
Atlanta, GA 30103-8960  
[farrier.brian@epa.gov](mailto:farrier.brian@epa.gov)

Subject: Monthly Progress Report for the Period **July 1, 2019 – July 31, 2019**  
Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA  
Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number:  
CERCLA-04-2018-3759

Dear Mr. Farrier:

This Monthly Progress Report is submitted on behalf of the Respondents<sup>1</sup> in satisfaction of the monthly progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit 2 (OU2), Macon, Macon-Bibb County, Georgia.

**Activities Conducted July 1, 2019 through July 31, 2019**

- Prepared and submitted (on July 24, 2019) a letter responding to various comments on the draft RI/FS documents (Work Plan, QAPP, FSP and HASP) that were provided by the USEPA.
- Reviewed additional comments on the draft RI/FS documents that were provided by the USEPA in an e-mail dated July 29, 2019.

**Activities Planned for August 2019**

- Respond to additional comments from USEPA and Georgia EPD on the RI/FS documents.
- Revise the RI/FS documents to incorporate changes based on USEPA and Georgia EPD's comments.

---

<sup>1</sup> Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759.

**Problems Encountered**

- None

**Validated Results of Sampling and All Other Data Obtained through Field Work**


- None

**Additional Items**

- None

Should you have any questions or comments regarding this progress report or any other aspect of this project, please do not hesitate to contact me.

Sincerely,



Joseph Nicolette  
Project Coordinator  
EPS, Inc.

cc:

Amy Potter: GA Department of Natural Resources (via email to Amy.Potter@dnr.ga.gov)  
Timmerly Bullman (via email to tbullman@montrose-env.com)  
Kirk Kessler (via email to kkessler@montrose-env.com)  
John Ackiewicz (via email to jaackiewicz@armstrongceilings.com)  
Joe Davis (via email to jadavis@armstrongceilings.com)  
Bill Hahn (via email to wthahn@armstrongceilings.com)  
Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com)  
Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbi.com)  
Nicole Josko, Esq. (via email to nicole.josko@dbi.com)  
Rebecca Davis, Esq. (via email to rdavis@seyfarth.com)  
Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com)  
Prashant Gupta (via email to prashant.gupta@honeywell.com)  
Brett Marston, Esq. (via email to brett.marston@arnoldporter.com)  
Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com)  
Kirk Gribben (via email to kirk.gribben@arconic.com)  
Robert Prezbindowski (via email to robert.prezbindowski@arconic.com)  
Chris S. Walker, Esq. (via email to chris.walker@klgates.com)  
Max Wilson (via email to john.m.wilson@usace.army.mil)  
E.J. Colbert (via email to eldries.j.colbert@usace.army.mil)