



1189858

Remedium

Robert J. Medler
Director
Remedium Group, Inc.

January 14, 2011

A Subsidiary of W. R. Grace & Co.
6401 Poplar Ave., Suite 301
Memphis, TN 38119-4840

Tel: (901) 820-2024
Fax: (901) 820-2061
Email: Robert.J.Medler@grace.com

U.S. Environmental Protection Agency
EPR-SR
1595 Wynkoop Street
Denver, CO 80202

Attn.: Ms. Rebecca Thomas
Ms. Bonita Lavelle

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report – December 2010

This progress report describes work completed during the month of December 2010, in accordance with Section IX of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility Study dated September 2007. A discussion of the actions taken, sampling results, planned activities, modifications, problems encountered, potential issues, anticipated delays, and solutions developed is provided below. Information by contractor is reported separately.

MWH

The following is a summary of the actions taken and progress made during December 2010.

A. ACTIONS TAKEN

- Produce draft Field Sampling Summary Report (FSSR) for Phase IV activities conducted during the 2010 season.

B. SAMPLING RESULTS

- Received the last of the Phase IV analytical results on December 16, 2010.

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two months.

- Deliver Draft Field Sampling Summary Report (FSSR) for Phase IV activities conducted during the 2010 season. A draft will be provided to Remedium Group by late December 2010.
- Participate in teleconferences and other meetings as requested by EPA.

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.

Golder Associates

The following is a summary of the actions taken and progress made during December 2010.

A. ACTIONS TAKEN

- Continued subcontracting activities with Fort Laboratories.
- Continued financial reporting and project management activities.

B. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two months:

- Submit draft Trout Pilot Test Protocol to EPA.
- Conduct Pilot Trout Test.
- Review EPA Charge Document to bird physiology expert.
- Review results of Analytical Study 1A and 3A being conducted by EPA.

**C. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED**

None at this time.

If you have any questions regarding this progress report please contact Bob Marriam at (901) 820-2023.

Sincerely,



Robert J. Medler
Project Coordinator
Remedium Group, Inc.

cc: Michael DeDen – MWH
Lynne Gardner - Grace
John Garr - MWH
Robert Marriam - Grace
Sue Robinson – Golder
Dick Sloan – Montana DEQ