

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE		PAGE 1 OF 4 PAGES		
2. AMENDMENT/MODIFICATION NO. PA01		3. EFFECTIVE DATE 7/13/2016		4. REQUISITION/PURCHASE REQ. NO. EQWPMF-16-5121		5. PROJECT NO. (If applicable)	
6. ISSUED BY OFFICE OF ACQUISITION, EAST REPAIR & ALTERATIONS CONTRACTS BRANCH - NCR 300 7TH & D STREET SW WASHINGTON, DC 20407 United States		CODE WPHBC		7. ADMINISTERED BY (If other than Item 6) OFFICE OF ACQUISITION, EAST REPAIR & ALTERATIONS CONTRACTS BRANCH - NCR 300 7TH & D STREET SW WASHINGTON, DC 20407 United States		CODE WPHBC	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CALLAHAN CONSTRUCTION COMPANY, INCORPORATED 570 MAYO RD EDGEWATER, MD 21037 DUNS: 145432444 Cage Code: 5N5B1				(X)		9A. AMENDMENT OF SOLICITATION NO.	
				<input type="checkbox"/>		9B. DATED (SEE ITEM 11)	
				(X)		10A. MODIFICATION OF CONTRACT/ORDER NO. GS-11-P-16-YT-C-7163 10B. DATED (SEE ITEM 13)	
CODE		FACILITY CODE				Aug 11, 2016	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: \$0.00

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input checked="" type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Attached

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Brandy Thomas, Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		(b) (6)	12/13/2016
		(Signature of Contracting Officer)	

Description of Amendment/Modification

Unforeseen and excusable delays in issuing approved shop drawings and complications of coordinating the safety plan and fall protection have resulted in the mobilization for this project being delayed. Materials are on site but actual demolition and construction have been delayed until now.

There is no additional cost associated with this time extension. The new completion date of March 31, 2017 will be an extension of 90 days from the present completion date of December 28, 2016.

SF30 List of Accounting Strings

Accounting String	Amount Obligated
EN-GS-11-P-16-YT-C-7163.2016.192X.11.P11B0001.PG54.PG413.N20.RMD83765.MD0538AJ.012.....RMD83765MD0538AJ.CIPIMP.1..	\$151,018.00
EN-GS-11-P-16-YT-C-7163.2016.192X.11.P11B0001.PG54.PG413.N20.RMD83766.MD0539AJ.011.....RMD83766MD0539AJ.CIPIMP.2..	\$207,968.00
EN-GS-11-P-16-YT-C-7163.2016.192X.11.P11B0001.PG54.PG413.N20.RMD83767.MD0540AJ.017.....RMD83767MD0540AJ.CIPIMP.3..	\$362,068.00