

# Remedium

**Robert J. Medler**  
**Director**  
**Remedium Group, Inc.**

February 14, 2011

**A Subsidiary of W. R. Grace & Co.**  
**6401 Poplar Ave., Suite 301**  
**Memphis, TN 38119-4840**

U.S. Environmental Protection Agency  
EPR-SR  
1595 Wynkoop Street  
Denver, CO 80202

**Tel: (901) 820-2024**  
**Fax: (901) 820-2061**  
**Email: Robert.J.Medler@grace.com**

Attn.: Ms. Rebecca Thomas  
Ms. Bonita Lavelle

Subject: OU3 RI/FS of the Libby Asbestos Site  
Monthly Progress Report – January 2011

This progress report describes work completed during the month of January 2011, in accordance with Section IX of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility Study dated September 2007. A discussion of the actions taken, sampling results, planned activities, modifications, problems encountered, potential issues, anticipated delays, and solutions developed is provided below. Information by contractor is reported separately.

## **MWH**

The following is a summary of the actions taken and progress made during January 2011.

### **A. ACTIONS TAKEN**

- Produced Preliminary Conceptual Remedial Action presentation materials for Remedium Group meeting with Region 8 EPA on January 26, 2011.

### **B. SAMPLING RESULTS**

- None.

### **C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS**

The following tasks are scheduled to be performed over the next two months.

- Participate in teleconferences and other meetings as requested by EPA.

### **D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED**

None.

**Golder Associates**

The following is a summary of the actions taken and progress made during January 2011.

**A. ACTIONS TAKEN**

- Continued Project Management activities including project filing, project financials, client conference calls, finalize subcontract edits for Fort Environmental Laboratories subcontract.

**B. PLANNED ACTIVITIES FOR NEXT TWO MONTHS**

The following tasks are scheduled to be performed over the next two months:

- Finalize Fort Labs subcontract and finalize amendments to OSU subcontract.
- Submit recommendations on bird physiology expert as requested by EPA.
- Review EPA charge document to bird physiology expert.
- Receive report on EPA analytical pilot study 3A.
- Submit final trout pilot test protocol to EPA.
- Conduct Pilot Trout Test.

**C. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL  
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED**

None at this time.

If you have any questions regarding this progress report please contact Bob Marriam at (901) 820-2023.

Sincerely,



Robert J. Medler  
Project Coordinator  
Remedium Group, Inc.

cc: Michael DeDen – MWH  
Lynne Gardner - Grace  
John Garr - MWH  
Robert Marriam - Grace  
Sue Robinson – Golder  
Dick Sloan – Montana DEQ