

5-23-89
12.3.86.4

MAY 25 1989



CHANGE ORDER PROPOSAL

PROPOSAL NO. 12
DATE: 5/23/89
REVISION: 05/23/89
JOB NO. 1790

TO: ASHGROVE CEMENT
3801 E. MARGINAL WAY SO.
SEATTLE, WA 98134

ATTN: KEN RONE

JOB: ELECTRICAL REMODEL

WORK: INSTALL PHASE MONITORING SYSTEM PER DRAWINGS
DATED 5/8/89 FOR BAG PLANT.

LABOR HOURS	26 HOURS @ 18.00	468
	0 HOURS @ 22.00	0
	0 HOURS @ 33.00	0
SUPERVISION	0 % @ 19.80	0
	=====	
TOTAL LABOR DOLLARS		468
PLANT & EQUIPMENT	12 %	0
LABOR BURDEN	38 %	178
MATERIAL		321
RENTALS		0
BONDS, PERMITS, INSURANCE		122
SUBCONTRACT WORK		0
COST OF PREPARING CHANGE		0
EEO, WISHA, EPA		22
	=====	
PRIME COST		1,111
OVERHEAD	10 %	111
PROFIT	10 %	122
	=====	
TOTAL		1,344



This proposal will be subject to revision after 30 days.

This proposal requires a contract extention of 0 days.

SUBMITTED BY: Bobby W. Witty
TITLE: Operations