


6-10-91
12.3.8 v.s

DAN -
your copy

Boston
Please file
Transformer File
Thanks,
Dan



ASH GROVE CEMENT WEST, INC.

3801 EAST MARGINAL WAY, SOUTH
SEATTLE, WA 98134
PLANT OFFICE (206) 623-5596

June 10, 1991

Robert L. Lowenstein
General Electric Company
Apparatus Service Department
112 Andover Street
Seattle, WA 98188

RE: GE Job #22286

Dear Mr. Lowenstein:

After reviewing your letter dated June 4, 1991, Ash Grove Cement West, Inc. is prepared to pay the following costs on your invoice #Y073-50360.

1. Full price of quote #073-912-041 at a sum of \$31,619.00.
2. Partial price of quote #073-912-041A at a sum of \$1,762.50 justified as follows:
 - a. Oil switch sampling at a sum of \$321.00.
 - b. Contract rigging to remove four switches at a sum of \$621.00.
 - c. One oil switch in wire cage at a sum of \$325.00.
 - d. One oil switch wall mounted at a sum of \$259.50.
 - e. Two oil switches in transformer vault at a sum of \$236.00.

The price to be paid on quote #073-912-041A differs by \$479.50 from your June 4, 1991 letter due to errors in the types of switches actually removed. We would be pleased to verify these switch type differences at any time.

We will be sending payment in the total amount of \$36,118.78 to finalize your bill and taxes. This will be \$1113.92 less than originally invoiced. We will expect no late charges from General Electric due to the incorrectness of the previous billing.

Respectfully submitted,

Daniel J. Peters

Daniel J. Peters
Plant Superintendent

cc: Ken Rone
Ben McBride
Bob Carrington

USEPA SF



1261672

AGC2F000094