

3-31-92  
12.3.8vb

*RIK*  
**BAUGH**  
**industrial**

March 31, 1992

Ash Grove Cement West, Inc.  
3801 E. Marginal Way S.  
Seattle, WA 98134

900 Poplar Place S.  
Box 14135  
Seattle, WA 98114  
206-726-8000  
206-328-9235 - FAX

Attn: Ken Rone

RE: ASH GROVE CEMENT PLANT  
Seattle, WA

Subj: Site Paving

Dear Ken:

As you know, we are nearing completion of all civil/structural work including site paving. The dock access road is the only paving work yet to be performed. We will start on Thursday, April 2, 1992, with grading and paving of this area (see attached plan).

Currently Merlino Construction is also working in this area. They have a substantial quantity of dirt and rubble stockpiled there. We can perform the road paving required between the piles up to the storm system manhole, which they have not completed. Since Ash Grove has contracted with Stoneway, please arrange for the following:

- Completion of the storm system which impacts the road paving no later than Monday, April 6, 1992.
- Verify adequate soil compaction at the dock paving. Since Merlino has recently excavated and backfilled this area when installing the storm detention lines, we can only assume proper soil compaction was achieved.
- Provide direction for final location of excavated material currently stored at the west end of the Clinker Storage Building. We intend to move this material out to the pond area which will necessitate Merlino relocating their stockpile and rubble. Please advise no later than Tuesday, April 7, 1992.

If you have any questions regarding the above, please ask.

Sincerely,

*E. Scott Dahlgren*  
E. Scott Dahlgren  
Project Manager

jb  
Attachment(s)  
cc: Ron Verhei/BIC  
Marv Peterson/BIC  
LTR.125

USEPA SF



1261824

AGC2H000251