

Upper Animas Mining District TDD Mod

Megan_Dudevoir to: Forrest.Sabrina

10/27/2010 08:43 PM

From: Megan_Dudevoir@URSCorp.com

To:

Cc: Chuck_Baker@URSCorp.com, sandoval.joni@epa.gov

Sabrina,

After reviewing the status of the budget for the Upper Animas Mining District SR, I have determined we will require a modification to the TDD to amend the budget.

I estimate we will require an additional \$62,000.00 to complete the project. The project costs exceeded the TDD amount because of the much larger than anticipated scope of the investigation. The extent of the sampling required to meet HRS goals lead to higher than planned costs for sampling plan preparation and will result in higher than planned costs for sampling, report preparation and data management.

The additional funds will be used to cover costs from the sampling event and report preparation. I have attached a spreadsheet detailing these costs for your review. I am emailing this with a sprint card, which resulted in a scramble on a spreadsheet I sent you before, so let me know if you need to have me resend it.

Please do not hesitate to contact me if you have any questions or concerns.

Regards,

Megan J. Adamczyk
URS Operating Services, Inc.
1099 18th Street, Suite 710
Denver, CO 80202
Ph: 303-291-8264
Fx: 303-291-8296

This e-mail and any attachments contain URS Corporation confidential information that may be proprietary or privileged. If you receive this message in error or are not the intended recipient, you should not retain, distribute, disclose or use any of this information and you should destroy the e-mail and any attachments or copies.



Mod_cost_estimate_Upper_Animas.xls