

**REGION 8 START3 CONTRACT  
REQUEST FOR TDD AMENDMENT**

Date: November 10, 2010

Monitor Name: Sabrina Forrest

Site Name: Upper Animas Mining District Blvd – SR	TDD Number: <b>1008-0013</b>
Adding Dollars: \$47,800 + \$37,300	Total Ceiling Funding: \$85,100
Adding LOE: <span style="background-color: black; color: black;">XXXXXXXXXX</span>	Total LOE: <span style="background-color: black; color: black;">XXXXXXXXXX</span>
Extend Completion Date to: n/a	
New Deliverables: none	
<b>New Deliverable Due Date: n/a</b>	
<p style="text-align: center;">Justification: Upper Animas Mining District Blvd – SR</p> <p>1) Increase funding on the project to cover additional expenses related to having additional time in the field to complete assigned sampling and non-sampling field tasks, including an extra mobilization, numerous additional sampling locations to the 2<sup>nd</sup> larger field effort, with associated increases in supplies, time in the field, equipment/ analytical services, and ancillary supplies. Additional time will be needed to review and compile the larger data set for development of deliverables and supporting figures. Extra time will likely be needed to respond to comments from a larger than normal stakeholder group.</p>	