

**Hernandez, Kathryn**

**From:** Joan Card [joan.card@parkcity.org]  
**Sent:** Monday, April 15, 2013 12:34 PM  
**To:** Madigan, Andrea; btjohnson@utah.gov; Chris Cline (Chris\_Cline@fws.gov); Dana Jacobsen (dana.jacobsen@sol.doi.gov); Jim.blankenau@parkcity.org; John Isanhart (John\_Isanhart@fws.gov); Kari Lundeen (klundeen@utah.gov); Hernandez, Kathryn; Kent Sorenson (kentsorenson@utah.gov); Mo Slam (mslam@utah.gov); Padgett, Casey; Polly Jessen (pjessen@kaplankirsch.com); skallen@utah.gov; tingwell@blm.gov; Trent Duncan (tduncan@blm.gov)  
**Subject:** April 2013 Quarterly EE/CA Progress Report

This report is intended to satisfy the requirement of paragraph 36 of the Richardson Flat Tailings Site OU4 Administrative Settlement and Order on Consent.

- (1) Describe the actions that have been taken by Park City during the quarter.**
  - a. Park City has obtained and delivered financial assurance to EPA in accordance with Section 29.
  - b. Park City has directed its consultant, URS Corporation, to prepare the EE/CA work plan SAP (FSP and QAPP) and HASP in accordance with the agreed upon schedule.
  - c. Park City has met with the Environmental Agencies about the SAP (FSP and QAPP) HASP and NRD approach and approval process in anticipation of implementing the SAP (FSP and QAPP) and HASP beginning in June 2013.
- (2) Include all results of sampling and tests and all other data received by Park City.**
  - a. None at this time.
- (3) Describe work planned for the next two quarters with schedules relating to such work to the overall project schedule for EE/CA completion.**
  - a. Installation of piezometers in accordance with the approved work plan, SAP (FSP and QAPP) and HASP. Approval is anticipated in June.
  - b. Soil profiles and samples in accordance with the approved work plan, SAP (FSP and QAPP) and HASP. Approval is anticipated in June.
  - c. Survey of piezometer and surface water sampling locations.
  - d. Approximately four (4) monthly water level measurements—anticipated in June, July, August, September or as otherwise approved in the SAP.
  - e. Approximately two (2) quarterly groundwater, surface water and discharge water sampling in accordance with the approved work plan, SAP (FSP and QAPP) and HASP—anticipated in June and August or as otherwise approved in the SAP.
  - f. Meet with risk experts of the Environmental Agencies in approximately August or September to resolve the approach for the Human Health and Ecological Risk Evaluation in order to incorporate and address the requirements of the natural resource trustees.
  - g. The schedule of this work as it relates to the overall project schedule for EE/CA completion will be finalized in accordance with the approved work plan, SAP (FSP and QAPP) and HASP.
- (4) Describe all problems encountered and any anticipated problems, any actual or anticipated delays, and solutions developed and implemented to address these.**
  - a. None at this time.

Joan Card  
Environmental Regulatory Affairs Manager  
Park City Municipal Corporation  
445 Marsac Ave  
P.O. Box 1480  
Park City, UT 84060-1480

T. (435) 615-5153  
F. (435) 615-4901  
E. [Joan.Card@parkcity.org](mailto:Joan.Card@parkcity.org)



**\*\*Protected\*\*** \*\*This message is intended only for the use of the individual(s) to whom it is addressed, and may contain information that is privileged, confidential, or exempt from disclosure under applicable law. If the reader of this message is not an intended recipient, or the employer or agent responsible for delivering the message to an intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is strictly prohibited. If you have received this communication in error, please notify me and purge the communication immediately.\*\*