

HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

Item No.	Action Item	Person Authoring the Action Item	Due Date	Resolution Status
New Action Items				
1	The USEPA will review the redline version of the Draft Final System Startup & Operation Plan Response to Comments and provide their written approval to the Navy.	USEPA – Craig Copper		Pending.
2	The BCT would like the Navy to start thinking about how to prevent building paint chips collecting in the drainage swales and flowing into San Francisco Bay.	Navy		The Navy is evaluating the magnitude of the issue and building inspections are planned.
3	The BCT would like to revisit the PCE concentrations in the B aquifer at groundwater plume C2-1 in Parcel C during a later BCT meeting.	Navy		To be discussed during the BCT meeting.
4	The Navy will re-evaluate the schedule for the Final RU-C1, 4, 5 Work Plan and report back to the BCT members.	Navy		Completed
5	The Navy will send the BCT members some additional photographs and data of the dark sand found on Parcel E-2	Navy – Lara Urizar		Completed
Outstanding Action Items				
1	The changes to the Parcel D-1, Phase II Draft Execution Plan are relatively minor and will be identified in the Navy's cover letter so that the agencies know not to review the entire document again.	Navy – Chris Yantos		In Progress.