

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 105	
2. AMENDMENT/MODIFICATION NO. P00006		3. EFFECTIVE DATE 25-Mar-2014		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO. (If applicable)	
6. ISSUED BY NAWCTSD 253 12350 RESEARCH PARKWAY (25341) ORLANDO FL 32826		CODE N61340		7. ADMINISTERED BY (If other than item 6) DEFENSE CONTRACT MANAGEMENT AGENCY EAST DCMA BOSTON 495 SUMMER ST BOSTON MA 02210-2138		CODE S2206A	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) UFA, INC. RAJIV SOOD 18 COMMERCE WAY STE 4000 WOBBURN MA 01801-1097				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N61340-13-F-0001			
				X 10B. DATED (SEE ITEM 13) 09-Oct-2012			
CODE 1NSJ5		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
X D. OTHER (Specify type of modification and authority) FAR 52.243-1 Changes-Firm Fixed Priced							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: stevensk14340 The purpose of this bilateral modification is as follows: Supplies and Services- Add CLINs 0037, 1737, 1837, 1937, 2037, and 2137 in support of the 39th Air Traffic Control (ATC) Tower Trainer System (TSS) Exercise Options 1401, 1402, 1403, 1404, 1405, and 1406 Inspection and Acceptance- Add Inspection and Acceptance for CLINs 0037, 1737, 1837, 1937, 2037, and 2137 in support of the 39th ATC TSS SEE MOD 05 Block 14 Continuation Page							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) RAFAEL SOBERAL (25342) / CONTRACTING OFFICER TEL: 407-390-4077 EMAIL: rafael.soberal@navy.mil			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY <i>Rafael Soberal</i>		16C. DATE SIGNED 25-Mar-2014	
(Signature of person authorized to sign)				(Signature of Contracting Officer)			

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MOD 05 BLOCK 14

Deliveries or Performance-

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by [REDACTED] from [REDACTED] to [REDACTED]

SUPPLIES OR SERVICES AND PRICES

CLIN 1401

The CLIN type priced has been deleted.

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0001 for each TSS delivered, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period. OPTION to be exercised at completion of initial warranty period under CLIN 0001. to In support of CLIN 0001 for each TSS delivered, the contractor shall provide 7 (7*2=14) months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period. OPTION to be exercised at completion of initial support period under CLIN 0001..

The pricing detail quantity 14.00 has been deleted.

The unit price amount has decreased by [REDACTED] from [REDACTED] to \$0.00.

The option status has changed from Option to Option Exercised.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to UNDEFINED.

CLIN 1402

The CLIN type priced has been deleted.

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0002 for each TSS delivered, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period. OPTION to be exercised at completion of initial warranty period under CLIN 0002. to In support of CLIN 0002 for each TSS delivered, the contractor shall provide 6 (6*2=12) months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period. OPTION to be exercised at completion of initial support period under CLIN 0002..

The pricing detail quantity 12.00 has been deleted.

The unit price amount has decreased by [REDACTED] from [REDACTED] to \$0.00.

The option status has changed from Option to Option Exercised.
The total cost of this line item has decreased by [REDACTED] from [REDACTED] to UNDEFINED.

CLIN 1403

The CLIN type priced has been deleted.

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0003. to In support of CLIN 0003, the contractor shall provide 8 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period.OPTION to be exercised at completion of the initial support period under CLIN 0003..

The pricing detail quantity 6.00 has been deleted.

The unit price amount has decreased by [REDACTED] from [REDACTED] to \$0.00.

The option status has changed from Option to Option Exercised.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to UNDEFINED.

CLIN 1404

The CLIN type priced has been deleted.

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0004. to In support of CLIN 0004, the contractor shall provide 3 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period.OPTION to be exercised at completion of the initial support period under CLIN 0004..

The pricing detail quantity 4.00 has been deleted.

The unit price amount has decreased by [REDACTED] from [REDACTED] to \$0.00.

The option status has changed from Option to Option Exercised.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to UNDEFINED.

CLIN 1405

The CLIN type priced has been deleted.

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0005. to In support of CLIN 0005, the contractor shall provide 2 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period.OPTION to be exercised at completion of the initial support period under CLIN 0005..

The pricing detail quantity 3.00 has been deleted.

The unit price amount has decreased by [REDACTED] from [REDACTED] to \$0.00.

The option status has changed from Option to Option Exercised.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to UNDEFINED.

CLIN 1406

The CLIN type priced has been deleted.

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0006, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0006. to In support of CLIN 0006, the contractor shall provide 4 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period.OPTION to be exercised at completion of the initial support period under CLIN 0006..

The pricing detail quantity 2.00 has been deleted.

The unit price amount has decreased by [REDACTED] from [REDACTED] to \$0.00.

The option status has changed from Option to Option Exercised.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to UNDEFINED.

CLIN 1501

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0001, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1401.OPTION to be exercised at completion of CLIN 1401. to In support of CLIN 0001, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1401.OPTION to be exercised at completion of CLIN 1401..

CLIN 1502

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0002, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1402.OPTION to be exercised at completion of CLIN 1402. to In support of CLIN 0002, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1402.OPTION to be exercised at completion of CLIN 1402..

CLIN 1503

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1403.OPTION to be exercised at completion of CLIN 1403. to In support of CLIN 0003, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1403.OPTION to be exercised at completion of CLIN 1403..

CLIN 1504

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1404.OPTION to be exercised at completion of CLIN 1404. to In support of CLIN 0004, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1404.OPTION to be exercised at completion of CLIN 1404..

CLIN 1505

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1405.OPTION to be exercised at completion of CLIN 1405. to In support of CLIN 0005, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1405.OPTION to be exercised at completion of CLIN 1405..

CLIN 1506

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0006, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1406.OPTION to be exercised at completion of CLIN 1406. to In support of CLIN 0006, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1406.OPTION to be exercised at completion of CLIN 1406..

CLIN 1507

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0007, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0007. to In support of CLIN 0007, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0007..

The pricing detail quantity has decreased by 1.00 from 12.00 to 11.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1508

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0008. to In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0008..

The pricing detail quantity has decreased by 3.00 from 11.00 to 8.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1509

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0009. to In support of CLIN 0009, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0009..

The pricing detail quantity has decreased by 1.00 from 9.00 to 8.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1510

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0010. to In support of CLIN 0010, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0010..

CLIN 1511

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0011. to In support of CLIN 0011, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0011..

The pricing detail quantity has decreased by 2.00 from 6.00 to 4.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1512

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0012. to In support of CLIN 0012, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0012..

The pricing detail quantity has decreased by 2.00 from 5.00 to 3.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1513

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0013. to In support of CLIN 0013, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0013..

The pricing detail quantity has decreased by 3.00 from 4.00 to 1.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1514

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0014. to In support of CLIN 0014, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0014..

The pricing detail quantity has increased by 9.00 from 2.00 to 11.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 1515

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0015, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0015. to In support of CLIN 0015, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0015..

The pricing detail quantity has increased by 10.00 from 1.00 to 11.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 1601

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0001, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1501.OPTION to be exercised at completion of CLIN 1501. to In support of CLIN 0001, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1501.OPTION to be exercised at completion of CLIN 1501..

CLIN 1602

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0002, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1502.OPTION to be exercised at completion of CLIN 1502. to In support of CLIN 0002, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1502.OPTION to be exercised at completion of CLIN 1502..

CLIN 1603

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1503.OPTION to be exercised at completion of CLIN 1503. to In support of CLIN 0003, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1503.OPTION to be exercised at completion of CLIN 1503..

CLIN 1604

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1504.OPTION to be exercised at completion of CLIN 1504. to In support of CLIN 0004, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1504.OPTION to be exercised at completion of CLIN 1504..

CLIN 1605

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1505.OPTION to be exercised at completion of CLIN 1505. to In support of CLIN 0005, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1505.OPTION to be exercised at completion of CLIN 1505..

CLIN 1606

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0006, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1506.OPTION to be exercised at completion of CLIN 1506. to In support of CLIN 0006, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1506.OPTION to be exercised at completion of CLIN 1506..

CLIN 1607

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0007, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1507.OPTION to be exercised at completion of CLIN 1507. to In support of CLIN 0007, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1507.OPTION to be exercised at completion of CLIN 1507..

CLIN 1608

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1508.OPTION to be exercised at completion of CLIN 1508. to In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1508.OPTION to be exercised at completion of CLIN 1508..

CLIN 1609

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1509.OPTION to be exercised at completion of CLIN 1509. to In support of CLIN 0009, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1509.OPTION to be exercised at completion of CLIN 1509..

CLIN 1610

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1510.OPTION to be exercised at completion of CLIN 1510. to In support of CLIN 0010, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1510.OPTION to be exercised at completion of CLIN 1510..

CLIN 1611

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1511.OPTION to be exercised at completion of CLIN 1511. to In support of CLIN 0011, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1511.OPTION to be exercised at completion of CLIN 1511..

CLIN 1612

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1512.OPTION to be exercised at completion of CLIN 1512. to In support of CLIN 0012, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1512.OPTION to be exercised at completion of CLIN 1512..

CLIN 1613

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1513.OPTION to be exercised at completion of CLIN 1513. to In support of CLIN 0013, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1513.OPTION to be exercised at completion of CLIN 1513..

CLIN 1614

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1514.OPTION to be exercised at completion of CLIN 1514. to In support of CLIN 0014, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1514.OPTION to be exercised at completion of CLIN 1514..

CLIN 1615

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

CLIN 1616

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0016, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0016. to In support of CLIN 0016, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0016..

The pricing detail quantity has decreased by 3.00 from 11.00 to 8.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1617

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0017. to In support of CLIN 0017, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0017..

The pricing detail quantity has increased by 1.00 from 10.00 to 11.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1618

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0018. to In support of CLIN 0018, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0018..

The pricing detail quantity has decreased by 1.00 from 9.00 to 8.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1619

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0019, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0019. to In support of CLIN 0019, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0019..

The pricing detail quantity has decreased by 1.00 from 7.00 to 6.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1620

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0020, the contractor shall provide

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0020. to In support of CLIN 0020, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0020..

The pricing detail quantity has decreased by 1.00 from 6.00 to 5.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1621

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0021. to In support of CLIN 0021, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0021..

The pricing detail quantity has decreased by 1.00 from 5.00 to 4.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1622

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0022. to In support of CLIN 0022, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0022..

The pricing detail quantity has decreased by 1.00 from 3.00 to 2.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1623

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0023. to In support of CLIN 0023, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0023..

The pricing detail quantity has decreased by 1.00 from 2.00 to 1.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1624

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0024, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0024. to In support of CLIN 0024, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0024..

The pricing detail quantity has increased by 10.00 from 1.00 to 11.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1701

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0001, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1601.OPTION to be exercised at completion of CLIN 1601. to In support of CLIN 0001, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1601.OPTION to be exercised at completion of CLIN 1601..

CLIN 1702

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0002, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1602.OPTION to be exercised at completion of CLIN 1602. to In support of CLIN 0002, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1602.OPTION to be exercised at completion of CLIN 1602..

CLIN 1703

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1603.OPTION to be exercised at completion of CLIN 1603. to In support of CLIN 0003, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1603.OPTION to be exercised at completion of CLIN 1603..

CLIN 1704

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1604.OPTION to be exercised at completion of CLIN 1604. to In support of CLIN 0004, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1604.OPTION to be exercised at completion of CLIN 1604..

CLIN 1705

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1605.OPTION to be exercised at completion of CLIN 1605. to In support of CLIN 0005, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1605.OPTION to be exercised at completion of CLIN 1605..

CLIN 1706

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0006, the contractor shall provide

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1606.OPTION to be exercised at completion of CLIN 1606. to In support of CLIN 0006, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1606.OPTION to be exercised at completion of CLIN 1606..

CLIN 1707

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0007, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1607.OPTION to be exercised at completion of CLIN 1607. to In support of CLIN 0007, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1607.OPTION to be exercised at completion of CLIN 1607..

CLIN 1708

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1608.OPTION to be exercised at completion of CLIN 1608. to In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1608.OPTION to be exercised at completion of CLIN 1608..

CLIN 1709

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1609.OPTION to be exercised at completion of CLIN 1609. to In support of CLIN 0009, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1609.OPTION to be exercised at completion of CLIN 1609..

CLIN 1710

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1610.OPTION to be exercised at completion of CLIN 1610. to In support of CLIN 0010, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1610.OPTION to be exercised at completion of CLIN 1610..

CLIN 1711

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1611.OPTION to be exercised at completion of CLIN 1611. to In support of CLIN 0011, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1611.OPTION to be exercised at completion of CLIN 1611..

CLIN 1712

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1612.OPTION to be exercised at completion of CLIN 1612. to In support of CLIN 0012, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1612.OPTION to be exercised at completion of CLIN 1612..

CLIN 1713

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1613.OPTION to be exercised at completion of CLIN 1613. to In support of CLIN 0013, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1613.OPTION to be exercised at completion of CLIN 1613..

CLIN 1714

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1614.OPTION to be exercised at completion of CLIN 1614. to In support of CLIN 0014, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1614.OPTION to be exercised at completion of CLIN 1614..

CLIN 1715

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0015, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1615.OPTION to be exercised at completion of CLIN 1615. to In support of CLIN 0015, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1615.OPTION to be exercised at completion of CLIN 1615..

CLIN 1716

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0016, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1616.OPTION to be exercised at completion of CLIN 1616. to In support of CLIN 0016, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1616.OPTION to be exercised at completion of CLIN 1616..

CLIN 1717

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1617.OPTION to be exercised at completion of CLIN 1617. to In support of CLIN 0017, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1617.OPTION to be exercised at completion of CLIN 1617..

CLIN 1718

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1618.OPTION to be exercised at completion of CLIN 1618. to In support of CLIN 0018, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1618.OPTION to be exercised at completion of CLIN 1618..

CLIN 1719

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0019, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1619.OPTION to be exercised at completion of CLIN 1619. to In support of CLIN 0019, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1619.OPTION to be exercised at completion of CLIN 1619..

CLIN 1720

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0020, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1620.OPTION to be exercised at completion of CLIN 1620. to In support of CLIN 0020, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1620.OPTION to be exercised at completion of CLIN 1620..

CLIN 1721

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1621.OPTION to be exercised at completion of CLIN 1621. to In support of CLIN 0021, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1621.OPTION to be exercised at completion of CLIN 1621..

CLIN 1722

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1622.OPTION to be exercised at completion of CLIN 1622. to In support of CLIN 0022, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1622.OPTION to be exercised at completion of CLIN 1622..

CLIN 1723

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1623.OPTION to be exercised at completion of CLIN 1623. to In support of CLIN 0023, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1623.OPTION to be exercised at completion of CLIN 1623..

CLIN 1724

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0024, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1624.OPTION to be exercised at completion of CLIN 1624. to In support of CLIN 0024, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1624.OPTION to be exercised at completion of CLIN 1624..

CLIN 1725

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0025, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0025. to In support of CLIN 0025, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0025..

The pricing detail quantity has decreased by 1.00 from 11.00 to 10.00.

The total cost of this line item has decreased by [REDACTED] rom [REDACTED] to [REDACTED].

CLIN 1726

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0026, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0026. to In support of CLIN 0026, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0026..

The pricing detail quantity has decreased by 1.00 from 10.00 to 9.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1727

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0027, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0027. to In support of CLIN 0027, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at

completion of the initial warranty period under CLIN 0027..

The pricing detail quantity has decreased by 2.00 from 8.00 to 6.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1728

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0028, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0028. to In support of CLIN 0028, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0028..

The pricing detail quantity has decreased by 3.00 from 7.00 to 4.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1729

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0029, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0029. to In support of CLIN 0029, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0029..

The pricing detail quantity has decreased by 3.00 from 6.00 to 3.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1730

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0030. to In support of CLIN 0030, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0030..

The pricing detail quantity has decreased by 2.00 from 4.00 to 2.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1731

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0031. to In support of CLIN 0031, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0031..

CLIN 1732

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0032, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0032. to In support of CLIN 0032, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0032..

CLIN 1801

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0001, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1701.OPTION to be exercised at completion of CLIN 1701. to In support of CLIN 0001, the contractor shall provide 5 ($5*2=10$) months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1701.OPTION to be exercised at completion of CLIN 1701..

CLIN 1802

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0002, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1702.OPTION to be exercised at completion of CLIN 1702. to In support of CLIN 0002, the contractor shall provide 6 ($6*2=12$) months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1702.OPTION to be exercised at completion of CLIN 1702..

CLIN 1803

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1703.OPTION to be exercised at completion of CLIN 1703. to In support of CLIN 0003, the contractor shall provide 4 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1703.OPTION to be exercised at completion of CLIN 1703..

The pricing detail quantity has decreased by 2.00 from 6.00 to 4.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1804

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1704.OPTION to be exercised at completion of CLIN 1704. to In support of CLIN 0004, the contractor shall provide 9 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1704.OPTION to be exercised at completion of CLIN 1704..

The pricing detail quantity has increased by 1.00 from 8.00 to 9.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1805

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1705.OPTION to be exercised at completion of CLIN 1705. to In support of CLIN 0005, the contractor shall provide 10 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1705.OPTION to be exercised at completion of CLIN 1705..

The pricing detail quantity has increased by 1.00 from 9.00 to 10.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 1806

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0006, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1706.OPTION to be exercised at completion of CLIN 1706. to In support of CLIN 0006, the contractor shall provide 8 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1706.OPTION to be exercised at completion of CLIN 1706..

The pricing detail quantity has decreased by 2.00 from 10.00 to 8.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1807

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0007, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1707.OPTION to be exercised at completion of CLIN 1707. to In support of CLIN 0007, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1707.OPTION to be exercised at completion of CLIN 1707..

CLIN 1808

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1708.OPTION to be exercised at completion of CLIN 1708. to In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1708.OPTION to be exercised at completion of CLIN 1708..

CLIN 1809

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1709.OPTION to be exercised at completion of CLIN 1709. to In support of CLIN 0009, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1709.OPTION to be exercised at completion of CLIN 1709..

CLIN 1810

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1710.OPTION to be exercised at completion of CLIN 1710. to In support of CLIN 0010, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1710.OPTION to be exercised at completion of CLIN 1710..

CLIN 1811

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1711.OPTION to be exercised at completion of CLIN 1711. to In support of CLIN 0011, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1711.OPTION to be exercised at completion of CLIN 1711..

CLIN 1812

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1712.OPTION to be exercised at completion of CLIN 1712. to In support of CLIN 0012, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1712.OPTION to be exercised at completion of CLIN 1712..

CLIN 1813

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1713.OPTION to be exercised at completion of CLIN 1713. to In support of CLIN 0013, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1713.OPTION to be exercised at completion of CLIN 1713..

CLIN 1814

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1714.OPTION to be exercised at completion of CLIN 1714. to In support of CLIN 0014, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1714.OPTION to be exercised at completion of CLIN 1714..

CLIN 1815

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0015, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1715.OPTION to be exercised at completion of CLIN 1715. to In support of CLIN 0015, the contractor shall

provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1715.OPTION to be exercised at completion of CLIN 1715..

CLIN 1816

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0016, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1716.OPTION to be exercised at completion of CLIN 1716. to In support of CLIN 0016, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1716.OPTION to be exercised at completion of CLIN 1716..

CLIN 1817

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1717.OPTION to be exercised at completion of CLIN 1717. to In support of CLIN 0017, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1717.OPTION to be exercised at completion of CLIN 1717..

CLIN 1818

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1718.OPTION to be exercised at completion of CLIN 1718. to In support of CLIN 0018, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1718.OPTION to be exercised at completion of CLIN 1718..

CLIN 1819

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0019, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1719.OPTION to be exercised at completion of CLIN 1719. to In support of CLIN 0019, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1719.OPTION to be exercised at completion of CLIN 1719..

CLIN 1820

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0020, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1720.OPTION to be exercised at completion of CLIN 1720. to In support of CLIN 0020, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1720.OPTION to be exercised at completion of CLIN 1720..

CLIN 1821

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1721.OPTION to be exercised at completion of CLIN 1721. to In support of CLIN 0021, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1721.OPTION to be exercised at completion of CLIN 1721..

CLIN 1822

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1722.OPTION to be exercised at completion of CLIN 1722. to In support of CLIN 0022, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1722.OPTION to be exercised at completion of CLIN 1722..

CLIN 1823

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1723.OPTION to be exercised at completion of CLIN 1723. to In support of CLIN 0023, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1723.OPTION to be exercised at completion of CLIN 1723..

CLIN 1824

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0024, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1724.OPTION to be exercised at completion of CLIN 1724. to In support of CLIN 0024, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1724.OPTION to be exercised at completion of CLIN 1724..

CLIN 1825

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0025, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1725.OPTION to be exercised at completion of CLIN 1725. to In support of CLIN 0025, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1725.OPTION to be exercised at completion of CLIN 1725..

CLIN 1826

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0026, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1726.OPTION to be exercised at completion of CLIN 1726. to In support of CLIN 0026, the contractor shall

provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1726.OPTION to be exercised at completion of CLIN 1726..

CLIN 1827

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0027, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1727.OPTION to be exercised at completion of CLIN 1727. to In support of CLIN 0027, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1727.OPTION to be exercised at completion of CLIN 1727..

CLIN 1828

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0028, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1728.OPTION to be exercised at completion of CLIN 1728. to In support of CLIN 0028, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1728.OPTION to be exercised at completion of CLIN 1728..

CLIN 1829

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0029, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1729.OPTION to be exercised at completion of CLIN 1729. to In support of CLIN 0029, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1729.OPTION to be exercised at completion of CLIN 1729..

CLIN 1830

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1730.OPTION to be exercised at completion of CLIN 1730. to In support of CLIN 0030, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1730.OPTION to be exercised at completion of CLIN 1730..

CLIN 1831

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1731.OPTION to be exercised at completion of CLIN 1731. to In support of CLIN 0031, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1731.OPTION to be exercised at completion of CLIN 1731..

CLIN 1832

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0032, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1732.OPTION to be exercised at completion of CLIN 1732. to In support of CLIN 0032, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1732.OPTION to be exercised at completion of CLIN 1732..

CLIN 1833

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0033, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0033. to In support of CLIN 0033, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0033..

CLIN 1834

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0034. to In support of CLIN 0034, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0034..

The pricing detail quantity has decreased by 2.00 from 11.00 to 9.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1835

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0035. to In support of CLIN 0035, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial support period under CLIN 0035..

The unit of issue has changed from Quarter (Time) to Quart.

CLIN 1836

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0036. to In support of CLIN 0036, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support/warranty period.OPTION to be exercised at completion of the initial warranty period under CLIN 0036..

CLIN 1908

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1808.OPTION to be exercised at completion of CLIN 1808. to In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1808.OPTION to be exercised at completion of CLIN 1808..

The pricing detail quantity has increased by 3.00 from 1.00 to 4.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 1909

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1809.OPTION to be exercised at completion of CLIN 1809. to In support of CLIN 0009, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1809.OPTION to be exercised at completion of CLIN 1809..

The pricing detail quantity has increased by 1.00 from 3.00 to 4.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 1910

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1810.OPTION to be exercised at completion of CLIN 1810. to In support of CLIN 0010, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1810.OPTION to be exercised at completion of CLIN 1810..

CLIN 1911

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1811.OPTION to be exercised at completion of CLIN 1811. to In support of CLIN 0011, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1811.OPTION to be exercised at completion of CLIN 1811..

The pricing detail quantity has increased by 2.00 from 6.00 to 8.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 1912

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1812.OPTION to be exercised at completion of CLIN 1812. to In support of CLIN 0012, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1812.OPTION to be exercised at completion of CLIN 1812..

The pricing detail quantity has increased by 2.00 from 7.00 to 9.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 1913

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1813.OPTION to be exercised at completion of CLIN 1813. to In support of CLIN 0013, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1813.OPTION to be exercised at completion of CLIN 1813..

The pricing detail quantity has increased by 3.00 from 8.00 to 11.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 1914

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1814.OPTION to be exercised at completion of CLIN 1814. to In support of CLIN 0014, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1814.OPTION to be exercised at completion of CLIN 1814..

The pricing detail quantity has decreased by 9.00 from 10.00 to 1.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1915

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0015, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1815.OPTION to be exercised at completion of CLIN 1815. to In support of CLIN 0015, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1815.OPTION to be exercised at completion of CLIN 1815..

The pricing detail quantity has decreased by 10.00 from 11.00 to 1.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 1916

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0016, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1816.OPTION to be exercised at completion of CLIN 1816. to In support of CLIN 0016, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1816.OPTION to be exercised at completion of CLIN 1816..

CLIN 1917

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of

CLIN 1817.OPTION to be exercised at completion of CLIN 1817. to In support of CLIN 0017, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1817.OPTION to be exercised at completion of CLIN 1817..

CLIN 1918

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1818.OPTION to be exercised at completion of CLIN 1818. to In support of CLIN 0018, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1818.OPTION to be exercised at completion of CLIN 1818..

CLIN 1919

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0019, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1819.OPTION to be exercised at completion of CLIN 1819. to In support of CLIN 0019, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1819.OPTION to be exercised at completion of CLIN 1819..

CLIN 1920

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0020, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1820.OPTION to be exercised at completion of CLIN 1820. to In support of CLIN 0020, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1820.OPTION to be exercised at completion of CLIN 1820..

CLIN 1921

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1821.OPTION to be exercised at completion of CLIN 1821. to In support of CLIN 0021, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1821.OPTION to be exercised at completion of CLIN 1821..

CLIN 1922

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1822.OPTION to be exercised at completion of CLIN 1822. to In support of CLIN 0022, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1822.OPTION to be exercised at completion of CLIN 1822..

CLIN 1923

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1823.OPTION to be exercised at completion of CLIN 1823. to In support of CLIN 0023, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1823.OPTION to be exercised at completion of CLIN 1823..

CLIN 1924

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0024, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1824.OPTION to be exercised at completion of CLIN 1824. to In support of CLIN 0024, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1824.OPTION to be exercised at completion of CLIN 1824..

CLIN 1925

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0025, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1825.OPTION to be exercised at completion of CLIN 1825. to In support of CLIN 0025, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1825.OPTION to be exercised at completion of CLIN 1825..

CLIN 1926

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0026, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1826.OPTION to be exercised at completion of CLIN 1826. to In support of CLIN 0026, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1826.OPTION to be exercised at completion of CLIN 1826..

CLIN 1927

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0027, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1827.OPTION to be exercised at completion of CLIN 1827. to In support of CLIN 0027, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1827.OPTION to be exercised at completion of CLIN 1827..

CLIN 1928

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0028, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of

CLIN 1828.OPTION to be exercised at completion of CLIN 1828. to In support of CLIN 0028, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1828.OPTION to be exercised at completion of CLIN 1828..

CLIN 1929

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0029, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1829.OPTION to be exercised at completion of CLIN 1829. to In support of CLIN 0029, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1829.OPTION to be exercised at completion of CLIN 1829..

CLIN 1930

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1830.OPTION to be exercised at completion of CLIN 1830. to In support of CLIN 0030, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1830.OPTION to be exercised at completion of CLIN 1830..

CLIN 1931

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1831.OPTION to be exercised at completion of CLIN 1831. to In support of CLIN 0031, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1831.OPTION to be exercised at completion of CLIN 1831..

CLIN 1932

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0032, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1832.OPTION to be exercised at completion of CLIN 1832. to In support of CLIN 0032, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1832.OPTION to be exercised at completion of CLIN 1832..

CLIN 1933

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0033, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1833.OPTION to be exercised at completion of CLIN 1833. to In support of CLIN 0033, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1833.OPTION to be exercised at completion of CLIN 1833..

CLIN 1934

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1834.OPTION to be exercised at completion of CLIN 1834. to In support of CLIN 0034, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1834.OPTION to be exercised at completion of CLIN 1834..

CLIN 1935

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1835.OPTION to be exercised at completion of CLIN 1835. to In support of CLIN 0035, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1835.OPTION to be exercised at completion of CLIN 1835..

CLIN 1936

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1836.OPTION to be exercised at completion of CLIN 1836. to In support of CLIN 0036, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1836.OPTION to be exercised at completion of CLIN 1836..

CLIN 2016

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0016, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1916.OPTION to be exercised at completion of CLIN 1916. to In support of CLIN 0016, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1916.OPTION to be exercised at completion of CLIN 1916..

The pricing detail quantity has increased by 3.00 from 1.00 to 4.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 2017

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1917.OPTION to be exercised at completion of CLIN 1917. to In support of CLIN 0017, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1917.OPTION to be exercised at completion of CLIN 1917..

The pricing detail quantity has decreased by 1.00 from 2.00 to 1.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 2018

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1918.OPTION to be exercised at completion of CLIN 1918. to In support of CLIN 0018, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1918.OPTION to be exercised at completion of CLIN 1918..

The pricing detail quantity has increased by 1.00 from 3.00 to 4.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2019

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0019, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1919.OPTION to be exercised at completion of CLIN 1919. to In support of CLIN 0019, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1919.OPTION to be exercised at completion of CLIN 1919..

The pricing detail quantity has increased by 1.00 from 5.00 to 6.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2020

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0020, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1920.OPTION to be exercised at completion of CLIN 1920. to In support of CLIN 0020, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1920.OPTION to be exercised at completion of CLIN 1920..

The pricing detail quantity has increased by 1.00 from 6.00 to 7.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2021

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1921.OPTION to be exercised at completion of CLIN 1921. to In support of CLIN 0021, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1921.OPTION to be exercised at completion of CLIN 1921..

The pricing detail quantity has increased by 1.00 from 7.00 to 8.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2022

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1922.OPTION to be exercised at completion of CLIN 1922. to In support of CLIN 0022, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1922.OPTION to be exercised at completion of CLIN 1922..

The pricing detail quantity has increased by 1.00 from 9.00 to 10.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2023

The CLIN description has changed from Extended Support - Warranty to Extended Support -

The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1923.OPTION to be exercised at completion of CLIN 1923. to In support of CLIN 0023, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1923.OPTION to be exercised at completion of CLIN 1923..

The pricing detail quantity has increased by 1.00 from 10.00 to 11.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2024

The CLIN description has changed from Extended Support - Warranty to Extended Support -

The CLIN extended description has changed from In support of CLIN 0024, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1924.OPTION to be exercised at completion of CLIN 1924. to In support of CLIN 0024, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1924.OPTION to be exercised at completion of CLIN 1924..

The pricing detail quantity has decreased by 10.00 from 11.00 to 1.00.

The total cost of this line item has decreased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2025

The CLIN description has changed from Extended Support - Warranty to Extended Support -

The CLIN extended description has changed from In support of CLIN 0025, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1925.OPTION to be exercised at completion of CLIN 1925. to In support of CLIN 0025, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1925.OPTION to be exercised at completion of CLIN 1925..

CLIN 2026

The CLIN description has changed from Extended Support - Warranty to Extended Support -

The CLIN extended description has changed from In support of CLIN 0026, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1926.OPTION to be exercised at completion of CLIN 1926. to In support of CLIN 0026, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1926.OPTION to be exercised at completion of CLIN 1926..

CLIN 2027

The CLIN description has changed from Extended Support - Warranty to Extended Support -

The CLIN extended description has changed from In support of CLIN 0027, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1927.OPTION to be exercised at completion of CLIN 1927. to In support of CLIN 0027, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1927.OPTION to be exercised at completion of CLIN 1927..

CLIN 2028

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0028, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1928.OPTION to be exercised at completion of CLIN 1928. to In support of CLIN 0028, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1928.OPTION to be exercised at completion of CLIN 1928..

CLIN 2029

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0029, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1929.OPTION to be exercised at completion of CLIN 1929. to In support of CLIN 0029, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1929.OPTION to be exercised at completion of CLIN 1929..

CLIN 2030

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1930.OPTION to be exercised at completion of CLIN 1930. to In support of CLIN 0030, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 1930.OPTION to be exercised at completion of CLIN 1930..

CLIN 2031

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1931.OPTION to be exercised at completion of CLIN 1931. to In support of CLIN 0031, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1931.OPTION to be exercised at completion of CLIN 1931..

CLIN 2032

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0032, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1932.OPTION to be exercised at completion of CLIN 1932. to In support of CLIN 0032, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1932.OPTION to be exercised at completion of CLIN 1932..

CLIN 2033

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0033, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1933.OPTION to be exercised at completion of CLIN 1933. to In support of CLIN 0033, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1933.OPTION to be exercised at completion of CLIN 1933..

CLIN 2034

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1934.OPTION to be exercised at completion of CLIN 1934. to In support of CLIN 0034, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1934.OPTION to be exercised at completion of CLIN 1934..

CLIN 2035

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1935.OPTION to be exercised at completion of CLIN 1935. to In support of CLIN 0035, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1935.OPTION to be exercised at completion of CLIN 1935..

CLIN 2036

The CLIN description has changed from Extended Support - Warranty to Extended Support.

The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 1936.OPTION to be exercised at completion of CLIN 1936. to In support of CLIN 0036, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1936.OPTION to be exercised at completion of CLIN 1936..

CLIN 2125

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0025, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2025.OPTION to be exercised at completion of CLIN 2025. to In support of CLIN 0025, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2025.OPTION to be exercised at completion of CLIN 2025..

The pricing detail quantity has increased by 1.00 from 1.00 to 2.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2126

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0026, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of

CLIN 2026.OPTION to be exercised at completion of CLIN 2026. to In support of CLIN 0026, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2026.OPTION to be exercised at completion of CLIN 2026..

The pricing detail quantity has increased by 1.00 from 2.00 to 3.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2127

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0027, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2027.OPTION to be exercised at completion of CLIN 2027. to In support of CLIN 0027, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2027.OPTION to be exercised at completion of CLIN 2027..

The pricing detail quantity has increased by 2.00 from 4.00 to 6.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2128

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0028, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2028.OPTION to be exercised at completion of CLIN 2028. to In support of CLIN 0028, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2028.OPTION to be exercised at completion of CLIN 2028..

The pricing detail quantity has increased by 3.00 from 5.00 to 8.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2129

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0029, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2029.OPTION to be exercised at completion of CLIN 2029. to In support of CLIN 0029, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2029.OPTION to be exercised at completion of CLIN 2029..

The pricing detail quantity has increased by 3.00 from 6.00 to 9.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2130

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2030.OPTION to be exercised at completion of CLIN 2030. to In support of CLIN 0030, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2030.OPTION to be exercised at completion of CLIN 2030..

The pricing detail quantity has increased by 2.00 from 8.00 to 10.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2131

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2031.OPTION to be exercised at completion of CLIN 2031. to In support of CLIN 0031, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2031.OPTION to be exercised at completion of CLIN 2031..

CLIN 2132

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0032, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2032.OPTION to be exercised at completion of CLIN 2032. to In support of CLIN 0032, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2032.OPTION to be exercised at completion of CLIN 2032..

CLIN 2133

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0033, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2033.OPTION to be exercised at completion of CLIN 2033. to In support of CLIN 0033, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2033.OPTION to be exercised at completion of CLIN 2033..

CLIN 2134

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2034.OPTION to be exercised at completion of CLIN 2034. to In support of CLIN 0034, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2034.OPTION to be exercised at completion of CLIN 2034..

CLIN 2135

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2035.OPTION to be exercised at completion of CLIN 2035. to In support of CLIN 0035, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 2035.OPTION to be exercised at completion of CLIN 2035..

CLIN 2136

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of

CLIN 2036.OPTION to be exercised at completion of CLIN 2036. to In support of CLIN 0036, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2036.OPTION to be exercised at completion of CLIN 2036..

CLIN 2234

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2134.OPTION to be exercised at completion of CLIN 2134. to In support of CLIN 0034, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 2134.OPTION to be exercised at completion of CLIN 2134..

The pricing detail quantity has increased by 2.00 from 1.00 to 3.00.

The total cost of this line item has increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 2235

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2135.OPTION to be exercised at completion of CLIN 2135. to In support of CLIN 0035, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2135.OPTION to be exercised at completion of CLIN 2135..

The unit of issue has changed from Quarter (Time) to Quart.

CLIN 2236

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of CLIN 2136.OPTION to be exercised at completion of CLIN 2136. to In support of CLIN 0036, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 2136.OPTION to be exercised at completion of CLIN 2136..

CLIN 0037 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
---------	-------------------	----------	------	------------	--------

0037	Tower Simulation System FFP The contractor shall deliver, install, and test the TSS and provide Instructor and Operator Training in accordance with Attachment 01. Delivery shall include all technical documentation and initial 12 month support package. FOB: Destination PURCHASE REQUEST NUMBER: 1300408247-0001	1	Each		
------	---	---	------	--	--

NET AMT

ACRN AC
CIN: 130040824700001

SUBCLIN 1401AA is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
---------	-------------------	----------	------	------------	--------

1401AA	ATC TSS Extended Support CLIN 1401 FFP In support of CLIN 0001for each TSS delivered, the contractor shall provide 7 (7*2=14) months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period. FOB: Destination PURCHASE REQUEST NUMBER: 1300408078	14	Months		
--------	--	----	--------	--	--

NET AMT

ACRN AD
CIN: 130040807800001

SUBCLIN 1402AA is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1402AA		12	Months		
	ATC TSS Extended Support CLIN 1402 FFP In support of CLIN 0002 for each TSS delivered, the contractor shall provide 6 (6*2=12) months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period. FOB: Destination PURCHASE REQUEST NUMBER: 1300408078				

NET AMT

ACRN AD
CIN: 130040807800002

SUBCLIN 1403AA is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1403AA		8	Months		
	ATC TSS Extended Support CLIN 1403 FFP In support of CLIN 0003, the contractor shall provide 8 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period. FOB: Destination PURCHASE REQUEST NUMBER: 1300408078				

NET AMT

ACRN AD
CIN: 130040807800003

SUBCLIN 1404AA is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1404AA		3	Months		

ATC TSS Extended Support CLIN 1404
FFP

In support of CLIN 0004, the contractor shall provide 3 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period.

FOB: Destination

PURCHASE REQUEST NUMBER: 1300408078

NET AMT

ACRN AD

CIN: 130040807800004

SUBCLIN 1405AA is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1405AA		2	Months		

ATC TSS Extended Support CLIN 1405
FFP

In support of CLIN 0005, the contractor shall provide 2 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period.

FOB: Destination

PURCHASE REQUEST NUMBER: 1300408078

NET AMT

ACRN AD

CIN: 130040807800005

SUBCLIN 1406AA is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1406AA	ATC TSS Extended Support CLIN 1406 FFP In support of CLIN 0006, the contractor shall provide 4 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period. FOB: Destination PURCHASE REQUEST NUMBER: 1300408078	4	Months		

NET AMT

ACRN AD
CIN: 130040807800006

CLIN 1737 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1737 OPTION	Extended Support - FFP In support of CLIN 0037, the contractor shall provide 9 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 month support period. OPTION to be exercised at completion of the initial support period under 0037. FOB: Destination	9	Months		

NET AMT

CLIN 1837 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1837		12	Months		
OPTION	Extended Support				

FFP

In support of CLIN 0037, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1737.

FOB: Destination

NET AMT

CLIN 1907 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1907		1	Months		
OPTION	Extended Support				

FFP

In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1807.

OPTION to be exercised at completion of CLIN 1807.

FOB: Destination

NET AMT

CLIN 1937 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1937 OPTION	Extended Support - FFP In support of CLIN 0037, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1837. FOB: Destination	12	Months		

NET AMT

CLIN 2037 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2037 OPTION	Extended Support FFP In support of CLIN 0037, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of CLIN 1937. FOB: Destination	12	Months		

NET AMT

CLIN 2137 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2137		3	Months		
OPTION	Extended Support FFP In support of CLIN 0037, the contractor shall provide 3 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of CLIN 2037. FOB: Destination				

NET AMT

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by [REDACTED] from [REDACTED] to [REDACTED].

CLIN 0037:

Funding on CLIN 0037 is initiated as follows:

ACRN: AC

CIN: 130040824700001

Acctng Data: 1741506 47C2 310 00019 0 050120 2D 000000

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: A00002164966

SUBCLIN 1401AA:

Funding on SUBCLIN 1401AA is initiated as follows:

ACRN: AD

CIN: 130040807800001

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: A00002163259

SUBCLIN 1402AA:

Funding on SUBCLIN 1402AA is initiated as follows:

ACRN: AD

CIN: 130040807800002

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: A00002163259

SUBCLIN 1403AA:

Funding on SUBCLIN 1403AA is initiated as follows:

ACRN: AD

CIN: 130040807800003

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: A00002163259

SUBCLIN 1404AA:

Funding on SUBCLIN 1404AA is initiated as follows:

ACRN: AD

CIN: 130040807800004

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: A00002163259

SUBCLIN 1405AA:

Funding on SUBCLIN 1405AA is initiated as follows:

ACRN: AD

CIN: 130040807800005

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: A00002163259

SUBCLIN 1406AA:

Funding on SUBCLIN 1406AA is initiated as follows:

ACRN: AD

CIN: 130040807800006

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000

Increase: [REDACTED]

Total: [REDACTED]

Cost Code: A00002163259

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0003 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
12-APR-2013	1	NAS KEY WEST MICHAEL THERRIEN MIDWAY AVE BLDG 931 KEY WEST FL 33040 305-293-2630 FOB: Destination	N00213

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
15-MAR-2013	1	NAS KEY WEST MICHAEL THERRIEN MIDWAY AVE BLDG 931 KEY WEST FL 33040 305-293-2630 FOB: Destination	N00213

The following Delivery Schedule item for CLIN 0004 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

24-MAY-2013	1	NAF EL CENTRO AC1 ERIC THOMPSON 1605 THIRD ST BLDG 139 EL CENTRO CA 92243-5001 760-339-2507 FOB: Destination	N60042
-------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
09-AUG-2013	1	NAF EL CENTRO AC1 ERIC THOMPSON 1605 THIRD ST BLDG 139 EL CENTRO CA 92243-5001 760-339-2507 FOB: Destination	N60042

The following Delivery Schedule item for CLIN 0005 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
05-JUL-2013	1	NAS FALLON LCDR TOM SCHROCK 4755 PASTURE ROAD BLDG 800 FALLON NV 89496-5000 775-426-2406 FOB: Destination	N60495

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
20-SEP-2013	1	NAS FALLON LCDR TOM SCHROCK 4755 PASTURE ROAD BLDG 800 FALLON NV 89496-5000 775-426-2406 FOB: Destination	N60495

The following Delivery Schedule item for CLIN 0006 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
16-AUG-2013	1	NAS FORT WORTH JRB LT KENNETH NICHOLS ATCF BLDG #4205 FORT WORTH TX 76127 817-782-6342 FOB: Destination	N83447

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
28-JUN-2013	1	NAS FORT WORTH JRB LT KENNETH NICHOLS ATCF BLDG #4205 FORT WORTH TX 76127 817-782-6342 FOB: Destination	N83447

The following Delivery Schedule item for CLIN 0007 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
01-OCT-2013	1	NAS WHIDBEY ISLAND LT TROY BERTRAN 3730 N CHARLES PORTER AVE OPS/ATC OAK HARBOR WA 98278-5300 360-257-1310 FOB: Destination	N00620

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
13-DEC-2013	1	NAS WHIDBEY ISLAND LT TROY BERTRAN 3730 N CHARLES PORTER AVE OPS/ATC OAK HARBOR WA 98278-5300 360-257-1310 FOB: Destination	N00620

The following Delivery Schedule item for CLIN 0008 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
12-NOV-2013	1	NAS LEMOORE LT BENJAMIN POLAK NAS LEMOORE AIR OPERATIONS K STREET BLDG 001 RM 134 LEEMORE CA 93246 559-998-1093 FOB: Destination	N63042

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

24-JAN-2014	1	NAS LEMOORE LT BENJAMIN POLAK NAS LEMOORE AIR OPERATIONS K STREET BLDG 001 RM 134 LEEMORE CA 93246 559-998-1093 FOB: Destination	N63042
-------------	---	--	--------

The following Delivery Schedule item for CLIN 0009 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
24-DEC-2013	1	NAS PATUXENT RIVER LT MIKE PECK AIR OPERATIONS BLDG 103 47795 JACKSON RD PATUXENT RIVER MD 20670 301-342-3686 FOB: Destination	N47608

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
07-MAR-2014	1	NAS PATUXENT RIVER LT MIKE PECK AIR OPERATIONS BLDG 103 47795 JACKSON RD PATUXENT RIVER MD 20670 301-342-3686 FOB: Destination	N47608

The following Delivery Schedule item for CLIN 0010 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
04-FEB-2014	1	MCAS KANEOHE BAY LT KENNETH LANE MARINE CORPS AIR STATION ATTN: AIR TRAFFIC BLDG 7051 BOX 63061 MCAS MCBH KANEOHE BAY HI 96863-3061 808-257-8438 FOB: Destination	N00318

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

18-APR-2014	1	MCAS KANEOHE BAY LT KENNETH LANE MARINE CORPS AIR STATION ATTN: AIR TRAFFIC BLDG 7051 BOX 63061 MCAS MCBH KANEOHE BAY HI 96863-3061 808-257-8438 FOB: Destination	N00318
-------------	---	--	--------

The following Delivery Schedule item for CLIN 0011 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
18-MAR-2014	1	NAS NORFOLK LT MARK A. POWELL 8610 AIR CARGO RD STE 220 NORFOLK VA 23511 757-322-3438 FOB: Destination	N00188

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
30-MAY-2014	1	NAS NORFOLK LT MARK A. POWELL 8610 AIR CARGO RD STE 220 NORFOLK VA 23511 757-322-3438 FOB: Destination	N00188

The following Delivery Schedule item for CLIN 0012 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
29-APR-2014	1	NAS NORTH ISLAND LT JOHN PETERS NAVAL BASE CORONADO AIR/OPS CODE 304 BLDG 793 SAN DIEGO CA 92135 619-545-8238 FOB: Destination	N00246

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

11-JUL-2014	1	NAS NORTH ISLAND LT JOHN PETERS NAVAL BASE CORONADO AIR/OPS CODE 304 BLDG 793 SAN DIEGO CA 92135 619-545-8238 FOB: Destination	N00246
-------------	---	--	--------

The following Delivery Schedule item for CLIN 0013 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
10-JUN-2014	1	NAF SAN CLEMENTE ACC DUSTIN GALLAGHER OPS/ATC NALF SCI BOX 357054 SAN DIEGO CA 92135-7054 619-524-9236 FOB: Destination	N31466

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
22-AUG-2014	1	NAF SAN CLEMENTE ACC DUSTIN GALLAGHER OPS/ATC NALF SCI BOX 357054 SAN DIEGO CA 92135-7054 619-524-9236 FOB: Destination	N31466

The following Delivery Schedule item for CLIN 0014 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
22-JUL-2014	1	NAS NEW ORLEANS LT SUSAN BECKMAN 400 RUSSEL AVE BLDG 1 NEW ORLEANS LA 70142 504-678-3208 FOB: Destination	N00206

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
03-OCT-2014	1	NAS NEW ORLEANS LT SUSAN BECKMAN 400 RUSSEL AVE BLDG 1 NEW ORLEANS LA 70142 504-678-3208 FOB: Destination	N00206

The following Delivery Schedule item for CLIN 0015 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
02-SEP-2014	1	NAWS CHINA LAKE ACC ALLEN DOWNING CODE 853000D 1 ADMINISTRATIVE CIRCLE CHINA LAKE CA 93555-5001 760-939-5475 FOB: Destination	N60530

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
14-NOV-2014	1	NAWS CHINA LAKE ACC ALLEN DOWNING CODE 853000D 1 ADMINISTRATIVE CIRCLE CHINA LAKE CA 93555-5001 760-939-5475 FOB: Destination	N60530

The following Delivery Schedule item for CLIN 0016 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
14-OCT-2014	1	NBVC POINT MUGU LCDR KEITH M. MORRIS 311 MAIN RD SUITE 1 BLDG 355 RM 1418 POINT MUGU CA 93042 805-989-7390 FOB: Destination	N67399

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
16-JAN-2015	1	NBVC POINT MUGU LCDR KEITH M. MORRIS 311 MAIN RD SUITE 1 BLDG 355 RM 1418 POINT MUGU CA 93042 805-989-7390 FOB: Destination	N67399

The following Delivery Schedule item for CLIN 0017 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
25-NOV-2014	1	NAS JACKSONVILLE LT MICHAEL FAHNESTOCK ATC NAS JACKSONVILLE ALBEMARLE AVE BLDG 118 JACKSONVILLE FL 32212 904-542-2546 FOB: Destination	N00207

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
01-NOV-2013	1	NAS JACKSONVILLE LT MICHAEL FAHNESTOCK ATC NAS JACKSONVILLE ALBEMARLE AVE BLDG 118 JACKSONVILLE FL 32212 904-542-2546 FOB: Destination	N00207

The following Delivery Schedule item for CLIN 0018 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
06-JAN-2015	1	NAS PENSACOLA LT ARTHUR STEWART II ATC DIVISION 690 SAN CARLO RD BLDG 3581 PENSACOLA FL 32508 850-452-4671 X3111 FOB: Destination	N00204

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
06-FEB-2015	1	NAS PENSACOLA LT ARTHUR STEWART II ATC DIVISION 690 SAN CARLO RD BLDG 3581 PENSACOLA FL 32508 850-452-4671 X3111 FOB: Destination	N00204

The following Delivery Schedule item for CLIN 0019 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
17-FEB-2015	1	NAS MAYPORT LTJG BRAD BENNETT NS MAYPORT BLDG 2215 MASSEY AVE JACKSONVILLE FL 32228-0112 904-270-6133 FOB: Destination	N60201

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
20-MAR-2015	1	NAS MAYPORT LTJG BRAD BENNETT NS MAYPORT BLDG 2215 MASSEY AVE JACKSONVILLE FL 32228-0112 904-270-6133 FOB: Destination	N60201

The following Delivery Schedule item for CLIN 0020 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
31-MAR-2015	1	NAS CORPUS CHRISTI LT LARRY SOMMERS 1001 D STREET BLDG 68 CORPUS CHRISTI TX 78419 361-961-5511 FOB: Destination	N00216

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
01-MAY-2015	1	NAS CORPUS CHRISTI LT LARRY SOMMERS 1001 D STREET BLDG 68 CORPUS CHRISTI TX 78419 361-961-5511 FOB: Destination	N00216

The following Delivery Schedule item for CLIN 0021 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

12-MAY-2015	1	NAS MERIDIAN LT DENNIS D. SMITH COMMANDING OFFICER AIR OPERATIONS DEPARTMENT 100 FULLER ROAD STE 100 MERIDIAN MS 39309 601-679-2105 FOB: Destination	N63043
-------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
12-JUN-2015	1	NAS MERIDIAN LT DENNIS D. SMITH COMMANDING OFFICER AIR OPERATIONS DEPARTMENT 100 FULLER ROAD STE 100 MERIDIAN MS 39309 601-679-2105 FOB: Destination	N63043

The following Delivery Schedule item for CLIN 0022 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
23-JUN-2015	1	NAS KINGSVILLE LCDR JODY KITE 311 NORTH MITSCHER AVE STE 212 KINGSVILLE TX 78363 361-516-6124 FOB: Destination	N60241

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
24-JUL-2015	1	NAS KINGSVILLE LCDR JODY KITE 311 NORTH MITSCHER AVE STE 212 KINGSVILLE TX 78363 361-516-6124 FOB: Destination	N60241

The following Delivery Schedule item for CLIN 0023 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

04-AUG-2015 1 NAS OCEANA
LCDR TOM DECKER
701 OPERATIONS DRIVE
BLDG 100
VIRGINIA BEACH VA 23460
757-433-2474
FOB: Destination

N60191

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
04-SEP-2014	1	NAS OCEANA LCDR TOM DECKER 701 OPERATIONS DRIVE BLDG 100 VIRGINIA BEACH VA 23460 757-433-2474 FOB: Destination	N60191

The following Delivery Schedule item for SUBCLIN 0024AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
24-SEP-2015	1	NAS WHITING FIELD LT CHRIS MITCHELL 7077 USS LEXINGTON CT MILTON FL 32750-6116 850-665-6268 FOB: Destination	N60508

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
16-OCT-2015	1	NAS WHITING FIELD LT CHRIS MITCHELL 7077 USS LEXINGTON CT MILTON FL 32750-6116 850-665-6268 FOB: Destination	N60508

The following Delivery Schedule item for SUBCLIN 0025AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

27-OCT-2015	1	TACRON EAST ACCS JAMIE MCCOY ATTN CODE N427 FORCE ATC 1430 MITSHER AVE NORFOLK VA 23551-2494 757-836-3183 FOB: Destination	N09807
-------------	---	--	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
20-NOV-2015	1	TACRON EAST ACCS JAMIE MCCOY ATTN CODE N427 FORCE ATC 1430 MITSHER AVE NORFOLK VA 23551-2494 757-836-3183 FOB: Destination	N09807

The following Delivery Schedule item for SUBCLIN 0026AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
08-DEC-2015	1	TACRON WEST ACCS LOREN BROWN 3603 TARAWA RD BLDG 150 SAN DIEGO CA 92155 619-437-3771 FOB: Destination	N55135

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
15-JAN-2016	1	TACRON WEST ACCS LOREN BROWN 3603 TARAWA RD BLDG 150 SAN DIEGO CA 92155 619-437-3771 FOB: Destination	N55135

The following Delivery Schedule item for SUBCLIN 0027AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

19-JAN-2016	1	MCAS YUMA MAJ MIKE MCCOY 3808 SOUTH PICO AVE YUMA AZ 85365 928-269-9472 FOB: Destination	N62974
-------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
08-APR-2016	1	MCAS YUMA MAJ MIKE MCCOY 3808 SOUTH PICO AVE YUMA AZ 85365 928-269-9472 FOB: Destination	N62974

The following Delivery Schedule item for SUBCLIN 0028AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
01-MAR-2016	1	MCAS CAMP PENDELTON CAPT PHILLIP ROBERTS AIR TRAFFIC CONTROL FACILITY PO BOX 555151 CAMP PENDELTON CA 92050-5151 760-725-8023 FOB: Destination	N67604

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
20-MAY-2016	1	MCAS CAMP PENDELTON CAPT PHILLIP ROBERTS AIR TRAFFIC CONTROL FACILITY PO BOX 555151 CAMP PENDELTON CA 92050-5151 760-725-8023 FOB: Destination	N67604

The following Delivery Schedule item for SUBCLIN 0029AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

12-APR-2016	1	MCAS MIRAMAR CAPT LUIS CONCEPCION BLDG 9211 SMITH ROAD RM223 MIRAMAR CA 92145 858-577-4273 FOB: Destination	N67865
-------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
01-JUN-2016	1	MCAS MIRAMAR CAPT LUIS CONCEPCION BLDG 9211 SMITH ROAD RM223 MIRAMAR CA 92145 858-577-4273 FOB: Destination	N67865

The following Delivery Schedule item for SUBCLIN 0030AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
24-MAY-2016	1	MCAS CHERRY POINT CAPT SCOTT SCHMITZ ATC MAINTENANCE DIV BLDG 199A PSC BOX 8011 CHERRY POINT NC 28533 252-466-4664 FOB: Destination	N00146

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
12-AUG-2016	1	MCAS CHERRY POINT CAPT SCOTT SCHMITZ ATC MAINTENANCE DIV BLDG 199A PSC BOX 8011 CHERRY POINT NC 28533 252-466-4664 FOB: Destination	N00146

The following Delivery Schedule item for SUBCLIN 0031AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

05-JUL-2016	1	MCAS IWAKUNI 1STLT MATTHEW FRIEDEL M02209 MCAS IWAKUNI TRAFFIC MANAGEMENT OFFICE SHIPPING AND RECEIVING M/F STATION OPERATION DEPARTMENT DSN315-253-5133 FOB: Destination	M00012
-------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
21-APR-2017	1	MCAS IWAKUNI 1STLT MATTHEW FRIEDEL M02209 MCAS IWAKUNI TRAFFIC MANAGEMENT OFFICE SHIPPING AND RECEIVING M/F STATION OPERATION DEPARTMENT DSN315-253-5133 FOB: Destination	M00012

The following Delivery Schedule item for SUBCLIN 0032AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
16-AUG-2016	1	MCAS NEW RIVER CAPT MAURICO WHITE HQ/HQS MCAS NEW RIVER PSC BOX 21002 JACKSONVILLE NC 28545-1002 910-449-7115 FOB: Destination	N62573

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
23-SEP-2016	1	MCAS NEW RIVER CAPT MAURICO WHITE HQ/HQS MCAS NEW RIVER PSC BOX 21002 JACKSONVILLE NC 28545-1002 910-449-7115 FOB: Destination	N62573

The following Delivery Schedule item for SUBCLIN 0033AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

01-OCT-2016	1	MCAS BEAUFORT CAPT CHRISTOPHER NOLF MCAS BEAUFORT AIR TRAFFIC CONTROL FACILITY BLDG 1166 BEAUFORT SC 29906 843-228-7873 FOB: Destination	N60169
-------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
04-NOV-2016	1	MCAS BEAUFORT CAPT CHRISTOPHER NOLF MCAS BEAUFORT AIR TRAFFIC CONTROL FACILITY BLDG 1166 BEAUFORT SC 29906 843-228-7873 FOB: Destination	N60169

The following Delivery Schedule item for SUBCLIN 0034AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
08-NOV-2016	1	MCAF QUANTICO CAPT JARROD ROBINSON 2100 ROWELL RD QUANTICO VA 22134 WORK: (703) 784-1455 FOB: Destination	M00262

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
16-DEC-2016	1	MCAF QUANTICO CAPT JARROD ROBINSON 2100 ROWELL RD QUANTICO VA 22134 WORK: (703) 784-1455 FOB: Destination	M00262

The following Delivery Schedule item for SUBCLIN 0035AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

20-DEC-2016	1	MCAS FUTENMA MSGT ROBY BRAUD COMMANDING OFFICER MCAS FUTENMA BLDG 510 HHS GEMD UNIT 35202 FUTENMA OKINAWA 96372-5202 MSGT ROBY BRAUD FOB: Destination	M00011
-------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
07-APR-2017	1	MCAS FUTENMA MSGT ROBY BRAUD COMMANDING OFFICER MCAS FUTENMA BLDG 510 HHS GEMD UNIT 35202 FUTENMA OKINAWA 96372-5202 MSGT ROBY BRAUD FOB: Destination	M00011

The following Delivery Schedule item for SUBCLIN 0036AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
31-JAN-2017	1	MCAS 24 (4TH MAW) CAPT ARTHUR SOLOMON MACS-24 ATC DET ALPHA BLDG 4243 NAVAL AIR STATION / JRB TX 76127 817-782-5207 FOB: Destination	N68479

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
27-JAN-2017	1	MCAS 24 (4TH MAW) CAPT ARTHUR SOLOMON MACS-24 ATC DET ALPHA BLDG 4243 NAVAL AIR STATION / JRB TX 76127 817-782-5207 FOB: Destination	N68479

The following Delivery Schedule item has been added to CLIN 0037:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

26-FEB-2016	1	MCAGCC GYSGT JAMES R ELLSWORTH ATC FACILITY OFFICER PHILLIPS RD BUILDING 5701 TWENTYNINE PALMS CA (760) 830-8712 FOB: Destination	M00374
-------------	---	---	--------

The following Delivery Schedule Item has been deleted from CLIN 1401:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2014 TO 30-SEP-2014	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 FOB: Destination	N63093

The following Delivery Schedule Item has been deleted from CLIN 1402:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 12-APR-2014 TO 30-SEP-2014	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 FOB: Destination	N63093

The following Delivery Schedule Item has been deleted from CLIN 1403:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 12-APR-2014 TO 30-SEP-2014	N/A	NAS KEY WEST MICHAEL THERRIEN MIDWAY AVE BLDG 931 KEY WEST FL 33040 305-293-2630 FOB: Destination	N00213

The following Delivery Schedule Item has been deleted from CLIN 1404:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 24-MAY-2014 TO 30-SEP-2014	N/A	NAF EL CENTRO AC1 ERIC THOMPSON 1605 THIRD ST BLDG 139 EL CENTRO CA 92243-5001 760-339-2507 FOB: Destination	N60042
-----------------------------------	-----	---	--------

The following Delivery Schedule Item has been deleted from CLIN 1405:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 05-JUL-2014 TO 30-SEP-2014	N/A	NAS FALLON LCDR TOM SCHROCK 4755 PASTURE ROAD BLDG 800 FALLON NV 89496-5000 775-426-2406 FOB: Destination	N60495

The following Delivery Schedule Item has been deleted from CLIN 1406:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 16-AUG-2014 TO 30-SEP-2014	N/A	NAS FORT WORTH JRB LT KENNETH NICHOLS ATCF BLDG #4205 FORT WORTH TX 76127 817-782-6342 FOB: Destination	N83447

The following Delivery Schedule item for CLIN 1501 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2014 TO 30-SEP-2015	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 FOB: Destination	N63093

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 05-NOV-2014 TO 04-NOV-2015	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 611-745-2024 FOB: Destination	N63093

The following Delivery Schedule item for CLIN 1502 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2014 TO 30-SEP-2015	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 FOB: Destination	N63093

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-NOV-2014 TO 16-NOV-2015	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 611-745-2024 FOB: Destination	N63093

The following Delivery Schedule item for CLIN 1503 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2014 TO 30-SEP-2015	N/A	NAS KEY WEST MICHAEL THERRIEN MIDWAY AVE BLDG 931 KEY WEST FL 33040 305-293-2630 FOB: Destination	N00213

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 15-NOV-2014 TO 14-NOV-2015	N/A	NAS KEY WEST MICHAEL THERRIEN MIDWAY AVE BLDG 931 KEY WEST FL 33040 305-293-2630 FOB: Destination	N00213

The following Delivery Schedule item for CLIN 1504 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2014 TO 30-SEP-2015	N/A	NAF EL CENTRO AC1 ERIC THOMPSON 1605 THIRD ST BLDG 139 EL CENTRO CA 92243-5001 760-339-2507 FOB: Destination	N60042
-----------------------------------	-----	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 09-NOV-2014 TO 08-NOV-2015	N/A	NAF EL CENTRO AC1 ERIC THOMPSON 1605 THIRD ST BLDG 139 EL CENTRO CA 92243-5001 760-339-2507 FOB: Destination	N60042

The following Delivery Schedule item for CLIN 1505 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2014 TO 30-SEP-2015	N/A	NAS FALLON LCDR TOM SCHROCK 4755 PASTURE ROAD BLDG 800 FALLON NV 89496-5000 775-426-2406 FOB: Destination	N60495

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 20-NOV-2015 TO 19-NOV-2016	N/A	NAS FALLON LCDR TOM SCHROCK 4755 PASTURE ROAD BLDG 800 FALLON NV 89496-5000 775-426-2406 FOB: Destination	N60495

The following Delivery Schedule item for CLIN 1506 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2014 TO 30-SEP-2015	N/A	NAS FORT WORTH JRB LT KENNETH NICHOLS ATCF BLDG #4205 FORT WORTH TX 76127 817-782-6342 FOB: Destination	N83447

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 28-OCT-2014 TO 27-OCT-2015	N/A	NAS FORT WORTH JRB LT KENNETH NICHOLS ATCF BLDG #4205 FORT WORTH TX 76127 817-782-6342 FOB: Destination	N83447

The following Delivery Schedule item for CLIN 1507 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2014 TO 30-SEP-2015	N/A	NAS WHIDBEY ISLAND LT TROY BERTRAN 3730 N CHARLES PORTER AVE OPS/ATC OAK HARBOR WA 98278-5300 360-257-1310 FOB: Destination	N00620

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 13-DEC-2014 TO 13-NOV-2015	N/A	NAS WHIDBEY ISLAND LT TROY BERTRAN 3730 N CHARLES PORTER AVE OPS/ATC OAK HARBOR WA 98278-5300 360-257-1310 FOB: Destination	N00620

The following Delivery Schedule item for CLIN 1508 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 12-NOV-2014 TO 30-SEP-2015	N/A	NAS LEMOORE LT BENJAMIN POLAK NAS LEMOORE AIR OPERATIONS K STREET BLDG 001 RM 134 LEEMORE CA 93246 559-998-1093 FOB: Destination	N63042

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 24-JAN-2015 TO
24-NOV-2015

N/A

NAS LEMOORE
LT BENJAMIN POLAK
NAS LEMOORE AIR OPERATIONS
K STREET BLDG 001 RM 134
LEEMORE CA 93246
559-998-1093
FOB: Destination

N63042

The following Delivery Schedule item for CLIN 1509 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 24-DEC-2014 TO 30-SEP-2015	N/A	NAS PATUXENT RIVER LT MIKE PECK AIR OPERATIONS BLDG 103 47795 JACKSON RD PATUXENT RIVER MD 20670 301-342-3686 FOB: Destination	N47608

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 07-MAR-2015 TO 07-NOV-2015	N/A	NAS PATUXENT RIVER LT MIKE PECK AIR OPERATIONS BLDG 103 47795 JACKSON RD PATUXENT RIVER MD 20670 301-342-3686 FOB: Destination	N47608

The following Delivery Schedule item for CLIN 1510 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 04-FEB-2015 TO 30-SEP-2015	N/A	MCAS KANEOHE BAY LT KENNETH LANE MARINE CORPS AIR STATION ATTN: AIR TRAFFIC BLDG 7051 BOX 63061 MCAS MCBH KANEOHE BAY HI 96863-3061 808-257-8438 FOB: Destination	N00318

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 18-APR-2015 TO 30-SEP-2015	N/A	MCAS KANEOHE BAY LT KENNETH LANE MARINE CORPS AIR STATION ATTN: AIR TRAFFIC BLDG 7051 BOX 63061 MCAS MCBH KANEOHE BAY HI 96863-3061 808-257-8438 FOB: Destination	N00318
-----------------------------------	-----	--	--------

The following Delivery Schedule item for CLIN 1511 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 18-MAR-2015 TO 30-SEP-2015	N/A	NAS NORFOLK LT MARK A. POWELL 8610 AIR CARGO RD STE 220 NORFOLK VA 23511 757-322-3438 FOB: Destination	N00188

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 30-MAY-2015 TO 30-SEP-2015	N/A	NAS NORFOLK LT MARK A. POWELL 8610 AIR CARGO RD STE 220 NORFOLK VA 23511 757-322-3438 FOB: Destination	N00188

The following Delivery Schedule item for CLIN 1512 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 29-APR-2015 TO 30-SEP-2015	N/A	NAS NORTH ISLAND LT JOHN PETERS NAVAL BASE CORONADO AIR/OPS CODE 304 BLDG 793 SAN DIEGO CA 92135 619-545-8238 FOB: Destination	N00246

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 11-JUL-2015 TO 30-SEP-2015	N/A	NAS NORTH ISLAND LT JOHN PETERS NAVAL BASE CORONADO AIR/OPS CODE 304 BLDG 793 SAN DIEGO CA 92135 619-545-8238 FOB: Destination	N00246
-----------------------------------	-----	--	--------

The following Delivery Schedule item for CLIN 1513 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 10-JUN-2015 TO 30-SEP-2015	N/A	NAF SAN CLEMENTE ACC DUSTIN GALLAGHER OPS/ATC NALF SCI BOX 357054 SAN DIEGO CA 92135-7054 619-524-9236 FOB: Destination	N31466

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 22-AUG-2015 TO 30-SEP-2015	N/A	NAF SAN CLEMENTE ACC DUSTIN GALLAGHER OPS/ATC NALF SCI BOX 357054 SAN DIEGO CA 92135-7054 619-524-9236 FOB: Destination	N31466

The following Delivery Schedule item for CLIN 1514 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 22-JUL-2015 TO 30-SEP-2015	N/A	NAS NEW ORLEANS LT SUSAN BECKMAN 400 RUSSEL AVE BLDG 1 NEW ORLEANS LA 70142 504-678-3208 FOB: Destination	N00206

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 03-OCT-2015 TO 30-SEP-2016	N/A	NAS NEW ORLEANS LT SUSAN BECKMAN 400 RUSSEL AVE BLDG 1 NEW ORLEANS LA 70142 504-678-3208 FOB: Destination	N00206

The following Delivery Schedule item for CLIN 1515 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 02-SEP-2015 TO 30-SEP-2015	N/A	NAWS CHINA LAKE ACC ALLEN DOWNING CODE 853000D 1 ADMINISTRATIVE CIRCLE CHINA LAKE CA 93555-5001 760-939-5475 FOB: Destination	N60530

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 14-NOV-2015 TO 30-SEP-2016	N/A	NAWS CHINA LAKE ACC ALLEN DOWNING CODE 853000D 1 ADMINISTRATIVE CIRCLE CHINA LAKE CA 93555-5001 760-939-5475 FOB: Destination	N60530

The following Delivery Schedule item for CLIN 1601 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2015 TO 30-SEP-2016	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 FOB: Destination	N63093

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 05-NOV-2015 TO 04-NOV-2016	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 611-745-2024 FOB: Destination	N63093

The following Delivery Schedule item for CLIN 1602 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2015 TO 30-SEP-2016	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 FOB: Destination	N63093
-----------------------------------	-----	--	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-NOV-2015 TO 16-NOV-2016	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 611-745-2024 FOB: Destination	N63093

The following Delivery Schedule item for CLIN 1603 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2015 TO 30-SEP-2016	N/A	NAS KEY WEST MICHAEL THERRIEN MIDWAY AVE BLDG 931 KEY WEST FL 33040 305-293-2630 FOB: Destination	N00213

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 15-NOV-2015 TO 14-NOV-2016	N/A	NAS KEY WEST MICHAEL THERRIEN MIDWAY AVE BLDG 931 KEY WEST FL 33040 305-293-2630 FOB: Destination	N00213

The following Delivery Schedule item for CLIN 1604 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2015 TO 30-SEP-2016	N/A	NAF EL CENTRO AC1 ERIC THOMPSON 1605 THIRD ST BLDG 139 EL CENTRO CA 92243-5001 760-339-2507 FOB: Destination	N60042

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 09-NOV-2015 TO 08-NOV-2016	N/A	NAF EL CENTRO AC1 ERIC THOMPSON 1605 THIRD ST BLDG 139 EL CENTRO CA 92243-5001 760-339-2507 FOB: Destination	N60042

The following Delivery Schedule item for CLIN 1605 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2015 TO 30-SEP-2016	N/A	NAS FALLON LCDR TOM SCHROCK 4755 PASTURE ROAD BLDG 800 FALLON NV 89496-5000 775-426-2406 FOB: Destination	N60495

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 20-NOV-2015 TO 19-NOV-2016	N/A	NAS FALLON LCDR TOM SCHROCK 4755 PASTURE ROAD BLDG 800 FALLON NV 89496-5000 775-426-2406 FOB: Destination	N60495

The following Delivery Schedule item for CLIN 1606 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2015 TO 30-SEP-2016	N/A	NAS FORT WORTH JRB LT KENNETH NICHOLS ATCF BLDG #4205 FORT WORTH TX 76127 817-782-6342 FOB: Destination	N83447

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 28-OCT-2015 TO 27-OCT-2016	N/A	NAS FORT WORTH JRB LT KENNETH NICHOLS ATCF BLDG #4205 FORT WORTH TX 76127 817-782-6342 FOB: Destination	N83447
-----------------------------------	-----	--	--------

The following Delivery Schedule item for CLIN 1610 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2015 TO 30-SEP-2016	N/A	MCAS KANEOHE BAY LT KENNETH LANE MARINE CORPS AIR STATION ATTN: AIR TRAFFIC BLDG 7051 BOX 63061 MCAS MCBH KANEOHE BAY HI 96863-3061 808-257-8438 FOB: Destination	N00318

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2015 TO 30-SEP-2016	N/A	MCAS KANEOHE BAY LT KENNETH LANE MARINE CORPS AIR STATION ATTN: AIR TRAFFIC BLDG 7051 BOX 63061 MCAS MCBH KANEOHE BAY HI 96863-3061 808-257-8438 FOB: Destination	N00318

The following Delivery Schedule item for CLIN 1614 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2015 TO 30-SEP-2016	N/A	NAS NEW ORLEANS LT SUSAN BECKMAN 400 RUSSEL AVE BLDG 1 NEW ORLEANS LA 70142 504-678-3208 FOB: Destination	N00206

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2015 TO 30-SEP-2016	N/A	NAS NEW ORLEANS LT SUSAN BECKMAN 400 RUSSEL AVE BLDG 1 NEW ORLEANS LA 70142 504-678-3208 FOB: Destination	N00206
-----------------------------------	-----	--	--------

The following Delivery Schedule item for CLIN 1616 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 14-OCT-2015 TO 30-SEP-2016	N/A	NBVC POINT MUGU LCDR KEITH M. MORRIS 311 MAIN RD SUITE 1 BLDG 355 RM 1418 POINT MUGU CA 93042 805-989-7390 FOB: Destination	N67399

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 16-JAN-2016 TO 30-SEP-2016	N/A	NBVC POINT MUGU LCDR KEITH M. MORRIS 311 MAIN RD SUITE 1 BLDG 355 RM 1418 POINT MUGU CA 93042 805-989-7390 FOB: Destination	N67399

The following Delivery Schedule item for CLIN 1617 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 25-NOV-2015 TO 30-SEP-2016	N/A	NAS JACKSONVILLE LT MICHAEL FAHNESTOCK ATC NAS JACKSONVILLE ALBEMARLE AVE BLDG 118 JACKSONVILLE FL 32212 904-542-2546 FOB: Destination	N00207

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-NOV-2014 TO
01-NOV-2015

N/A

NAS JACKSONVILLE
LT MICHAEL FAHNESTOCK
ATC NAS JACKSONVILLE
ALBEMARLE AVE BLDG 118
JACKSONVILLE FL 32212
904-542-2546
FOB: Destination

N00207

The following Delivery Schedule item for CLIN 1618 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 06-JAN-2016 TO 30-SEP-2016	N/A	NAS PENSACOLA LT ARTHUR STEWART II ATC DIVISION 690 SAN CARLO RD BLDG 3581 PENSACOLA FL 32508 850-452-4671 X3111 FOB: Destination	N00204

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 06-FEB-2016 TO 30-SEP-2016	N/A	NAS PENSACOLA LT ARTHUR STEWART II ATC DIVISION 690 SAN CARLO RD BLDG 3581 PENSACOLA FL 32508 850-452-4671 X3111 FOB: Destination	N00204

The following Delivery Schedule item for CLIN 1619 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-FEB-2016 TO 30-SEP-2016	N/A	NAS MAYPORT LTJG BRAD BENNETT NS MAYPORT BLDG 2215 MASSEY AVE JACKSONVILLE FL 32228-0112 904-270-6133 FOB: Destination	N60201

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 20-MAR-2016 TO
30-SEP-2016

N/A

NAS MAYPORT
LTJG BRAD BENNETT
NS MAYPORT
BLDG 2215 MASSEY AVE
JACKSONVILLE FL 32228-0112
904-270-6133
FOB: Destination

N60201

The following Delivery Schedule item for CLIN 1620 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 31-MAY-2016 TO 30-SEP-2016	N/A	NAS CORPUS CHRISTI LT LARRY SOMMERS 1001 D STREET BLDG 68 CORPUS CHRISTI TX 78419 361-961-5511 FOB: Destination	N00216

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAY-2016 TO 30-SEP-2016	N/A	NAS CORPUS CHRISTI LT LARRY SOMMERS 1001 D STREET BLDG 68 CORPUS CHRISTI TX 78419 361-961-5511 FOB: Destination	N00216

The following Delivery Schedule item for CLIN 1621 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 12-MAY-2016 TO 30-SEP-2016	N/A	NAS MERIDIAN LT DENNIS D. SMITH COMMANDING OFFICER AIR OPERATIONS DEPARTMENT 100 FULLER ROAD STE 100 MERIDIAN MS 39309 601-679-2105 FOB: Destination	N63043

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 12-JUN-2016 TO 30-SEP-2016	N/A	NAS MERIDIAN LT DENNIS D. SMITH COMMANDING OFFICER AIR OPERATIONS DEPARTMENT 100 FULLER ROAD STE 100 MERIDIAN MS 39309 601-679-2105 FOB: Destination	N63043
-----------------------------------	-----	---	--------

The following Delivery Schedule item for CLIN 1622 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 23-JUN-2016 TO 30-SEP-2016	N/A	NAS KINGSVILLE LCDR JODY KITE 311 NORTH MITSCHER AVE STE 212 KINGSVILLE TX 78363 361-516-6124 FOB: Destination	N60241

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 24-JUL-2016 TO 30-SEP-2016	N/A	NAS KINGSVILLE LCDR JODY KITE 311 NORTH MITSCHER AVE STE 212 KINGSVILLE TX 78363 361-516-6124 FOB: Destination	N60241

The following Delivery Schedule item for CLIN 1623 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 04-AUG-2016 TO 30-SEP-2016	N/A	NAS OCEANA LCDR TOM DECKER 701 OPERATIONS DRIVE BLDG 100 VIRGINIA BEACH VA 23460 757-433-2474 FOB: Destination	N60191

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 04-SEP-2016 TO 30-SEP-2016	N/A	NAS OCEANA LCDR TOM DECKER 701 OPERATIONS DRIVE BLDG 100 VIRGINIA BEACH VA 23460 757-433-2474 FOB: Destination	N60191
-----------------------------------	-----	--	--------

The following Delivery Schedule item for CLIN 1624 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 15-SEP-2016 TO 30-SEP-2016	N/A	NAS WHITING FIELD LT CHRIS MITCHELL 7077 USS LEXINGTON CT MILTON FL 32750-6116 850-665-6268 FOB: Destination	N60508

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 16-OCT-2016 TO 29-SEP-2017	N/A	NAS WHITING FIELD LT CHRIS MITCHELL 7077 USS LEXINGTON CT MILTON FL 32750-6116 850-665-6268 FOB: Destination	N60508

The following Delivery Schedule item for CLIN 1701 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2016 TO 30-SEP-2017	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 FOB: Destination	N63093

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 05-NOV-2016 TO 04-NOV-2017	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 611-745-2024 FOB: Destination	N63093

The following Delivery Schedule item for CLIN 1702 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2016 TO 30-SEP-2017	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 FOB: Destination	N63093

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-NOV-2016 TO 16-NOV-2017	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 611-745-2024 FOB: Destination	N63093

The following Delivery Schedule item for CLIN 1703 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2016 TO 30-SEP-2017	N/A	NAS KEY WEST MICHAEL THERRIEN MIDWAY AVE BLDG 931 KEY WEST FL 33040 305-293-2630 FOB: Destination	N00213

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 15-NOV-2016 TO 14-NOV-2017	N/A	NAS KEY WEST MICHAEL THERRIEN MIDWAY AVE BLDG 931 KEY WEST FL 33040 305-293-2630 FOB: Destination	N00213

The following Delivery Schedule item for CLIN 1704 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2016 TO 30-SEP-2017	N/A	NAF EL CENTRO AC1 ERIC THOMPSON 1605 THIRD ST BLDG 139 EL CENTRO CA 92243-5001 760-339-2507 FOB: Destination	N60042
-----------------------------------	-----	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 09-NOV-2016 TO 08-NOV-2017	N/A	NAF EL CENTRO AC1 ERIC THOMPSON 1605 THIRD ST BLDG 139 EL CENTRO CA 92243-5001 760-339-2507 FOB: Destination	N60042

The following Delivery Schedule item for CLIN 1705 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2016 TO 30-SEP-2017	N/A	NAS FALLON LCDR TOM SCHROCK 4755 PASTURE ROAD BLDG 800 FALLON NV 89496-5000 775-426-2406 FOB: Destination	N60495

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 20-NOV-2016 TO 19-NOV-2017	N/A	NAS FALLON LCDR TOM SCHROCK 4755 PASTURE ROAD BLDG 800 FALLON NV 89496-5000 775-426-2406 FOB: Destination	N60495

The following Delivery Schedule item for CLIN 1706 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2016 TO 30-SEP-2017	N/A	NAS FORT WORTH JRB LT KENNETH NICHOLS ATCF BLDG #4205 FORT WORTH TX 76127 817-782-6342 FOB: Destination	N83447

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 28-OCT-2016 TO 27-OCT-2017	N/A	NAS FORT WORTH JRB LT KENNETH NICHOLS ATCF BLDG #4205 FORT WORTH TX 76127 817-782-6342 FOB: Destination	N83447

The following Delivery Schedule item for CLIN 1725 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 27-OCT-2016 TO 30-SEP-2017	N/A	TACRON EAST ACCS JAMIE MCCOY ATTN CODE N427 FORCE ATC 1430 MITSHER AVE NORFOLK VA 23551-2494 757-836-3183 FOB: Destination	N09807

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 20-NOV-2016 TO 30-SEP-2017	N/A	TACRON EAST ACCS JAMIE MCCOY ATTN CODE N427 FORCE ATC 1430 MITSHER AVE NORFOLK VA 23551-2494 757-836-3183 FOB: Destination	N09807

The following Delivery Schedule item for CLIN 1726 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 08-DEC-2016 TO 30-SEP-2017	N/A	TACRON WEST ACCS LOREN BROWN 3603 TARAWA RD BLDG 150 SAN DIEGO CA 92155 619-437-3771 FOB: Destination	N55135

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 15-JAN-2017 TO 30-SEP-2017	N/A	TACRON WEST ACCS LOREN BROWN 3603 TARAWA RD BLDG 150 SAN DIEGO CA 92155 619-437-3771 FOB: Destination	N55135
-----------------------------------	-----	--	--------

The following Delivery Schedule item for CLIN 1727 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 19-JAN-2017 TO 30-SEP-2017	N/A	MCAS YUMA MAJ MIKE MCCOY 3808 SOUTH PICO AVE YUMA AZ 85365 928-269-9472 FOB: Destination	N62974

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 19-JAN-2017 TO 30-SEP-2017	N/A	MCAS YUMA MAJ MIKE MCCOY 3808 SOUTH PICO AVE YUMA AZ 85365 928-269-9472 FOB: Destination	N62974

The following Delivery Schedule item for CLIN 1728 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-MAR-2017 TO 30-SEP-2017	N/A	MCAS CAMP PENDELTON CAPT PHILLIP ROBERTS AIR TRAFFIC CONTROL FACILITY PO BOX 555151 CAMP PENDELTON CA 92050-5151 760-725-8023 FOB: Destination	N67604

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 20-MAY-2017 TO 30-SEP-2017	N/A	MCAS CAMP PENDELTON CAPT PHILLIP ROBERTS AIR TRAFFIC CONTROL FACILITY PO BOX 555151 CAMP PENDELTON CA 92050-5151 760-725-8023 FOB: Destination	N67604
-----------------------------------	-----	--	--------

The following Delivery Schedule item for CLIN 1729 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 12-APR-2017 TO 30-SEP-2017	N/A	MCAS MIRAMAR CAPT LUIS CONCEPCION BLDG 9211 SMITH ROAD RM223 MIRAMAR CA 92145 858-577-4273 FOB: Destination	N67865

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-JUL-2017 TO 30-SEP-2017	N/A	MCAS MIRAMAR CAPT LUIS CONCEPCION BLDG 9211 SMITH ROAD RM223 MIRAMAR CA 92145 858-577-4273 FOB: Destination	N67865

The following Delivery Schedule item for CLIN 1730 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 24-MAY-2017 TO 30-SEP-2017	N/A	MCAS CHERRY POINT CAPT SCOTT SCHMITZ ATC MAINTENANCE DIV BLDG 199A PSC BOX 8011 CHERRY POINT NC 28533 252-466-4664 FOB: Destination	N00146

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 12-AUG-2017 TO 30-SEP-2017	N/A	MCAS CHERRY POINT CAPT SCOTT SCHMITZ ATC MAINTENANCE DIV BLDG 199A PSC BOX 8011 CHERRY POINT NC 28533 252-466-4664 FOB: Destination	N00146
-----------------------------------	-----	---	--------

The following Delivery Schedule item for CLIN 1731 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 05-JUL-2017 TO 30-SEP-2017	N/A	MCAS IWAKUNI 1STLT MATTHEW FRIEDEL M02209 MCAS IWAKUNI TRAFFIC MANAGEMENT OFFICE SHIPPING AND RECEIVING M/F STATION OPERATION DEPARTMENT DSN315-253-5133 FOB: Destination	M00012

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 21-APR-2018 TO 30-SEP-2018	N/A	MCAS IWAKUNI 1STLT MATTHEW FRIEDEL M02209 MCAS IWAKUNI TRAFFIC MANAGEMENT OFFICE SHIPPING AND RECEIVING M/F STATION OPERATION DEPARTMENT DSN315-253-5133 FOB: Destination	M00012

The following Delivery Schedule item for CLIN 1732 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 16-AUG-2017 TO 30-SEP-2017	N/A	MCAS NEW RIVER CAPT MAURICO WHITE HQ/HQS MCAS NEW RIVER PSC BOX 21002 JACKSONVILLE NC 28545-1002 910-449-7115 FOB: Destination	N62573

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 23-SEP-2017 TO 30-SEP-2017	N/A	MCAS NEW RIVER CAPT MAURICO WHITE HQ/HQS MCAS NEW RIVER PSC BOX 21002 JACKSONVILLE NC 28545-1002 910-449-7115 FOB: Destination	N62573
-----------------------------------	-----	--	--------

The following Delivery Schedule item has been added to CLIN 1737:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 26-FEB-2017 TO 25-NOV-2017	N/A	MCAGCC GYSGT JAMES R ELLSWORTH ATC FACILITY OFFICER PHILLIPS RD BUILDING 5701 TWENTYNINE PALMS CA (760) 830-8712 FOB: Destination	M00374

The following Delivery Schedule item for CLIN 1801 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2017 TO 28-FEB-2018	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 FOB: Destination	N63093

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 05-NOV-2017 TO 04-APR-2018	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 611-745-2024 FOB: Destination	N63093

The following Delivery Schedule item for CLIN 1802 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2017 TO 11-APR-2018	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 FOB: Destination	N63093

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-NOV-2017 TO 16-MAY-2018	N/A	NAS PENSACOLA RICK CASH 281 FARRAR ROAD, BLDG 3220 PENSACOLA FL 32508 611-745-2024 FOB: Destination	N63093

The following Delivery Schedule item for CLIN 1803 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2017 TO 11-APR-2018	N/A	NAS KEY WEST MICHAEL THERRIEN MIDWAY AVE BLDG 931 KEY WEST FL 33040 305-293-2630 FOB: Destination	N00213

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 15-NOV-2017 TO 14-MAR-2018	N/A	NAS KEY WEST MICHAEL THERRIEN MIDWAY AVE BLDG 931 KEY WEST FL 33040 305-293-2630 FOB: Destination	N00213

The following Delivery Schedule item for CLIN 1804 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2017 TO 23-MAY-2018	N/A	NAF EL CENTRO AC1 ERIC THOMPSON 1605 THIRD ST BLDG 139 EL CENTRO CA 92243-5001 760-339-2507 FOB: Destination	N60042

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 09-NOV-2017 TO 08-AUG-2018	N/A	NAF EL CENTRO AC1 ERIC THOMPSON 1605 THIRD ST BLDG 139 EL CENTRO CA 92243-5001 760-339-2507 FOB: Destination	N60042
-----------------------------------	-----	---	--------

The following Delivery Schedule item for CLIN 1805 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2017 TO 04-JUL-2018	N/A	NAS FALLON LCDR TOM SCHROCK 4755 PASTURE ROAD BLDG 800 FALLON NV 89496-5000 775-426-2406 FOB: Destination	N60495

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 20-NOV-2017 TO 19-SEP-2018	N/A	NAS FALLON LCDR TOM SCHROCK 4755 PASTURE ROAD BLDG 800 FALLON NV 89496-5000 775-426-2406 FOB: Destination	N60495

The following Delivery Schedule item for CLIN 1806 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2017 TO 15-AUG-2018	N/A	NAS FORT WORTH JRB LT KENNETH NICHOLS ATCF BLDG #4205 FORT WORTH TX 76127 817-782-6342 FOB: Destination	N83447

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 28-OCT-2017 TO 27-JUN-2018	N/A	NAS FORT WORTH JRB LT KENNETH NICHOLS ATCF BLDG #4205 FORT WORTH TX 76127 817-782-6342 FOB: Destination	N83447

The following Delivery Schedule item for CLIN 1810 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2017 TO 30-SEP-2018	N/A	MCAS KANEOHE BAY LT KENNETH LANE MARINE CORPS AIR STATION ATTN: AIR TRAFFIC BLDG 7051 BOX 63061 MCAS MCBH KANEOHE BAY HI 96863-3061 808-257-8438 FOB: Destination	N00318

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2017 TO 30-SEP-2018	N/A	MCAS KANEOHE BAY LT KENNETH LANE MARINE CORPS AIR STATION ATTN: AIR TRAFFIC BLDG 7051 BOX 63061 MCAS MCBH KANEOHE BAY HI 96863-3061 808-257-8438 FOB: Destination	N00318

The following Delivery Schedule item for CLIN 1834 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 08-NOV-2017 TO 30-SEP-2018	N/A	MCAF QUANTICO CAPT JARROD ROBINSON 2100 ROWELL RD QUANTICO VA 22134 WORK: (703) 784-1455 FOB: Destination	M00262

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 16-DEC-2017 TO 30-SEP-2018	N/A	MCAF QUANTICO CAPT JARROD ROBINSON 2100 ROWELL RD QUANTICO VA 22134 WORK: (703) 784-1455 FOB: Destination	M00262

The following Delivery Schedule item for CLIN 1836 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 31-JAN-2018 TO 30-SEP-2018	N/A	MCAS 24 (4TH MAW) CAPT ARTHUR SOLOMON MACS-24 ATC DET ALPHA BLDG 4243 NAVAL AIR STATION / JRB TX 76127 817-782-5207 FOB: Destination	N68479

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 27-JAN-2018 TO 30-SEP-2018	N/A	MCAS 24 (4TH MAW) CAPT ARTHUR SOLOMON MACS-24 ATC DET ALPHA BLDG 4243 NAVAL AIR STATION / JRB TX 76127 817-782-5207 FOB: Destination	N68479

The following Delivery Schedule item has been added to CLIN 1837:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 26-NOV-2017 TO 25-NOV-2018	N/A	MCAGCC GYSGT JAMES R ELLSWORTH ATC FACILITY OFFICER PHILLIPS RD BUILDING 5701 TWENTYNINE PALMS CA (760) 830-8712 FOB: Destination	M00374

The following Delivery Schedule item has been added to CLIN 1907:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 03-DEC-2018	N/A	NAS WHIDBEY ISLAND LT TROY BERTRAN 3730 N CHARLES PORTER AVE OPS/ATC OAK HARBOR WA 98278-5300 360-257-1310 FOB: Destination	N00620

The following Delivery Schedule item for CLIN 1908 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2018 TO 11-NOV-2018	N/A	NAS LEMOORE LT BENJAMIN POLAK NAS LEMOORE AIR OPERATIONS K STREET BLDG 001 RM 134 LEEMORE CA 93246 559-998-1093 FOB: Destination	N63042
-----------------------------------	-----	--	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 24-JAN-2019	N/A	NAS LEMOORE LT BENJAMIN POLAK NAS LEMOORE AIR OPERATIONS K STREET BLDG 001 RM 134 LEEMORE CA 93246 559-998-1093 FOB: Destination	N63042

The following Delivery Schedule item for CLIN 1909 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 23-DEC-2018	N/A	NAS PATUXENT RIVER LT MIKE PECK AIR OPERATIONS BLDG 103 47795 JACKSON RD PATUXENT RIVER MD 20670 301-342-3686 FOB: Destination	N47608

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 07-MAR-2019	N/A	NAS PATUXENT RIVER LT MIKE PECK AIR OPERATIONS BLDG 103 47795 JACKSON RD PATUXENT RIVER MD 20670 301-342-3686 FOB: Destination	N47608

The following Delivery Schedule item for CLIN 1910 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2018 TO 03-FEB-2019	N/A	MCAS KANEOHE BAY LT KENNETH LANE MARINE CORPS AIR STATION ATTN: AIR TRAFFIC BLDG 7051 BOX 63061 MCAS MCBH KANEOHE BAY HI 96863-3061 808-257-8438 FOB: Destination	N00318
-----------------------------------	-----	--	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 18-APR-2019	N/A	MCAS KANEOHE BAY LT KENNETH LANE MARINE CORPS AIR STATION ATTN: AIR TRAFFIC BLDG 7051 BOX 63061 MCAS MCBH KANEOHE BAY HI 96863-3061 808-257-8438 FOB: Destination	N00318

The following Delivery Schedule item for CLIN 1911 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 17-MAR-2019	N/A	NAS NORFOLK LT MARK A. POWELL 8610 AIR CARGO RD STE 220 NORFOLK VA 23511 757-322-3438 FOB: Destination	N00188

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 30-MAY-2019	N/A	NAS NORFOLK LT MARK A. POWELL 8610 AIR CARGO RD STE 220 NORFOLK VA 23511 757-322-3438 FOB: Destination	N00188

The following Delivery Schedule item for CLIN 1912 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2018 TO 28-APR-2019	N/A	NAS NORTH ISLAND LT JOHN PETERS NAVAL BASE CORONADO AIR/OPS CODE 304 BLDG 793 SAN DIEGO CA 92135 619-545-8238 FOB: Destination	N00246
-----------------------------------	-----	--	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 28-APR-2019	N/A	NAS NORTH ISLAND LT JOHN PETERS NAVAL BASE CORONADO AIR/OPS CODE 304 BLDG 793 SAN DIEGO CA 92135 619-545-8238 FOB: Destination	N00246

The following Delivery Schedule item for CLIN 1913 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 09-JUN-2019	N/A	NAF SAN CLEMENTE ACC DUSTIN GALLAGHER OPS/ATC NALF SCI BOX 357054 SAN DIEGO CA 92135-7054 619-524-9236 FOB: Destination	N31466

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 09-JUN-2019	N/A	NAF SAN CLEMENTE ACC DUSTIN GALLAGHER OPS/ATC NALF SCI BOX 357054 SAN DIEGO CA 92135-7054 619-524-9236 FOB: Destination	N31466

The following Delivery Schedule item for CLIN 1914 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2018 TO 21-JUL-2019	N/A	NAS NEW ORLEANS LT SUSAN BECKMAN 400 RUSSEL AVE BLDG 1 NEW ORLEANS LA 70142 504-678-3208 FOB: Destination	N00206
-----------------------------------	-----	--	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 21-JUL-2019	N/A	NAS NEW ORLEANS LT SUSAN BECKMAN 400 RUSSEL AVE BLDG 1 NEW ORLEANS LA 70142 504-678-3208 FOB: Destination	N00206

The following Delivery Schedule item for CLIN 1915 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 01-SEP-2019	N/A	NAWS CHINA LAKE ACC ALLEN DOWNING CODE 853000D 1 ADMINISTRATIVE CIRCLE CHINA LAKE CA 93555-5001 760-939-5475 FOB: Destination	N60530

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2018 TO 01-SEP-2019	N/A	NAWS CHINA LAKE ACC ALLEN DOWNING CODE 853000D 1 ADMINISTRATIVE CIRCLE CHINA LAKE CA 93555-5001 760-939-5475 FOB: Destination	N60530

The following Delivery Schedule item has been added to CLIN 1937:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 26-NOV-2018 TO
25-NOV-2019

N/A

MCAGCC
GYSGT JAMES R ELLSWORTH
ATC FACILITY OFFICER
PHILLIPS RD BUILDING 5701
TWENTYNINE PALMS CA
(760) 830-8712
FOB: Destination

M00374

The following Delivery Schedule item for CLIN 2016 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 13-OCT-2019	N/A	NBVC POINT MUGU LCDR KEITH M. MORRIS 311 MAIN RD SUITE 1 BLDG 355 RM 1418 POINT MUGU CA 93042 805-989-7390 FOB: Destination	N67399

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 13-OCT-2019	N/A	NBVC POINT MUGU LCDR KEITH M. MORRIS 311 MAIN RD SUITE 1 BLDG 355 RM 1418 POINT MUGU CA 93042 805-989-7390 FOB: Destination	N67399

The following Delivery Schedule item for CLIN 2017 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 24-NOV-2019	N/A	NAS JACKSONVILLE LT MICHAEL FAHNESTOCK ATC NAS JACKSONVILLE ALBEMARLE AVE BLDG 118 JACKSONVILLE FL 32212 904-542-2546 FOB: Destination	N00207

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2019 TO
24-NOV-2019

N/A

NAS JACKSONVILLE
LT MICHAEL FAHNESTOCK
ATC NAS JACKSONVILLE
ALBEMARLE AVE BLDG 118
JACKSONVILLE FL 32212
904-542-2546
FOB: Destination

N00207

The following Delivery Schedule item for CLIN 2018 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 05-JAN-2020	N/A	NAS PENSACOLA LT ARTHUR STEWART II ATC DIVISION 690 SAN CARLO RD BLDG 3581 PENSACOLA FL 32508 850-452-4671 X3111 FOB: Destination	N00204

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 05-JAN-2020	N/A	NAS PENSACOLA LT ARTHUR STEWART II ATC DIVISION 690 SAN CARLO RD BLDG 3581 PENSACOLA FL 32508 850-452-4671 X3111 FOB: Destination	N00204

The following Delivery Schedule item for CLIN 2019 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 16-FEB-2020	N/A	NAS MAYPORT LTJG BRAD BENNETT NS MAYPORT BLDG 2215 MASSEY AVE JACKSONVILLE FL 32228-0112 904-270-6133 FOB: Destination	N60201

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2019 TO
16-FEB-2020

N/A

NAS MAYPORT
LTJG BRAD BENNETT
NS MAYPORT
BLDG 2215 MASSEY AVE
JACKSONVILLE FL 32228-0112
904-270-6133
FOB: Destination

N60201

The following Delivery Schedule item for CLIN 2020 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 30-MAR-2020	N/A	NAS CORPUS CHRISTI LT LARRY SOMMERS 1001 D STREET BLDG 68 CORPUS CHRISTI TX 78419 361-961-5511 FOB: Destination	N00216

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 30-MAR-2020	N/A	NAS CORPUS CHRISTI LT LARRY SOMMERS 1001 D STREET BLDG 68 CORPUS CHRISTI TX 78419 361-961-5511 FOB: Destination	N00216

The following Delivery Schedule item for CLIN 2021 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 11-MAY-2020	N/A	NAS MERIDIAN LT DENNIS D. SMITH COMMANDING OFFICER AIR OPERATIONS DEPARTMENT 100 FULLER ROAD STE 100 MERIDIAN MS 39309 601-679-2105 FOB: Destination	N63043

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2019 TO 11-MAY-2020	N/A	NAS MERIDIAN LT DENNIS D. SMITH COMMANDING OFFICER AIR OPERATIONS DEPARTMENT 100 FULLER ROAD STE 100 MERIDIAN MS 39309 601-679-2105 FOB: Destination	N63043
-----------------------------------	-----	---	--------

The following Delivery Schedule item for CLIN 2022 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 22-JUN-2020	N/A	NAS KINGSVILLE LCDR JODY KITE 311 NORTH MITSCHER AVE STE 212 KINGSVILLE TX 78363 361-516-6124 FOB: Destination	N60241

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 22-JUN-2020	N/A	NAS KINGSVILLE LCDR JODY KITE 311 NORTH MITSCHER AVE STE 212 KINGSVILLE TX 78363 361-516-6124 FOB: Destination	N60241

The following Delivery Schedule item for CLIN 2023 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 03-AUG-2020	N/A	NAS OCEANA LCDR TOM DECKER 701 OPERATIONS DRIVE BLDG 100 VIRGINIA BEACH VA 23460 757-433-2474 FOB: Destination	N60191

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2019 TO 03-AUG-2020	N/A	NAS OCEANA LCDR TOM DECKER 701 OPERATIONS DRIVE BLDG 100 VIRGINIA BEACH VA 23460 757-433-2474 FOB: Destination	N60191
-----------------------------------	-----	--	--------

The following Delivery Schedule item for CLIN 2024 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 14-SEP-2020	N/A	NAS WHITING FIELD LT CHRIS MITCHELL 7077 USS LEXINGTON CT MILTON FL 32750-6116 850-665-6268 FOB: Destination	N60508

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2019 TO 14-SEP-2020	N/A	NAS WHITING FIELD LT CHRIS MITCHELL 7077 USS LEXINGTON CT MILTON FL 32750-6116 850-665-6268 FOB: Destination	N60508

The following Delivery Schedule item has been added to CLIN 2037:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 26-NOV-2019 TO 25-NOV-2020	N/A	MCAGCC GYSGT JAMES R ELLSWORTH ATC FACILITY OFFICER PHILLIPS RD BUILDING 5701 TWENTYNINE PALMS CA (760) 830-8712 FOB: Destination	M00374

The following Delivery Schedule item for CLIN 2125 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2020 TO 26-OCT-2020	N/A	TACRON EAST ACCS JAMIE MCCOY ATTN CODE N427 FORCE ATC 1430 MITSHER AVE NORFOLK VA 23551-2494 757-836-3183 FOB: Destination	N09807
-----------------------------------	-----	--	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2020 TO 26-OCT-2020	N/A	TACRON EAST ACCS JAMIE MCCOY ATTN CODE N427 FORCE ATC 1430 MITSHER AVE NORFOLK VA 23551-2494 757-836-3183 FOB: Destination	N09807

The following Delivery Schedule item for CLIN 2126 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2020 TO 07-DEC-2020	N/A	TACRON WEST ACCS LOREN BROWN 3603 TARAWA RD BLDG 150 SAN DIEGO CA 92155 619-437-3771 FOB: Destination	N55135

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2020 TO 07-DEC-2020	N/A	TACRON WEST ACCS LOREN BROWN 3603 TARAWA RD BLDG 150 SAN DIEGO CA 92155 619-437-3771 FOB: Destination	N55135

The following Delivery Schedule item for CLIN 2127 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2020 TO 18-JAN-2021	N/A	MCAS YUMA MAJ MIKE MCCOY 3808 SOUTH PICO AVE YUMA AZ 85365 928-269-9472 FOB: Destination	N62974
-----------------------------------	-----	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2020 TO 18-JAN-2021	N/A	MCAS YUMA MAJ MIKE MCCOY 3808 SOUTH PICO AVE YUMA AZ 85365 928-269-9472 FOB: Destination	N62974

The following Delivery Schedule item for CLIN 2128 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2020 TO 28-FEB-2021	N/A	MCAS CAMP PENDELTON CAPT PHILLIP ROBERTS AIR TRAFFIC CONTROL FACILITY PO BOX 555151 CAMP PENDELTON CA 92050-5151 760-725-8023 FOB: Destination	N67604

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2020 TO 28-FEB-2021	N/A	MCAS CAMP PENDELTON CAPT PHILLIP ROBERTS AIR TRAFFIC CONTROL FACILITY PO BOX 555151 CAMP PENDELTON CA 92050-5151 760-725-8023 FOB: Destination	N67604

The following Delivery Schedule item for CLIN 2129 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2020 TO
11-APR-2021

N/A

MCAS MIRAMAR
CAPT LUIS CONCEPCION
BLDG 9211 SMITH ROAD
RM223
MIRAMAR CA 92145
858-577-4273
FOB: Destination

N67865

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2020 TO 11-APR-2021	N/A	MCAS MIRAMAR CAPT LUIS CONCEPCION BLDG 9211 SMITH ROAD RM223 MIRAMAR CA 92145 858-577-4273 FOB: Destination	N67865

The following Delivery Schedule item for CLIN 2130 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2020 TO 23-MAY-2021	N/A	MCAS CHERRY POINT CAPT SCOTT SCHMITZ ATC MAINTENANCE DIV BLDG 199A PSC BOX 8011 CHERRY POINT NC 28533 252-466-4664 FOB: Destination	N00146

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2020 TO 23-MAY-2021	N/A	MCAS CHERRY POINT CAPT SCOTT SCHMITZ ATC MAINTENANCE DIV BLDG 199A PSC BOX 8011 CHERRY POINT NC 28533 252-466-4664 FOB: Destination	N00146

The following Delivery Schedule item has been added to CLIN 2137:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 26-NOV-2020 TO
25-FEB-2021

N/A

MCAGCC
GYSGT JAMES R ELLSWORTH
ATC FACILITY OFFICER
PHILLIPS RD BUILDING 5701
TWENTYNINE PALMS CA
(760) 830-8712
FOB: Destination

M00374

The following Delivery Schedule item for CLIN 2234 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2021 TO 07-NOV-2021	N/A	MCAF QUANTICO CAPT JARROD ROBINSON 2100 ROWELL RD QUANTICO VA 22134 WORK: (703) 784-1455 FOB: Destination	M00262

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2021 TO 07-NOV-2021	N/A	MCAF QUANTICO CAPT JARROD ROBINSON 2100 ROWELL RD QUANTICO VA 22134 WORK: (703) 784-1455 FOB: Destination	M00262

The following Delivery Schedule item for CLIN 2235 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-OCT-2021 TO 19-DEC-2021	N/A	MCAS FUTENMA MSGT ROBY BRAUD COMMANDING OFFICER MCAS FUTENMA BLDG 510 HHS GEMD UNIT 35202 FUTENMA OKINAWA 96372-5202 MSGT ROBY BRAUD FOB: Destination	M00011

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 01-OCT-2021 TO
07-APR-2022

N/A

MCAS FUTENMA
MSGT ROBY BRAUD
COMMANDING OFFICER MCAS
FUTENMA
BLDG 510 HHS GEMD UNIT
35202 FUTENMA
OKINAWA 96372-5202
MSGT ROBY BRAUD
FOB: Destination

M00011

INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0037:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1401AA:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1402AA:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1403AA:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1404AA:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1405AA:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1406AA:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for CLIN 1737:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for CLIN 1837:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
------------	------------	-----------	-----------

Destination

Government

Destination

Government

The following Acceptance/Inspection Schedule was added for CLIN 1907:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The following Acceptance/Inspection Schedule was added for CLIN 1937:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The following Acceptance/Inspection Schedule was added for CLIN 2037:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The following Acceptance/Inspection Schedule was added for CLIN 2137:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

(End of Summary of Changes)