

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1 CONTRACT ID CODE		PAGE OF PAGES 1   24	
2 AMENDMENT/MODIFICATION NO P00009		3 EFFECTIVE DATE 19-Aug-2020		4 REQUISITION/PURCHASE REQ NO ACGR5447046		5 PROJECT NO (If applicable)	
6 ISSUED BY NAVFAC EUROPE AFRICA CENTRAL VIALE PORTO CAPODICH NO NAPOLI 80144		CODE N33191		7 ADMINISTERED BY (If other than item 6)  <b>See Item 6</b>		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) KELLOGG BROWN & ROOT SERVICES, NC. 601 JEFFERSON ST HOUSTON TX 77002-7900				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N3319118F4417			
				X 10B. DATED (SEE ITEM 13) 28-Sep-2018			
CODE 3GJU9		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) <b>See Schedule</b>							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: carabeo201063 The purpose of this modification is to incorporate a shift of the Beneficial Occupancy Dates (BOD) for the BOS contract at NSF Redzikow o, Slupsk, Poland. This modification pushes the dates of the BOD to account for a slow down in the construction process.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MY-ANGELA H. BUESCHER / SUPERVISORY CONTRACT SPECIALIST TEL: 314-626-5795 EMAIL: my-angela.buescher@eu.navy.mil			
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY (b) (6)		16C. DATE SIGNED 26-Aug-2020 (Signature of Contracting Officer)	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MOD NOTES - BOD SHIFT

1. The table below illustrates the changes in costs and obligations.

Summary of obligations, deobligations, and cost increase and decrease						
		sic		Amount	Cost	Award Fee
CLIN 0008 - MDA	ACRN			(b) (4)		
0300000	CE	MDA	Command/Staff Support		(b) (4)	
1502000	CE	MDA	Facility Investment			
				\$ 87,381.66		
CLIN 0009 - REGION				(b) (4)		
0300000	BH	CA	Command/Staff Support		(b) (4)	
0300000	BJ	CT	Command/Staff Support			
0401000	BW	EM	Force Protection			
0402000	BL	FI	Fire and Emergency Services			
1200000	CG	MW	MWR			
1300000	BM	GL	Galley Services			
1402000	BT	QO	Unaccompanied Housing			
1502000	BQ	ST	Facility Investment			
1503010	CB	FX	Custodial			
1503020	BS	FX	Pest Control			
1503030	CF	FX	Integrated Solid Waste Mgmt			
1503050	BV	FX	Grounds Maint & Landscaping			
1503060	BZ	FX	Pavement Clearance			
1602000	BP	UT	Electrical			
1604000	CA	UT	Wastewater			
1606000	BX	UT	Water			
1700000	BN	TR	Base Support Veh & Equip			
			Total	\$ (1,988,806.65)		
CLIN 0010 - NAVSUP				(b) (4)	(b) (4)	
1001000	BG	SP	Material Mgmt Svcs			
1002000	BF		Supply Services			
			Total	\$ (3,040.90)		
CLIN 0011 - CNSL						

1502000	BD	MDA	Facility Investment	(b) (4)	(b) (4)
1700000	BD	MDA	Base Support Veh & Equip		
			Total	\$	(392,875.50)
			TOTAL (FUNDED)	\$	(2,297,341.38)
CLIN 0013 - MDA					
				\$	(77,738.96)
CLIN 0014 - REGION					
				\$	(42,493.54)
CLIN 0016 - CNSL					
				\$	(64,218.05)
CLIN 0019 - REGION					
				\$	6,506.58
			GRAND TOTAL	\$	(2,475,285.35)

2. Attachments J-0100000-03 and J-0100000-04 are incorporated in this contract.  
Replace Attachments J-0100000-03 and J-0100000-04 with the following attachments.

<p>BOSC, Naval Support Facility Redzikowo, Poland (N62742-16-D-3551, TO N3319118F4417) <b>Attachment J-0100000-03:</b> <b>MILCON Facilities – General Description PC 000010</b> (rev. 6 Mar 2020)</p>
---

Facility Name	Activity	Approx. Size	Anticipated BOD (*)
Supporting Utilities and Infrastructure	MDA	n/a	Apr-2020 (Power is on)
Reconstitutable Deckhouse (RDH)	MDA	22,722 SF (total, 4 levels)	Nov-2020
Deckhouse Support Building (DHSB)	MDA	29,100 SF	Jan-2021
3 ea. Launcher Facilities (LF) (including 1 ea. Launcher Facility Support Utility Enclosure #1 (LSUE1))	MDA	n/a	Jul-2020
Mission Critical Power Enclosure (MCPE)	MDA	Various	Dec-2020
Integrated Electronic Security System (IESS)	MDA	n/a	Jul-2020
SM-3 Magazine	MDA	1,200 SF	Jul-2020
General Purpose Warehouse 1 (GPW1)	MDA	2,500 SF	Jul-2020
Entry Control Facility (ECF)	MDA	4,500 SF	Jul-2020
Fuel System and Storage Facilities	MDA	125,000 gal	Jul-2020
Security fencing and lighting	MDA	40,000 LF	Jul-2020
Water Supply Building (WSB)	MDA	3,832 SF - 7.07 l/s	Aug-2020
Potable water storage tank	MDA	30,000 gal	Jul-2020
2 ea. Fire Water Storage tanks	MDA	100,000 gal (ea.)	Jul-2020
Diesel fuel storage for backup generators	MDA	90,000 gal	Jul-2020
Diesel fuel storage tank and fuel truck offload facility	MDA	10,000 gal	Jul-2020
Multipurpose facility (to include Barracks, Dining, Physical Fitness Center, Medical, MWR, Locations Exchange with Outlet and Barber and Administrative spaces)	CNIC/Navy	46,952 SF	Jun-2020
Security Control facility (to include operations Control Center, Armory, and Security/Admin spaces)	CNIC/Navy	7,061 SF	May-2020
Fire Station	CNIC/Navy	7,965 SF	Jul-2020
Access Control facility (to include Gate House with pass/decal functions, Vehicle Inspection, Overhead Cover and Guard Tower)	CNIC/Navy	3,574 SF	Jun-2020
PW / BOS Contractor building	CNIC/Navy	9,741 SF	Jun-2020
GP Warehouse #2 / Post Office	CNIC/Navy	10,646 SF	Jun-2020
Recreational Sport Facilities (outdoor)	CNIC/Navy	n/a	<del>Jan-2020</del> Apr-2020

(\*) Dates are estimated only and are subject to change based on construction schedule of facilities.  
Refer to spec item 3.7 in Annex 1502000: The Contractor should anticipate starting a phase-in training and commissioning process (e.g. hiring/training personnel) 120 days prior to the BOD of each facility. If any facilities are turned over to the Government in 2018, the phase-in training and commissioning process may be less than 120 days in duration, and shall commence upon contract award and prosecuted during the mobilization period.

BOSC, Naval Support Facility Redzikowo, Poland (N62742-16-D-3551, TO N3319118F4417) PC 000010 (rev. 6 Mar 2020) Attachment J-0100000-04: BOS Services Matrix			
ACTIVITY	DESCRIPTION OF SERVICE (Notional – refer to applicable Annexes for details)	EST. DATES	
		From	To
DAY 1: Task Order Start Date (est. 01 Dec 2018) CCD: Contract Completion Date			
Annex 0300000 – Command/Admin Support (Translators/Interpreters)			
MDA	1 ea. translator/interpreter.	DAY 1	30 Jun 2021
	2 ea. medical translators	DAY 1	30 Jun 2021
REGION	6 ea. translators/interpreters.	DAY 1	CCD
	2 ea. medical translators	1 Jul 2021	CCD
	Librarian Services	DAY 1	CCD
	TAA/ITAR Process/Documentation	1 Jun 2020	CCD
Annex 0401000 – Force Protection (Dispatching Services)			
REGION	Dispatching Services	BOD of SCF	CCD
Annex 0402000 – Fire & Emergency Services			
MDA	Maintenance of Fire Extinguishers placed in the SA facilities.	DAY 1	30 Jun 2021
MDA	Emergency Medical Services during SA period.	DAY 1	30 Jun 2021
REGION	Full Fire & Emergency Services utilizing 1 fire truck and 1 ambulance furnished by the Government. This includes fire protection, fire prevention, and emergency medical services. * Fire Chief in Place by 1 Dec 2019.	3 months after BOD of FS: provide service <del>on a one shift basis</del> (during Government regular hours) only  4 months after BOD of FS: provide full service on a 24/7 <del>three shifts</del> basis *	CCD
Annex 1001000 – Material Management			
MDA	Requisitions, inventory management, and warehousing services.	DAY 1	CCD
	Container/Trailer Preparation	DAY 1	I&CO completion

BOSC, Naval Support Facility Redzikowo, Poland (N62742-16-D-3551, TO N3319118F4417) PC 000010 (rev. 6 Mar 2020) Attachment J-0100000-04: BOS Services Matrix			
ACTIVITY	DESCRIPTION OF SERVICE (Notional – refer to applicable Annexes for details)	EST. DATES	
		From	To
NAVSUP	Requisitions/Warehouse/Transportation Services	DAY 1 (scale up)	CCD
	Inventory Management Services	BOD of GPW2	CCD
Annex 1002000 – Supply Services			
MDA	HAZMAT Control and Management Services (I&CO)	DAY 1	I&CO completion
	POL Management Services	DAY 1	CCD
	Provision of Lumber	DAY 1	I&CO completion
NAVSUP	Personal Property Support Services	DAY 1	CCD
	HAZMAT Control and Management Services	BOD of GPW2	CCD
	Postal Services	DAY 1	CCD
REGION	POL Management Services	DAY 1	CCD
Annex 1200000 – Morale, Welfare and Recreation Support			
REGION	Recreational Sports Facilities Maintenance	BOD of Facility	CCD
	Optional - Entertainment and Special Event Support Services	DAY 1	CCD
Annex 1300000 – Galley			
REGION	Full Galley services	1-15 Oct 2020 (*)	CCD
	(*) This is the estimated starting date for providing Galley services to eligible patrons (First Feed Date (FFD)). However, the Contractor is cautioned that: - Lead/Manager personnel (est. 4 ea.) shall be on-site NLT 1 Jul 2020. - All galley crew personnel shall be on-site NLT 1 Sep 2020 for training.		
Annex 1402000 – Unaccompanied Housing			
MDA	CHUs	DAY 1	30 Jun 2021
REGION	Full UH services	BOD of MPF	CCD
	Referral Services	31 Jul 2019	CCD
Annex 1502000 – Facility Investment			
MDA	FI services for SA facilities	DAY 1	30 Jun 2021
	FI services for ACS Laydown Area	DAY 1	Jun-2021
	Provision and Maintenance of a Temporary Laundry Fac.	DAY 1	30 Jun 2021
	FLIR	DAY 1	IESS functional



BOSC, Naval Support Facility Redzikowo, Poland (N62742-16-D-3551, TO N3319118F4417) PC 000010 (rev. 6 Mar 2020) <b>Attachment J-0100000-04:</b> <b>BOS Services Matrix</b>			
ACTIVITY	DESCRIPTION OF SERVICE (Notional – refer to applicable Annexes for details)	EST. DATES	
		From	To
	INSURV Support	1 June 2021	30 June 2021
<b>MDA</b>	Full FI services for PDW MILCON Facilities	BOD of facilities	3 months after BOD of RDH
<b>REGION</b>	FI services for SA facilities (guard shacks and mobile armory)	DAY 1	30 Jun 2021
	FI services for firing range	DAY 1	CCD
	Full FI Services for MILCON NAVY Facilities	13 Apr 2020	CCD
<b>CNSL</b>	PM Program for MCSS	BOD of RDH	CCD
	Full FI services for PDW MILCON Facilities	3 months after BOD of RDH	CCD
<b>Annex 1503010 – Custodial</b>			
<b>MDA</b>	Custodial services for SA facilities	DAY 1	30 Jun 2021
<b>REGION</b>	Custodial services for 3 ea. Guard shacks (SA)	DAY 1	30 Jun 2021
	Custodial Services for PDW facilities	BOD of facilities	CCD
	Custodial Services for MILCON NAVY facilities * Full services might not be required until buildings are fully occupied after BOD.	13 Apr 2020	CCD
<b>Annex 1503020 – Pest Control</b>			
<b>MDA</b>	Pest control services for SA Facilities to include common areas, food areas, warehouses, and paved areas.	DAY 1	30 Jun 2021
<b>REGION</b>	Pest control services for PDW Facilities to include common areas, food areas, warehouses, paved areas, and other facilities.	JOD/BOD of each facility	CCD
	Pest control services for MILCON NAVY Facilities to include common areas, food areas, warehouses, paved areas, and other facilities. * Full services might not be required until buildings are fully occupied after BOD.	13 Apr 2020	CCD
<b>Annex 1503030 – ISWM (Refuse Collection &amp; Disposal)</b>			
<b>MDA</b>	Waste collection at SA Area and CHUs.	DAY 1	30 Jun 2021
	Waste collection at ACS Laydown area (3 dumpsters, 5-8m <sup>3</sup> each).	DAY 1	Jun 2021

BOSC, Naval Support Facility Redzikowo, Poland (N62742-16-D-3551, TO N3319118F4417) PC 000010 (rev. 6 Mar 2020) <b>Attachment J-0100000-04:</b> <b>BOS Services Matrix</b>			
ACTIVITY	DESCRIPTION OF SERVICE (Notional – refer to applicable Annexes for details)	EST. DATES	
		From	To
REGION	Waste collection at the following pick-up points: - RDH facility - HEMP Radar Support Bldg. - - Other MILCON facilities (TBD)	JOD/BOD of each facility	CCD
REGION	GP Warehouse #2 * Full services might not be required until buildings are fully occupied after BOD.	13 Apr 2020	CCD
<b>Annex 1503050 – Grounds Maintenance and Landscaping</b>			
MDA	Remove unwanted vegetation from SA fence lines, sidewalks/parking lots, CHUs fence line/compound, and ACS Laydown area.	DAY 1	30 Jun 2021
REGION	Grass mowing/vegetation removal from improved/semi-improved MILCON PDW areas.	<del>(Starting per facilities BOD)</del> Per revised J-1503050-03	CCD
	<del>Grass mowing/vegetation removal from improved/semi-improved MILCON NAVY Facilities areas.</del>	<del>13 Apr 2020</del>	<del>CCD</del>
<b>Annex 1503060 – Pavement Clearance</b>			
MDA	Street sweeping and snow removal from SA roads/parking lots, SA access road, CHUs compound, and ACS Laydown area.	DAY 1	30 Jun 2021
REGION	Street sweeping and snow removal from the following MILCON areas: - AAMDC structures + access routes - AA fence line - SSL-A fence line	JOD/BOD of each facility	CCD
	CNIC buildings and access roads	13 Apr 2020	CCD
<b>Annex 1602000 – Electrical</b>			
MDA	Maintenance of SA back-up generator, transfer switch, and distribution lines to SA facilities. All electrical equipment are provided by others.	DAY 1	30 Jun 2021
	Maintenance/operation of generators to support I&CO and ACS laydown area. Some generators are Govt-provided, some others are Contractor-provided.	DAY 1	I&CO completion
REGION	Maintenance/operation of various light carts/generators to illuminate CNIC Security area and other operation areas perimeter. .	DAY 1	CCD



BOSC, Naval Support Facility Redzikowo, Poland (N62742-16-D-3551, TO N3319118F4417) PC 000010 (rev. 6 Mar 2020) Attachment J-0100000-04: BOS Services Matrix			
ACTIVITY	DESCRIPTION OF SERVICE (Notional – refer to applicable Annexes for details)	EST. DATES	
		From	To
	Maintenance/operation of generators during SA phase for guard shacks, mobile armory, and firing range. Some generators are Govt-provided, some others are Contractor-provided. The firing range generator will be operated by the Government when needed.	DAY 1	30 Jun 2021
	Maintenance of back-up generators and the entire electrical distribution system to power the MILCON facilities.	13 Apr 2020 (scale up as facilities come on line)	CCD
Annex 1604000 – Wastewater			
MDA	Maintenance/operation of SA wastewater system connected to existing Polish waste water system.	DAY 1	30 Jun 2021
MDA	Provision of some portable toilets to support I&CO operations.	DAY 1	30 Jun 2021
	Optional - Empty holding tanks (provided by others)	DAY 1	30 Jun 2021
REGION	Maintenance/operation of MILCON wastewater system	13 Apr 2020 (scale up as facilities come on line)	CCD
Annex 1606000 – Water			
MDA	Maintenance/operation of SA water distribution system connected to existing Polish water system, including treatment.	DAY 1	30 Jun 2021
MDA/ REGION	Provision of bottled drinking water or water cooler dispensers to support personnel during SA period.	DAY 1	30 Jun 2021
REGION	Maintenance/operation of MILCON water system, including treatment if water does not meet US standards.	13 Apr 2020 (scale up as facilities come on line)	CCD
Annex 1700000 – BSVE			
MDA	MHE (excluding I&CO):		
	Various	Refer to J-1700000-02	
	MHE/WHE (I&CO Operation Support):		
	Various	Refer to J-1700000-03	
	NTVs:		
	Various	Refer to J-1700000-04	

BOSC, Naval Support Facility Redzikowo, Poland (N62742-16-D-3551, TO N3319118F4417) PC 000010 (rev. 6 Mar 2020) Attachment J-0100000-04: BOS Services Matrix			
ACTIVITY	DESCRIPTION OF SERVICE (Notional – refer to applicable Annexes for details)	EST. DATES	
		From	To
	Bus Services:		
	Airport Bus Service	Upon request	30 Jun 2021
REGION	MHE:		
	Various	Refer to J-1700000-02	
	NTVs:		
	Various	Refer to J-1700000-04	
	Maintenance of Government-owned NTVs (fire trucks, ambulance, HAZMAT truck, and pick-up truck)	13 Apr 2020	CCD
	Maintenance of Government-owned NTVs (Security SUVs)	28 Jan 2019	CCD
REGION	Bus Services:		
	Airport Bus Service	Upon request	30 Jun 2021
	Individual Trips	Upon request	CCD
NAVSUP	MHE:		
	Various	Refer to J-1700000-02	
	NTVs:		
	Various	Refer to J-1700000-04	
CNSL	MHE:		
	Various	Refer to J-1700000-02	
	NTVs:		
	Various	Refer to J-1700000-04	
Annex 1800000 – Environmental			
MDA	Management of HAZWASTE during I&CO operations	DAY 1	I&CO Completion
REGION	EV services to support MILCON Facilities (transportation/disposal of HM/HW/ORW).	DAY 1	CCD

3. Attachment J-0300000-01 is incorporated in this contract.

Revise dates for Medical Translators as follows.

BOSC, Naval Support Facility Redzikowo, Poland (N62742-16-D-3551, TO N3319118F4417) <b>Attachment J-0300000-01:</b> <b>Anticipated Staffing for Translation Services PC 000010</b>				
Requesting Activity	Anticipated Quantity	Purpose/Tasks (notional)	US Citizen Required	Working Hours
MDA	1 FTE	Translation, interpretative assistance, and guidance in administrative, security, and technical matters.	No (Polish citizen is preferred)	Regular hours: on-site Non-Regular Hours: by prior arrangement
MDA (from Day 1 to 30 Jun 2021)  REGION (from 1 Jul 2021 to contract completion)	2 FTE	Provide translation, interpretative assistance, and guidance in medical matters to base medical staff.  Provide support to members of the US forces, the civilian component, and their dependents, or US contractor employees in all instances of interaction with the Host nation medical community.  Provide Navy medical staff with status of personnel under care of local medical professionals.  Assist staff members in arranging medical and dental appointments in the local community; to include health exams, procedures, laboratory results, and imaging exams as clinically indicated and as required.  Either certification as a Medical or Legal translator or Bachelor's degree in English/Polish language and 1-2 year experience in medical vocation is required.	No (but requires fluency in both English and Polish language and medical terms)	Regular hours: on-site Non-Regular Hours: on-call  Response time to arrive to the directed location of the emergency is 15-20 minutes from notification.
REGION	5 FTEs	Translation, interpretative assistance, and guidance in security matters.	No*	Regular hours: on-site  Non-Regular Hours: At least 1 FTE shall be on-site. Additional FTEs shall be on-call to meet mission objectives.
REGION	1 FTE	Support to Base Commanding Officer for administrative/legal liaison functions	Yes	Regular hours: on-site
REGION	Housing Requirements: Interpreting services for Real Estate functions are included in the Housing Referral Services addressed in Annex 1402000.			

\*Do not need to be US citizens, but do need to be cleared for working around/with sensitive material.

4. Revised Annex 0402000 spec item 1.1 is incorporated into the contract as follows:

Modify spec item 1.1 Concept of Operations in Annex 0402000 as follows.

BOSC, Naval Support Facility Redzikowo, Poland (N62742-16-D-3551, TO N3319118F4417) <b>Annex 4:</b> <b>Sub-Annex 0402000 - Fire and Emergency Services PC 000010 (rev20200306)</b>		
Spec Item	Title	Description
1.1	Concept of Operations	<p>At contract start date and until SA Facilities demobilization, the Contractor shall provide fire extinguisher placement/maintenance/ training and Emergency Medical Services to support SA facilities and personnel. Site Activation Emergency Medical Services shall start to phase out upon BOD of Fire Station and should be completed no later than 30 June 2021.</p> <p>Starting 3 months after BOD of Fire Station facility, the Contractor shall provide Fire and Emergency services during Government regular hours only.</p> <p>Starting 4 months after BOD of Fire Station facility, the Contractor shall provide full Fire and Emergency services on a 24/7 basis.</p> <p>The Contractor shall utilize 1 fire truck and 1 ambulance from a single fire station.</p> <p>* Fire Chief in Place by 1 Dec 2019.</p>

5. Incorporate Attachment J-1503050-03. This is to be provided as a separate attachment.

#### SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by \$2,297,341.39 from \$11,152,484.08 (EST) to \$8,855,142.69 (EST).

#### SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0008

The estimated/max cost has increased by (b) (4).

The award fee has increased by (b) (4).

The total cost of this line item has increased by \$87,381.66 from \$1,938,353.44 (EST) to \$2,025,735.10 (EST).

CLIN 0009

The estimated/max cost has decreased by (b) (4).

The award fee has decreased by (b) (4).

The total cost of this line item has decreased by \$1,988,806.65 from \$3,785,181.43 (EST) to \$1,796,374.78 (EST).

SUBCLIN 000901

The CLIN extended description has changed from:

FI - ELIN B021 REGION - 0402000 Fire and Emergency Services (b) (4) (Est. Cost; AwdFee)Funding Doc. No. N6259220RC004B1

To:

FI - ELIN B021 REGION - 0402000 Fire and Emergency Services (b) (4) (Est. Cost; AwdFee)Funding Doc. No. N6259220RC004B1

.

SUBCLIN 000902

The CLIN extended description has changed from:

GL - ELIN B024 REGION - 1300000 Galley (b) (4) (Est. Cost; AwdFee)Funding Doc. No. N6259220RC005B1

To:

GL - ELIN B024 REGION - 1300000 Galley (b) (4) (Est. Cost; AwdFee)Funding Doc. No. N6259220RC005B1

.

SUBCLIN 000903

The CLIN extended description has changed from:

EM - ELIN B020 REGION - 0401000 – Force ProtectionTotal Per ELIN: (b) (4) (Est. Cost; AwdFee)This SLIN funds: (b) (4) (Est. Cost; AwdFee)The remainder is funded under FUND ACRN BW (SLIN 000914)Funding Doc. No. N6259220RC003B1

To:

EM - ELIN B020 REGION - 0401000 – Force ProtectionTotal Per ELIN: (b) (4) (Est. Cost; AwdFee)This SLIN funds: (b) (4) (Est. Cost; AwdFee)The remainder is funded under FUND

ACRN BW (SLIN 000914)Funding Doc. No. N6259220RC003B1

SUBCLIN 000904

The CLIN extended description has changed from:

TR - ELIN B035 REGION - 1700000 Base Support Vehicles and Equipment (BSVE) \$(b) (4)  
(Est. Cost; AwdFee)Funding Doc. No. N6259220RC006B1

To:

TR - ELIN B035 REGION - 1700000 Base Support Vehicles and Equipment (BSVE) \$(b) (4)  
(Est. Cost; AwdFee)Funding Doc. No. N6259220RC006B1

SUBCLIN 000905

The CLIN extended description has changed from:

ST - ELIN B026 REGION - 1502000 Facility Investment (FI) \$(b) (4) (Est.  
Cost; AwdFee)Funding Doc. No. N6259220RC008B1

To:

ST - ELIN B026 REGION - 1502000 Facility Investment (FI) \$(b) (4) (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC008B1

SUBCLIN 000906

The CLIN extended description has changed from:

UT - Electrical - ELIN B032 REGION - 1602000 Electrical \$(b) (4) (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC007B1

To:

UT - Electrical - ELIN B032 REGION - 1602000 Electrical \$(b) (4) (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC007B1

SUBCLIN 000907

The CLIN extended description has changed from:

CT - ELIN B019AA Translation/Interpretation Services (per spec item 3.1) Less one (1) CA Translator  
\$(b) (4) (Est. Cost; AwdFee)Funding Doc. No. N6259220RC002B1



To:

CT - ELIN B019AA Translation/Interpretation Services (per spec item 3.1) Less one (1) CA Translator  
(b) (4) (Est. Cost; AwdFee)Funding Doc. No. N6259220RC002B1

SUBCLIN 000909

The CLIN extended description has changed from:

QO - ELIN B025 REGION - 1402000 Unaccompanied Housing (b) (4) (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC011B1

To:

QO - ELIN B025 REGION - 1402000 Unaccompanied Housing (b) (4) (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC011B1

SUBCLIN 000910

The CLIN extended description has changed from:

CA - ELIN B019AB Librarian Services (per spec item 3.2) U.S. Citizen + one (1) CA Translator  
\$(b) (4) \$(b) (4) (Est. Cost; AwdFee)Funding Doc. No. N6259220RC001B1

To:

CA - ELIN B019AB Librarian Services (per spec item 3.2) U.S. Citizen + one (1) CA Translator  
(b) (4) (Est. Cost; AwdFee)Funding Doc. No. N6259220RC001B1

SUBCLIN 000911

The CLIN extended description has changed from:

FX - Pest Control - ELIN B028 REGION - 1503020 Pest Control\$(b) (4) (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC010B1

To:

FX - Pest Control - ELIN B028 REGION - 1503020 Pest Control\$(b) (4) (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC010B1

SUBCLIN 000913

The CLIN extended description has changed from:

FX - Grounds - ELIN B030 REGION - 1503050 Grounds Maintenance and Landscaping (b) (4)  
(b) (4) (Est. Cost; AwdFee)Funding Doc. No. N6259220RC021B1

To:

FX - Grounds - ELIN B030 REGION - 1503050 Grounds Maintenance and Landscaping\$(b) (4) ;  
(b) (4) (Est. Cost; AwdFee)Funding Doc. No. N6259220RC021B1

SUBCLIN 000914

The CLIN extended description has changed from:

EM - ELIN B020 REGION - 0401000 – Force ProtectionTotal Per ELIN: (b) (4) (Est. Cost;  
AwdFee)This SLIN funds: (b) (4) (Est. Cost; AwdFee)The remainder is funded under FUND  
ACRN BK (SLIN000903) Funding Doc. No. N6259220RC014B1

To:

EM - ELIN B020 REGION - 0401000 – Force ProtectionTotal Per ELIN: (b) (4) (Est. Cost;  
AwdFee)This SLIN funds: (b) (4) (Est. Cost; AwdFee)The remainder is funded under FUND  
ACRN BK (SLIN000903) Funding Doc. No. N6259220RC014B1

SUBCLIN 000915

The CLIN extended description has changed from:

UT - Water - ELIN B034 REGION - 1606000 Water (b) (4) (Est. Cost; AwdFee)Funding  
Doc. No. N6259220RC025B1

To:

UT - Water - ELIN B034 REGION - 1606000 Water \$(b) (4) (Est. Cost; AwdFee)Funding  
Doc. No. N6259220RC025B1

SUBCLIN 000917

The CLIN extended description has changed from:

FX - Pavement - ELIN B031 REGION - 1503060 Pavement Clearance \$(b) (4) (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC022B1

To:

FX - Pavement - ELIN B031 REGION - 1503060 Pavement Clearance (b) (4) (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC022B1

SUBCLIN 000918

The CLIN extended description has changed from:

UT - Wastewater ELIN B033 REGION - 1604000 Wastewater (b) (4) (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC024B1

To:

UT - Wastewater ELIN B033 REGION - 1604000 Wastewater \$14,797.83; \$739.89 (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC024B1

SUBCLIN 000919

The CLIN extended description has changed from:

FX - Custodial - ELIN B027 REGION - 1503010 Custodial (b) (4) (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC019B1

To:

FX - Custodial - ELIN B027 REGION - 1503010 Custodial (b) (4) (Est. Cost;  
AwdFee)Funding Doc. No. N6259220RC019B1

CLIN 0010

The estimated/max cost has decreased by (b) (4).

The award fee has decreased by (b) (4).

The total cost of this line item has decreased by \$3,040.90 from \$114,527.45 (EST) to \$111,486.55 (EST).

SUBCLIN 001001

The CLIN extended description has changed from:

NAVSUP - ELIN B038 1002000 Supply Services (b) (4) (Est. Cost; AwdFee)Funding Doc. No.  
N3490B20RX00005

To:

NAVSUP - ELIN B038 1002000 Supply Services (b) (4) (Est. Cost; AwdFee)Funding Doc. No.  
N3490B20RX00005

SUBCLIN 001002

The CLIN extended description has changed from:

NAVSUP - ELIN B037 1001000 Material Management (b) (4) (Est. Cost; AwdFee)Funding  
Doc. No. N3490B20RX00006

To:

NAVSUP - ELIN B037 1001000 Material Management \$(b) (4) (Est. Cost; AwdFee)Funding Doc.  
No. N3490B20RX00006

CLIN 0011

The estimated/max cost has decreased by (b) (4).

The award fee has decreased by (b) (4).

The total cost of this line item has decreased by \$392,875.50 from \$479,091.05 (EST) to \$86,215.55  
(EST).

SUBCLIN 001101

The CLIN extended description has changed from:

CNSL - ELINs B040 & B041 1502000 Facility Investment (FI) & 1700000 Base Support Vehicles and  
Equipment (BSVE) (b) (4) (Est. Cost; AwdFee)Funding Doc. No. HQ0147073987

To:

CNSL - ELINs B040 & B041 1502000 Facility Investment (FI) & 1700000 Base Support Vehicles and  
Equipment (BSVE) \$(b) (4) (Est. Cost; AwdFee)Funding Doc. No. HQ0147073987

CLIN 0013

The estimated/max cost has decreased by (b) (4).

The award fee has decreased by (b) (4).

The total cost of this line item has decreased by \$77,738.96 from \$837,029.67 (EST) to \$759,290.71  
(EST).

CLIN 0014

The estimated/max cost has decreased by (b) (4).

The award fee has decreased by (b) (4).

The total cost of this line item has decreased by \$42,493.54 from \$3,781,914.76 (EST) to \$3,739,421.22  
(EST).

CLIN 0016

The estimated/max cost has decreased by (b) (4).

The award fee has decreased by (b) (4).

The total cost of this line item has decreased by \$64,218.05 from \$906,918.48 (EST) to \$842,700.43 (EST).

CLIN 0019

The estimated/max cost has increased by (b) (4).

The award fee has increased by (b) (4).

The total cost of this line item has increased by \$6,506.58 from \$3,698,119.24 (EST) to \$3,704,625.82 (EST).

SUBCLIN 000803 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000803					\$0.00
	FUND ACRN CE - MDA				
	CPAF				
	Annexes 0300000 & 1502000				
	(b) (4)				
	(Est. Cost; AwdFee)				
	Funding Doc. No. HQ0147077418 Customer ACRN: AA				
	MILSTRIP: HQ0147077418				
				ESTIMATED COST	\$0.00
				BASE FEE	\$0.00
					<hr/>
				SUBTOTAL EST COST + BASE	\$0.00
				MAX AWARD FEE	\$0.00
				TOTAL EST COST + FEE	\$0.00
	ACRN CE				\$87,381.66
	CIN: 00000000000000000000000000000000				

SUBCLIN 000921 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000921	FUND ACRN CF - Region FX ISWM CPAF FX - ISWM - ELIN B029 REGION - 1503030 Integrated Solid Waste Management (ISWM) (b) (4) (Est. Cost; AwdFee) Funding Doc. No. N6259220RC072B1 Customer ACRN: AA MILSTRIP: N6259220RC072B1				\$0.00
				ESTIMATED COST	\$0.00
				BASE FEE	\$0.00
					<hr/>
				SUBTOTAL EST COST + BASE	\$0.00
				MAX AWARD FEE	\$0.00
				TOTAL EST COST + FEE	\$0.00
	ACRN CF				\$(b) (4)
	CIN: 00000000000000000000000000000000				

SUBCLIN 000922 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000922	FUND ACRN CG - Region MW CPAF MW - ELIN B023 REGION - 1200000 MWR Support (b) (4) (Est. Cost; AwdFee)  Funding Doc. No. N6259220RC066B1 Customer ACRN: AA MILSTRIP: N6259220RC066B1				\$0.00
				ESTIMATED COST	\$0.00
				BASE FEE	\$0.00
					<hr/>
				SUBTOTAL EST COST + BASE	\$0.00
				MAX AWARD FEE	\$0.00
				TOTAL EST COST + FEE	\$0.00
	ACRN CG				\$(b) (4)
	CIN: 00000000000000000000000000000000				

#### SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 000803:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	N/A



The following Acceptance/Inspection Schedule was added for SUBCLIN 000921:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	N/A

The following Acceptance/Inspection Schedule was added for SUBCLIN 000922:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	N/A

## SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule Item has been deleted from CLIN 0008:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
POP 01-DEC-2019 TO 30-NOV-2020	N/A	N/A FOB: Destination	

The following Delivery Schedule item has been added to CLIN 0008:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
POP 01-DEC-2019 TO 30-DEC-2022	N/A	N/A FOB: Destination	

## SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by \$2,297,341.40 from \$11,152,484.06 to \$8,855,142.66.

SUBCLIN 000803:

Funding on SUBCLIN 000803 is initiated as follows:

ACRN: CE

CIN: 00000000000000000000000000000000

Acctng Data: 9700400 2500 254      044411 2D 000000

Increase: (b) (4)

Total: (b) (4)

Cost Code: HQ0147077418

SUBCLIN 000901:

BL: 1701804 52FA 254 00520 056521 2D FINCEW 59220RC004B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000902:

BM: 1701804 52FA 254 00520 056521 2D GLNCHJ 59220RC005B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000904:

BN: 1701804 52FA 254 00520 056521 2D TRNCGP 59220RC006B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000905:

BQ: 1701804 52FM 254 00520 056521 2D STNCCH 59220RC008B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000906:

BP: 1701804 52FA 254 00520 056521 2D UTNCFB 59220RC007B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000907:

BJ: 1701804 52FA 254 00520 056521 2D CTNCFA 59220RC002B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000909:

BT: 1701804 52FA 254 00520 056521 2D QONCGA 59220RC011B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000910:

BH: 1701804 52FA 254 00520 056521 2D CANCFU 59220RC001B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000911:

BS: 1701804 52FA 254 00520 056521 2D FXNCEY 59220RC010B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000913:

BV: 1701804 52FA 254 00520 056521 2D FXNCEY 59220RC021B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000914:

BW: 1701804 52FA 254 00520 056521 2D EMNCFB 59220RC014B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000915:

BX: 1701804 52FA 254 00520 056521 2D UTNCFB 59220RC025B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000917:

BZ: 1701804 52FA 254 00520 056521 2D FXNCEY 59220RC022B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000918:

CA: 1701804 52FA 254 00520 056521 2D UTNCGM 59220RC024B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000919:

CB: 1701804 52FA 254 00520 056521 2D FXNCEY 59220RC019B1 (CIN  
00000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 000921:

Funding on SUBCLIN 000921 is initiated as follows:

ACRN: CF

CIN: 00000000000000000000000000000000

Acctng Data: 1701804 52FA 254 00520 056521 2D FXNCEY

Increase: \$(b) (4)

Total: \$(b) (4)

Cost Code: 59220RC072B1

SUBCLIN 000922:

Funding on SUBCLIN 000922 is initiated as follows:

ACRN: CG

CIN: 00000000000000000000000000000000

Acctng Data: 1701804 52FA 254 00520 056521 2D MWNCGZ

Increase: \$(b) (4)

Total: \$(b) (4)

Cost Code: 59220RC066B1

SUBCLIN 001001:

BF: 1701804 9U3N 254 3490B 0 050120 2D 000000 A00005390714 (CIN  
000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 001002:

BG: 1701804 9U3N 254 3490B 0 050120 2D 000000 A00005390716 (CIN  
000000000000000000000000000000) was decreased by (b) (4)

SUBCLIN 001101:

BD: 9700400 2500 254 044411 2D HQ0147 073987 (CIN 000000000000000000000000000000) was  
decreased by (b) (4)

(End of Summary of Changes)