

17 7 0423

July 21, 1994

TO: DSF Files

FROM: Brenda Apple, NFO

RE: Saad-Trousdale #19-533
Davidson County

Subject: Meeting on July 20, 1994

17595
DIVISION OF
SUPERFUND

19-533

7/25/94

JUL 25 AM 10:00

JOR 7/26

KKK

TENNESSEE DEPARTMENT
OF ENVIRONMENTAL
CONSERVATION



Fred Stroud, Wilda Cobb and a hydrogeologist (EPA) met with TDSF and the Saad Steering Committee to iron out the final details of the Phase 3 Work Plan.

1100 EPA met with TDSF to review the agenda. TDSF provided EPA with a statement of the TDSF's requirements for clean-up of the Saad site (Attachment 1).

1300 All parties met at the Grassmere Park administrative building meeting room.

1330 A tour of Croft Spring on Grassmere property was made. The area of the nearby monitoring well was also pointed out.

1400 Wilda began the meeting by distributing an agenda (Attachment 2). CSX made their presentation first. Essentially, CSX proposed that if a geotechnical evaluation was to be performed on the RR berm, it should be done at the RI stage. The Steering Committee (SC) suggested any berm sampling (and possibly the geotechnical eval.) be performed as part of the RI. EPA insisted on the geotechnical eval. now and would perform in-house if necessary. CSX agreed to submit a berm eval. work plan within 2 weeks. (Attachment 3)

1500 TDSF expressed a willingness to oversee completion of RI issues not resolved with the removal activities. Requirements of 1200-1-13-.09 would have to be met including a groundwater evaluation.

A draft Work Plan was provided to TDSF (Attachment 4). Discussion between EPA and SC ensued concerning needed changes/corrections to the Work Plan.

The dye trace is scheduled to begin on August 1, 1994. TDSF offered assistance with additional personnel if needed and requested to be present for the major dye trace events.

1600 TDSF personnel departed meeting. EPA will contact TDSF with up-dates.