

REC'D EOV 022001

### Certified Mail 7106 4575 1294 0204 3688 Return Receipt Requested

October 29, 2001

Christine Kump
Project Coordinator
Hazardous Waste Program
Missouri Department of Natural Resources
P.O. Box 176
Jefferson City, MO 65102-0176

Dear Ms. Kump:

Enclosed is the quarterly report for the quarter ending September 30, 2001 as required in paragraphs 91 through 94 of the Corrective Action Abatement Order on Consent, Order No. 99-HW-002 (AOC). The following summarizes the activities completed during the quarter.

### **Description of Work Completed During the Quarter:**

Some minor preparation work, such as utility surveying and establishing the excavation area, for the excavation work plan and well abandonment work plan was completed during this quarter.

#### Summaries of Findings, Data, Etc.:

The soil excavation work plan was discussed and finalized. The work plan for the closure and abandonment of monitoring wells MW-3 and MW-4 was also approved. The work was tentatively scheduled to begin during the first week in October.


# Summaries of Problems or Potential Problems and any Corrective Measures Implemented:


There were no problems or potential problems encountered during the quarter.

Modine Manufacturing Company 1500 DeKoven Avenue Racine, Wisconsin 53403 Telephone 262-636-1200 FAX 262-636-1424



RCRA RECORDS CENTER





## Instances of Non-compliance with the Requirements of the Order:

There were no instances of non-compliance with the requirements of the Order during the quarter.

If you have any questions on this report, please contact me at (262) 636-1649 or at the letterhead address.

Sincerely,

Thomas S. Sanicola Environmental Engineer

Cc: Modine Manufacturing Company - Camdenton

D. Garrett - EPA Region VIIS. Poplawski - Bryan Cave, LLP

File(2)