

Parker, Robert

From: Jim Blankenau <jim.blankenau@parkcity.org>
Sent: Friday, October 14, 2016 1:55 PM
To: Madigan, Andrea; btjohnson@utah.gov; Casey Padgett (casey.padgett@sol.doi.gov); Christine Cline (Chris_Cline@fws.gov); Dana Jacobsen (Dana.Jacobsen@sol.doi.gov); Kari Lundeen (klundeen@utah.gov); Kent Sorenson (kentsorenson@utah.gov); Messersmith, Tammi; Mo Slam (mslam@utah.gov); nathalie.doherty@sol.doi.gov; Piggott, Amelia; 'Polly Jessen' (pjessen@kaplankirsch.com); skallen@utah.gov; Trent Duncan (tduncan@blm.gov); Parker, Robert
Subject: Richardson Flat OU4 - September 2016 Quarterly Progress Report

This report is intended to satisfy the requirement of paragraph 36 of the Richardson Flat Tailings Site OU4 Administrative Settlement and Order on Consent.

(1) Describe the actions that have been taken by Park City during the quarter.

- a. The 2nd Response to comments on the Draft Site Characterization Report was submitted on October 16, 2015 and Government Responses to the comments were received November 23rd, 2015. Park City responded to the November 23rd comments in a letter on February 12, 2016. Park City met with the Agencies on June 2, 2016 to discuss comments and next steps to complete the Site Characterization.
- b. On August 2, 2016, Park City was notified that Rob Parker would be the new RPM for the Richardson Flat Tailings Superfund Site. Mr. Parker toured OU4 with Park City on August 15, 2016. Copies of the draft Site Characterization and Response to Comments were provided to Mr. Parker in September 2016.

(2) Include all results of sampling and tests and all other data received by Park City.

- a. No EE/CA-related data have been collected during this quarter.

(3) Describe work planned for the next two quarters with schedules relating to such work to the overall project schedule for EE/CA completion.

- a. Per the July 12, 2016 e-mail from Stan Christensen to Jim Blankenau, the City and agencies will meet sometime in the late Summer or early Fall to discuss next step to completing the Site Characterization.
- b. Comments to the Draft Site Characterization Report will be incorporated in accordance with the agreed upon responses. The Final Report is estimated to be submitted in Fall 2016 or early 2017, but is dependent upon agreement on Park City's response to comments.
- c. Work on the Draft Preliminary Engineering and Evaluation Report will continue. This report is to be submitted within 60 days after EPA approval of the Site Characterization Report. Therefore, submittal of the Preliminary EE is estimated to be sometime in the early 2017.

(4) Describe all problems encountered and any anticipated problems, any actual or anticipated delays, and solutions developed and implemented to address these.

- a. A new EPA RPM (Robert Parker) has been appointed to the site. It is anticipated that there will be some minor delays until the new RPM has had time to review documents and get familiar with the site.

Thanks,

Jim Blankenau, P.G.
Environmental Regulatory Program Manager
Park City Municipal Corporation
445 Marsac Avenue, P.O. Box 1480
Park City, UT 84060

Phone: (435) 615-5155
(801) 484-6114 (cell)

