

Ackerman, Joyce

From: Dave Folkes <DFolkes@Geosyntec.com>
Sent: Wednesday, November 15, 2017 11:17 AM
To: Ackerman, Joyce
Subject: RE: Neuhauser schedule

Thanks Joyce – if still unresolved by this afternoon, the draft WP will propose starting EM on the 29th, public meeting on the 4th, and starting removal work within 7 days (probably next day) of the meeting, since it sounds like that would be acceptable to the town/state, but we can revise later if faster start up is possible.

From: Ackerman, Joyce [mailto:Ackerman.Joyce@epa.gov]
Sent: Wednesday, November 15, 2017 11:04 AM
To: Dave Folkes <DFolkes@Geosyntec.com>
Subject: Neuhauser schedule

Hi Dave – Thanks for your message. I asked our community involvement person to check with Kelly and others to see if we could schedule the public meeting/information session for November 28th, and then begin the drum removal activities on December 4th. I agree with you that the EM-61 work could still be initiated on November 29th. I will wait to hear if these dates work for the Town and CDPHE and let you know.

Joyce

Joyce Ackerman
On-Scene Coordinator and START P.O.
U.S. EPA Region 8
1595 Wynkoop Street
Denver, CO 80202
(303) 312-6822