

From: "Hodgkiss, Miranda"
To: "Zell, Christopher" <zell.christopher@epa.gov>
"Croxton, David" <Croxton.David@epa.gov>
Date: 2/6/2018 9:17:03 AM
Subject: RE: INTERNAL and DELIBERATIVE - Deschutes TMDL decision timeline

I think the timeline looks good, Chris. Does this mean we should push back the briefing with Dan scheduled for 2/20?

Miranda Hodgkiss

Office of Water and Watersheds

U.S. EPA Region 10


(206) 553-0692

hodgkiss.miranda@epa.gov <mailto:hodgkiss.miranda@epa.gov>

From: Zell, Christopher
Sent: Tuesday, February 6, 2018 8:39 AM
To: Croxton, David <Croxton.David@epa.gov>
Cc: Hodgkiss, Miranda <Hodgkiss.Miranda@epa.gov>; Mann, Laurie <mann.laurie@epa.gov>
Subject: INTERNAL and DELIBERATIVE - Deschutes TMDL decision timeline

Hi Dave,

Please see below for a draft TMDL decision timeline for your consideration. If you see there are steps that can be excluded or otherwise expedited, please let me know. (b) (5)



- * Discuss Peer Review Comments with State leads by 2/10 (Chris lead)
- * Revise decision document (TSD) to incorporate WU peer review comments by 2/16 and submit to Dave and ORC (Chris lead, Miranda support)
- * Dave and ORC to share additional revisions or concurrence etc. with Chris and Miranda by 2/21
- * Complete revisions requested by Dave no later than 2/27 (pending scope or information required from other parties). Chris lead, Miranda support

10/24/2018

- * Complete briefing for Dan no later than 3/2 (Dave / Chris lead briefing, Miranda to prepare briefing materials – with support from Chris and Laurie).
- * Revise TSD to reflect Dan's decisions by 3/9 (Miranda lead, Chris & Laurie support). Share with OGC and HQ.
- * Revise TSD to reflect OGC and HQ input no later than 3/21. (Miranda lead, Chris & Laurie support)
- * Brief RA no later than 3/30 (Dan and Dave lead, Chris, Miranda, & Laurie support)
- * Absent elevation at HQ, complete action by 4/4. (Miranda lead, Chris and Laurie support)

Miranda and Laurie – please feel free to share any modifications and suggestions!

Please share any comments or revisions to this schedule no later than 2/8. On 2/9, I plan to begin scheduling briefings and elements of this timeline with Dan, RA, HQ, ORC, and OGC.

Thank you,

Chris