

From: ["Croxtton, David" <Croxtton.David@epa.gov>](mailto:Croxton.David@epa.gov)
To: ["Zell, Christopher" <zell.christopher@epa.gov>](mailto:zell.christopher@epa.gov)
Date: 2/6/2018 10:41:21 AM
Subject: RE: INTERNAL and DELIBERATIVE - Deschutes TMDL decision timeline

Chris,

The timeline steps look appropriate to me and the scheduling as expeditious as possible. We could(?) look at having two dates for Dan's briefing, an earlier one if little input from Leah and me and a later one if a lot of input. (b) (5)

[REDACTED]

Chris, Let's discuss the means of blessing your support on this work beyond February. Thanks much.

From: Zell, Christopher
Sent: Tuesday, February 06, 2018 8:39 AM
To: Croxtton, David <Croxtton.David@epa.gov>
Cc: Hodgkiss, Miranda <Hodgkiss.Miranda@epa.gov>; Mann, Laurie <mann.laurie@epa.gov>
Subject: INTERNAL and DELIBERATIVE - Deschutes TMDL decision timeline

Hi Dave,

Please see below for a draft TMDL decision timeline for your consideration. If you see there are steps that can be excluded or otherwise expedited, please let me know. (b) (5)

[REDACTED]

- * Discuss Peer Review Comments with State leads (b) (5) (Chris lead)
- * Revise decision document (TSD) to incorporate WU peer review comments (b) (5) and submit to Dave and ORC (Chris lead, Miranda support)
- * Dave and ORC to share additional revisions or concurrence etc. with Chris and Miranda (b) (5)
- * Complete revisions requested by Dave (b) (5) (pending scope or information required from other parties). Chris lead, Miranda support
- * Complete briefing for Dan (b) (5) (Dave / Chris lead briefing, Miranda to prepare briefing materials – with support from Chris and Laurie).
- * Revise TSD to reflect Dan's decisions (b) (5) (Miranda lead, Chris & Laurie support). Share with OGC and HQ.

10/24/2018

- * Revise TSD to reflect OGC and HQ input (b) (5) . (Miranda lead, Chris & Laurie support)
- * Brief RA (b) (5) (Dan and Dave lead, Chris, Miranda, & Laurie support)
- * Absent elevation at HQ, complete action (b) (5) (Miranda lead, Chris and Laurie support)

Miranda and Laurie – please feel free to share any modifications and suggestions!

Please share any comments or revisions to this schedule no later than 2/8. On 2/9, I plan to begin scheduling briefings and elements of this timeline with Dan, RA, HQ, ORC, and OGC.

Thank you,

Chris