



450 Montbrook Lane  
Knoxville, TN 37919  
(865) 691-5052  
(865) 691-6485 FAX  
(865) 691-9835 ACCT. FAX

**Via Email** (werner.leah@epa.com)

February 15, 2022

Leah Werner  
Remedial Project Manager  
U.S. EPA Region V  
Superfund Division (SR-6J)  
77 W. Jackson Blvd.  
Chicago, IL 60604-3590

**Reference:**     **Gary Development Landfill Superfund Site, Gary, Indiana**  
                     **Administrative Settlement Agreement and Order on Consent for the Remedial**  
                     **Investigation/Feasibility Study,**  
                     **CERCLA Docket No. V-W-14-C-004**  
                     **January 2022 Monthly Progress Report #093**

Dear Ms. Werner:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. V-W-14-C-004, the Respondents are submitting the January 2022 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-5052.

Sincerely,  
**de maximis, inc.**

A handwritten signature in blue ink, reading "Michael H. Samples", is written over a horizontal line.

Michael H. Samples  
Alternate Project Coordinator

MHS:jr

Enclosure

cc:        (via e-mail)

Stephanie Andrews, IDEM  
Jeff Cahn, Esq., USEPA  
David Rieser, Esq., K&L Gates  
Bennie Underwood, *de maximis*  
GDL Technical Committee

## MONTHLY PROGRESS REPORT - #093

**PROJECT NAME:** Gary Development Landfill Superfund Site

**PERIOD COVERED:** January 2022

### **A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT**

- Weaver Consultants, on behalf of the Gary Development Landfill Site Group, began preparing a summary to document last month's inspection and re-inventorying of the investigation-derived waste (IDW) drums staged on-Site as part of the Remedial Investigation (RI).

### **B. SAMPLING AND TESTING ACTIONS AND RESULTS**

- None necessary.

### **C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES / DELIVERABLES**

- Coordinate with the United States Environmental Protection Agency (USEPA) and the Indiana Department of Environmental Management (IDEM) and arrange for the off-Site disposal of liquid IDW drums staged on-Site.
- On March 3, 2022, participate in a web-based meeting with USEPA and IDEM to discuss the final Feasibility Study (FS) report, dated June 9, 2021.

### **E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES**

- None.

### **F. ENCOUNTERED / ANTICIPATED DELAYS**

- None.

### **G. COMMUNITY RELATIONS ACTIVITIES**

- None requested.