

**Lower Passaic River Restoration Project
Subcontractor Monthly Progress
HydroQual, Inc.**

Reporting Period: 02/06/06 through 02/10/06

Date Submitted: 02/13/06

Submitted By: HydroQual (Paul Anid)

Activities, Progress and Deliverables this Period

Project Documentation

- Submission of progress report.

Project Communications

- Preparation of PRP meeting on Monday February 6th during a team conference call.

PRP Meeting

- PRP meeting held at USEPA Region II offices in NYC on February 7th. Jim Fitzpatrick and Robin Miller presented HydroQual's modeling approach.

Modeling Plan

- Resumption of finalization of modeling plan

Hydrodynamic Modeling

Model Calibration:

- Preparing hydrodynamic report and electronic submission on Friday February 10th.

Sediment Transport Modeling.

Technical or Schedule Problems Encountered this Period and Solutions Implemented

- None

Activities Anticipated Next Period

Project Documentation

- Preparation of progress report.

Project Communications

Modeling Plan

- Resumption of the drafting and finalization of the modeling plan, and submission of timeline for final draft early next week.

Hydrodynamic Modeling

- Continuation of the RIM effort.

Sediment Transport Modeling