

**Document Readers**

# Award Change Request

Water Quality - Green Creek Copper TMDL

**Document Status**

**Document Phase:** Grant Specialist  
**Current Editor:** Darlene Fernandez

**Last Modified:** 05/21/2007  
**Previous Editor:** Peter Kozelka

**Change Information**

**EPA Region:** EPA R9

**Grant Number:** 96941601-0

**Change Type:** Time Extension (Amendment)

**Requires:** Amendment

**Details:** State has requested one yr. extension for additional time to collect monitoring samples, which were not collected due to lack of rain.  
new end date = 6/30/08  
We have hardcopy of State's request.

**Requestor:** Peter Kozelka

**Title:**

**Phone:**

**Request Date:** 05/21/2007

**Project Dates**

**Project Period Start:** 07/01/2005

**Project Period End:** 06/30/2008

**Budget Period Start:** 07/01/2005

**Budget Period End:** 06/30/2008

**Change Request Attachments****Review**

**EPA Project Officer:** Peter Kozelka

**Submitted:**

**Due Date:**

Response	EPA Project Officer	Date

**Origination Information**



Janet Napolitano  
Governor

# ARIZONA DEPARTMENT OF ENVIRONMENTAL QUALITY

1110 West Washington Street • Phoenix, Arizona 85007  
(602) 771-2300 • www.azdeq.gov



Stephen A. Owens  
Director

(602) 771-4665

Mr. Peter Kozelka  
U.S. EPA Region IX, WTR-2  
75 Hawthorne Street  
San Francisco, CA 94104

Re: 104(b)(3) Queen-Creek Copper TMDL  
EPA Grant No. CP-96941601-0

Dear Mr. Kozelka:

The Arizona Department of Environmental Quality (ADEQ) requests your approval of both a time extension and a budget revision on the above referenced grant.

The following rebudget is necessary because the modeling of the project is being done by in-house staff rather than using a contractor as originally planned.

Line Item	Current Budget	Revision	New Budget
Personnel		50,152	50,152
Fringe Benefits		16,550	16,550
Supplies	11,700	150	11,850
Contracts	130,150	(100,150)	30,000
Indirect		33,298	33,298
<b>Total</b>	<b>\$141,850</b>	<b>-\$0-</b>	<b>\$141,850</b>

In addition, please extend the budget and project period end dates for this grant as follows:

Current: July 1, 2005 to June 30, 2007  
Revised: July 1, 2005 to June 30, 2008


Northern Regional Office  
1801 W. Route 66 • Suite 117 • Flagstaff, AZ 86001  
(928) 779-0313

Southern Regional Office  
400 West Congress Street • Suite 433 • Tucson, AZ 85701  
(520) 628-6733


Attached is a revised workplan, with new estimated completion dates. Please indicate your written approval on the line below and return to me as soon as possible.

If you have any questions, please contact me at (602) 771-4602. My FAX number is (602) 771-4528.

Sincerely,



Mahota Jo Hadley, Manager  
Planning Unit  
Water Quality Division



APPROVAL  
Peter Kozelka, Project Officer

4/30/07

cc: Joan Card, WQD  
Chris Varga, WQD  
Carol Aby, WQD  
Trudy Kluth, ASD  
Darlene Fernandez, Region IX